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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

OCEAN PATRIOT 3,821.50 (m) 26.02 (days) 4.02 (days) 517.00 (m)DORY  (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

DENNIS GOREPAT BROWN / KERRY PARKER

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE (08) 9338 5640VICTORIA

DHC:

CWC:

26,682,148

 

26,682,148TOTAL:

Others:

DHC:

CWC:

839,183TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

839,183

 

 

4,418,572

 

 

4,418,572

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 096 08EE6

Vertical Exploration Well.

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

1/11/2008 VIC-P59 LATROBE / VOLADOR / SELENEROTARY TABLE / 21.50 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)0.00 (m) 0.00° 0.97°

CURRENT OPERATIONS:  Anchor handling, working # 7 & 3.

24 HR SUMMARY: Continued to run Anchors and prepare rig for drilling. Total of six anchors run. Continued with installation of third party equipment.

24 HR FORECAST: Complete running  anchors, check orientation of # 5 & reset same, cross tension all anchors, ballast rig to drilling draftt, prepare for drilling operations, 

M/U 762mm (30'') Conductor , install in PGB, Set back in moonpool..

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  0:30 0.50 R-MOB-DEM

OB

ANCHOR PN DOWNTIME:Far Grip completed running out 73 mm ( 2 7/8'')  work wire to re-spool.

Note: Work wire on Far Grip has 520m of work wire on winch and a 450m section added to 

allow for working anchors at Dory-1 location.

WOE

 0:30  5:30 5.00 R-MOB-DEM

OB

ANCHOR PP  01:41 hrs # 1 anchor on bottom. 1325m chain, 290° heading.

 02:59 hrs # 1 PCC recovered.

 03:15 hrs #  4 PCC passed to far Grip.

 03:36 hrs  Commenced to run chain on # 4.

 04:00 hrs  Heaving in on # 5.

 04:59 hrs   All stop on 5, 189 MT tension.

05:20  No power to rig # 4 anchor. Trouble shoot problem.

 5:30  7:30 2.00 R-MOB-DEM

OB

ANCHOR PN DOWNTIME: Operations shut down due to electrical  problems with # 4 Anchor winch.EF

 7:30  0:00 16.50 R-MOB-DEM

OB

09:25 hrs # 4 anchor on bottom. 1135m chain out, 290° heading.

11:31 hrs # 8 PCC passed to Far Grip.

14:01 hrs # 8 anchor on bottom. 1400m chain out, 234° heading.

15:30 hrs: Far Sky passed tow bridle back to Rig.

15:50 hrs # 8 PCC passed back to rig.

16:02 hrs # 6 PCC passed to Far Grip.

17:30 hrs # 2 PCC passed to the Far Sky.

18:50 hrs # 6 Anchor on bottom.1406m chain out, 144° heading.

20:11 hrs # 6 PCC passed back to rig.

20:38 hrs # 7 PCC passed to Far Grip.

21:34 hrs # 2 Anchor on bottom.1403m chain out, 234° heading.

22:40 hrs # 2 PCC passed back to rig.

23:11 hrs # 3 PCC passed to Far sky. Changed out damaged pendent wire on boat prior to 

running anchor.

24:00 hrs # Currently working # 7 & # 3 anchor.

Rig activities last 24 hrs:

Changed out all slings in derrick.

Assisted with installation of BJ casing stabbing arm service lines. Painted stabbing arm 

with Fluorescent  paint top aid visual identification for driller.

Continued to inspect BOP internal areas.

Lubricated and functioned failsafe valves.

Changed pod lock valve on mini panel.

Repaired leaks on Koomey unit.

Electrician replaced faulty amp meter on for # 4 Anchor winch.

Mechanic fitted pilot valve on Derrick upper racking arm to prevent arm from creeping 

out.
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OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

Welder completed installing Camera brackets on all 4 Anchor bolsters.

Third party installations:

Automatic identification system ( AIS)  installation 95% complete. ( 09:45 hrs AIS recon 

sending signal only). Not configured correctly.

Brandt centrifuge 80% complete.

BJ casing stabbing arm 98% complete.

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00- 06:00. Continued with Anchor handling activities.

01:07 hrs # 7 Anchor on bottom.

02:31 hrs # 7 PCC recovered.

02:52 hrs # 1 PCC passed to Far Grip. Anchor #3 current set distance to short due to #5 anchor was slipping while running #1.

03:31 hrs Far Grip at # 1 Anchor.

03:32 hrs # 1 Anchor off bottom.

04:50 hrs # 1 Anchor on bottom.

05:09 hrs # 3 Anchor on bottom.

05:51 hrs # 1 PCC passed to rig.

Note: At 03:00 hrs attempted to place PGB in BOP carrier in moonpool, Support beam on Gimbal 89mm (3 ½��) too big to sit in carrier , removed PGB, 

installed BOP support beams , reinstalled PGB  measured PGB for modifications.

HSE: No accidents, incidents or pollution reported. (JSA-27)-(PTW-9)

(Total stop cards - 71  unsafe acts -31, safe acts - 40).

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

Caprock 2 2BHI

Baker Atlas 1 1Go Offshore

Catering 8 3Apache

TMT 6 2BJ

Brandt 4 1Sub Sea WFD

Grn 1 3Sperry

Kemtech 2 10Diamond offshore extra

Vetco 2 1Dowell

Diamond Offshore 43 1Visian

Tri Serv 2 1Viper casing

BJ Casing 2

TOTAL PERSONNEL ON BOARD: 98

SUPPORT CRAFT

TYPE REMARKS

1 x helecoptor todayS-76

Anchor handlingFar grip

Working rig, offloading drilling Equip.Nor Captain

Anchor handlingFar Sky

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 54 31

CEMENT m3DIESELMT 30 315

WATER, POTABLE 12m3WATER, DRILLING19m3 276 451

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / / / / 23:00 22.0
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DECKLOG

MAX VDL ACT VDL LEG PEN (S BOARD)LEG PEN (BOW)AVG VDL LEG PEN (PORT)

18651538

SAFETY DRILLS

RAMS

 (kPa)

ABND. 

DRILL

MAN 

OVERBRD

H2S DRILLFIRE 

DRILL

NEXT BOP 

PRESS TEST

LAST BOP 

DRILL

CASINGANNULARS

 (kPa)

31-10-2008 31-10-2008 23-10-2008 23-10-2200

INCIDENT REPORT

INCIDENTS TYPE   NONE LOST TIME?   NO INCIDENTS DESCRIPTION

No incidents reported.

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM
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