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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

OCEAN PATRIOT 3,821.50 (m) 26.02 (days) 8.40 (days) 518.48 (m)DORY 4.85 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

DENNIS GORE04-11-2008 PAT BROWN / DAVID SYMINGTON

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE (08) 9338 5640VICTORIA

DHC:

CWC:

26,682,148

 

26,682,148TOTAL:

Others:

DHC:

CWC:

890,822TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

890,822

 

 

11,249,104

 

 

11,249,104

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 096 08EE6

Vertical Exploration Well.

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

9/11/2008 VIC-P59 LATROBE / VOLADOR / SELENEROTARY TABLE / 21.50 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)1,519.19 (m) 0.33° 354.14° 340.000 mm @ 1,534.2 m 177.800 mm @ 3,800.0 m

CURRENT OPERATIONS:  Installing choke and kill line goosenecks and storm loops.

24 HR SUMMARY: RIH and landed HPWHH. Circulated and cemented 340mm (13-3/8") casing. Released CART and POH landing string. L/O 476mm (18-3/4") CART and 

cement head. M/U marine riser double BOP and ran through splash zone. Continued running BOP on marine riser to 350m.

24 HR FORECAST: Land and latch BOP.  Pressure test connector and function test BOP.  P/U 127mm (5") DP and M/U 216mm (8-1/2") BHA.  RIH and drill out 340mm 

(13-3/8") shoe.  Conduct LOT.  Drill 216mm (8-1/2") hole.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  1:00 1.00 S-CSG RIH PP Picked up and made up 127mm (5") drill pipe pup joint.  Made up cement hose and Lo-torq 

valve to cement head and made up same to string.  Made up TDS and broke circulation 

with seawater.  Unlocked compensator and washed down to land HPWHH with ROV 

assistance.  Confirmed latch with 22.6MT (50klbs) overpull.  340mm (13-3/8") shoe depth 

1534.28m.

 1:00  1:30 0.50 S-CSG CIRC PP Circulated 110% casing volume with seawater at 2271 LPM (600gpm) and 3,585kPa 

(520psi) with good returns.

 1:30  3:30 2.00 S-CSG CMT PP Lined up to Dowell.  Pumped 1.6m³ (10bbls) seawater and pressure tested lines to 

27,580kPa (4000psi) - OK.  Weatherford dropped bottom plug dart and displaced same 

with 5.1m³ (32bbls) seawater from cement unit - positive indications of plug release at 

surface with 5,515kPa (800psi) pressure increase observed.  Mixed and pumped 52.2m³ 

(328bbls) 1.5SG (12.5ppg) class G lead cement slurry followed by 9.7m³ (61bbls) 1.9SG 

(15.8ppg) class G tail cement slurry.  Weatherford dropped top plug dart and displaced 

same with 6.4m³ (40bbls) seawater - no indications of plug release at surface.

 3:30  4:30 1.00 S-CSG CMT PP Switched over to rig pumps and displaced cement with 75.5m³ (475bbls) seawater.  

Bumped plug with 17,235kPa (2500psi) for 5 minutes - OK.  Checked floats holding - OK.  

Good returns during cement job and displacement.

 4:30  5:00 0.50 S-CSG WLHEAD PP Released 476mm (18-3/4") HPWHH CART with Vetco instructions and ROV assistance.  

Picked up out of HPWHH and flushed through cement head.  Rigged down cementing 

hose and racked back cement head stand in derrick

 5:00  6:30 1.50 S-CSG POOH PP Laid out 127mm (5") pup joint.  POH 127mm (5") drill pipe landing string.  Laid out 476mm 

(18-3/4") HPWHH CART to pipe deck.

 6:30  7:00 0.50 S-CSG RU_RD PP Laid out Weatherford cementing head to pipe deck.

 7:00  8:30 1.50 S-NUP RU_RD PP Held JSA.  Rigged up riser handling equipment.  Winched rig 20m off location

 8:30 10:30 2.00 S-NUP RISER PP Held JSA.  Picked up and made up marine riser double.

10:30 12:00 1.50 S-NUP BOPS PP Held JSA.  Skidded rig back onto location.  Installed guidelines.

12:00 14:00 2.00 S-NUP BOPS PP Held JSA with oncoming crews.  Installed podlines and clamps.  Made up marine riser 

double to LMRP.  Activated BOP beacons and lowered stack through splash zone.  

Note:  BOP fully pressure tested on test stump offline.

14:00 14:30 0.50 S-NUP PRESS PP Made up pressure testing cap.  Pressure tested choke and kill lines to 1,379kPa (200psi) 

Low for 5 minutes and 41,370kPa (6000psi) High for 10 minutes - OK.  Rigged down 

pressure testing cap.

14:30 21:30 7.00 S-NUP RISER PP RIH BOP/LMRP on 14 joints of marine riser from 45m to 252m.  Ave running speed 2 

joints/hr.  Installed podline clamps every third joint.

21:30 22:00 0.50 S-NUP PRESS PP Made up pressure testing cap.  Pressure tested choke and kill lines to 1,379kPa (200psi) 
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Low for 5 minutes and 41,370kPa (6000psi) High for 10 minutes - OK.  Rigged down 

pressure testing cap.

22:00  0:00 2.00 S-NUP RISER PP Continued to run BOP/LMRP on 6 joints of marine riser from 252m to 343m.  Ave running 

speed 3 joints/hr.  Installed podline clamps every third joint.

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 04:30hrs:  Continued to run BOP/LMRP on 10 joints and 2 pup joints of marine riser from 343m to 525m.  Ave running speed 3 joints/hr.  Installed 

podline clamps every third joint.

04:30 - 05:00hrs:  Made up pressure testing cap.  Pressure tested choke and kill lines to 1,379kPa (200psi) Low for 5 minutes and 41,370kPa (6000psi) High 

for 10 minutes - OK.  Rigged down pressure testing cap.

05:00 - 06:00hrs:  Picked up and made up slip joint and BOP landing joint.  Offline:  Prepared KCL WBM offline.

HSE:  No accidents, incidents or pollution reported.

(JSA-21)-(PTW-14).(Total stop cards - 64, unsafe acts - 41, safe acts 23).

CASING

GRADEWEIGHTSIZEDESCRIPTIONS/T SETTING DEPTH

OH 340.00 1,534.14SURFACE

OH 762.00 585.00CONDUCTOR

MUD PUMPS/HYDRAULICS

FLOWLINERSPMSTROKE

304.80 # 1

304.80 66 152.40 1068 # 2

304.80 76 152.40 1230 # 3

SPP: 

SPR

PPSRSPM

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

BJ Casing 1 4Diamond Offshore Extra

Diamond Offshore 45 2Dowell

BHI 2 8Apache

Diamond Offshorte Other 3 3Sperry

TMT 6 1Vetco

Kemtech 2 8Catering

TOTAL PERSONNEL ON BOARD: 85

SUPPORT CRAFT

TYPE REMARKS

On Location.FAR GRIP

Pax On - 0, Pax Off - 5.JYN

On Location.NOR CAPTAIN

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 56 47

CEMENT 11m3DIESEL56MT 102 288

WATER, POTABLE 108m3WATER, DRILLING27m3 313 668

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ 1.50/250.00/44.50/250.00/300:00 25.7/250.00
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DECKLOG

MAX VDL ACT VDL LEG PEN (S BOARD)LEG PEN (BOW)AVG VDL LEG PEN (PORT)

201720172560

SAFETY DRILLS

RAMS

 (kPa)

ABND. 

DRILL

MAN 

OVERBRD

H2S DRILLFIRE 

DRILL

NEXT BOP 

PRESS TEST

LAST BOP 

DRILL

CASINGANNULARS

 (kPa)

09-11-2008 09-11-2008 09-11-2008 09-11-2008

INCIDENT REPORT

INCIDENTS TYPE   NONE LOST TIME?   NO INCIDENTS DESCRIPTION

ANCHOR TENSION DATA

ANCHOR NO CURRENT TENSION ANCHOR NO CURRENT TENSION ANCHOR NO CURRENT TENSION

188 187 165

164 179 180

195 187

1

10 11 12

2 3

4 5 6

7 8 9

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

CIRCAL 1000 0.0025.00 kg

BARITE (bulk) 54.00 MT

SAPP 0.0025.00 kg

SODA ASH- 

SOD.CARBONATE-Na2CO3

24.0025.00 kg

SOLTEX 0.0025.00 kg

GUAR GUM 0.0025.00 kg

BENTONITE (BULK) 52.00 MT

DRISPAC SL 0.0025.00 kg

CALCIUM CHLORIDE 74-77% 80.0025.00 kg

CIRCAL 60/16 0.0025.00 kg

CAUSTIC SODA - NaOH 22.0025.00 kg
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