
Daily Drilling Report

APACHE CORPORATION

DATE

24-01-2009

WELL NAME

ELVER-1

REPT NOTVD24 HRS PROGAPI # TMD

 OH 0.00 (m) 5,270.00 (m) 3,947.00 (m) 38
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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

OCEAN PATRIOT 36.40 (days) 37.79 (days) 504.90 (m)ELVER 35.27 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

TROY WILLIAMS21-12-2008 PAT BROWN

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE (08) 9338 5640VICTORIA

DHC:

CWC:

38,786,601

 

38,786,601TOTAL:

Others:

DHC:

CWC:

518,629TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

518,629

 

 

37,992,464

 

 

37,992,464

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 09408EF5

Directional Exploration Well

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

VIC-P59                                                                                             WELL / 21.50 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM 1.60 (sg)5,230.64 (m) 30.04° 193.13° 244.000 mm @ 3,243.9 m

CURRENT OPERATIONS:  Towing Ocean Patriot to Western Port with Far Sky on main tow bridle. ETA 25 Jan at 09:00 hrs to outter buoy.

24 HR SUMMARY: Towing Ocean Patriot to Western Port with Far Sky on main tow bridle.   Completed change out of  track dolly. ETA 25 Jan at 09:00 hrs to outter buoy.

24 HR FORECAST: Towing Ocean Patriot to Western Port with Far Sky. Connect Far Grip to #4 anchor.  Embark Harbor Pilot at outter buoy. Make passage through Western 

Port Channel to anchorage area. Run 4 anchors. Handover rig to Shell. Run secondary anchors.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  0:00 24.00 R-MOB-DEM

OB

RIGTOW CP Towing Ocean Patriot to Western Port with Far Sky on main tow bridle. Far Grip following 

rig.

Continue reassembling TDS c/w new track dolly. Commissioned same and fully 

operational at 14:00 hrs on 24 January. SOF from rig and vessels taken at this time.

Position at 06:00 hrs.

Lat: 39°  14.7' S  Long: 146° 0.15' E

Heading 313° / average speed 3.35 k/hr.

Distance travelled 142.7 nm.

Distance to travel 61.5 nm.

Line pull, 108 MT.

Position at 12:00 hrs.

Lat: 39°  05.4' S  Long: 146° 46.8' E

Heading 313° / average speed 2.0 k/hr.

Distance travelled 156.2 nm.

Distance to travel 48.0 nm.

Line pull, 108 MT.

Position at 18:00 hrs.

Lat: 38°  55.6' S  Long: 145° 31.6' E

Heading 313° / average speed 2.6 k/hr.

Distance travelled 170.8 nm.

Distance to travel 33.0 nm.

Line pull, 105 MT.

Position at 00:00 hrs.

Lat: 38°  47.15' S  Long: 145° 11.8' E

Heading 285° / average speed 2.96 k/hr.

Distance travelled 188.5 nm.

Distance to travel 16.1 nm.

Line pull, 105 MT.

ETA at current speed to Western Port outter buoy Sunday 25th January at 05:30 hrs

= Total Hours Today 24.00
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06:00 UPDATE

0000-0600 00:00-06:00:

Position at 06:00 hrs.

Lat: 38°  40.5' S  Long: 144° 49.1' E

Heading 285° / average speed 2.6 k/hr.

Distance travelled 207.5 nm.

Distance to travel 12.5 nm.

Line pull, 105 MT.

ETA at current speed to Western Port outter buoy Sunday 25th January at 09:00 hrs.

HSE:  No accidents, incidnets or pollution reported.

Total Stop cards - 51  (20 unsafe, 31 safe ).  JSA - 14, PTW - 13.

CASING

GRADEWEIGHTSIZEDESCRIPTIONS/T SETTING DEPTH

OH X 56340.00 178.58 1,735.93SURFACE

OH X 56762.00 573.00CONDUCTOR

OH L-80244.00 69.94 3,243.90INTERMEDIATE 1

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

APACHE 2 8Catering

Shell 1 79DODI

GO OFFSHORE 1 2TRI-SURV

TOTAL PERSONNEL ON BOARD: 93

SUPPORT CRAFT

TYPE REMARKS

FAR SKY

YARABAH

FAR GRIP

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 0 0

CEMENT m3DIESELMT 2 434

WATER, POTABLE 16m3WATER, DRILLING28m3 358 523

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ 1.00/230.00/9/ /250.00/300:00 30.0/250.00

DECKLOG

MAX VDL ACT VDL LEG PEN (S BOARD)LEG PEN (BOW)AVG VDL LEG PEN (PORT)

117611761865

SAFETY DRILLS

RAMS

 (kPa)

ABND. 

DRILL

MAN 

OVERBRD

H2S DRILLFIRE 

DRILL

NEXT BOP 

PRESS TEST

LAST BOP 

DRILL

CASINGANNULARS

 (kPa)

27-12-2008 / 17,23718-01-2009 / 34,475 18-01-2009 / 34,475 25-12-2008 14-01-2009 18-01-2009 18-01-2009

INCIDENT REPORT

INCIDENTS TYPE LOST TIME?   NO INCIDENTS DESCRIPTION

51 Stop Cards
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MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

KCL (1.0 MT) 8.001.00 MT

OMYACARB 10 0.0025.00 kg

BENTONITE 0.001.00 MT

SODA ASH- 

SOD.CARBONATE-Na2CO3

10.0025.00 kg

RADIA GREEN EME B 0.00185.00 l

SAPP 35.0025.00 kg

CIRCAL Y 96.0025.00 kg

POLYSAl 74.0025.00 kg

KWIKSEAL (M) 90.0040.00 lbs

SOLTEX 0.0050.00 lbs

POLYPLUS 0.0025.00 kg

SAFE-CIDE 10.0025.00 l

LIME 0.0025.00 kg

CIRCAL 1000 96.0025.00 kg

FLOWZAN 0.0025.00 kg

GUAR GUM 0.0025.00 kg

KLA STOP 0.0055.00 gal

KCL BRINE (1.15SG) 0.001.00 bbl

CIRCAL 60/16 42.0025.00 kg

SODIUM BICARBONATE - NaHCO3 40.0025.00 kg

DEFOAM A 12.005.00 gal

STAR GLIDE 0.0055.00 gal

BARITE (bulk) 0.001.00 MT

CALCIUM CHLORIDE 74-77% 69.0025.00 kg

NUT PLUG 0.0050.00 lbs

CAUSTIC SODA - NaOH 17.0025.00 kg

DRISPAC SL 79.0050.00 lbs

KWIKSEAL (F) 90.0040.00 lbs

CITRIC ACID 79.0025.00 kg

STAR GLIDE 0.00208.00 l
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