
Daily Drilling Report

APACHE CORPORATION

DATE

25-12-2008

WELL NAME

ELVER-1

REPT NOTVD24 HRS PROGAPI # TMD

 OH 0.00 (m) 1,741.70 (m) 1,741.70 (m) 8
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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

OCEAN PATRIOT 36.40 (days) 7.79 (days) 504.90 (m)ELVER 5.27 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

DENNIS GORE21-12-2008 IVAN PARKHURST / DAVID SYMINGTON

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE (08) 9338 5640VICTORIA

DHC:

CWC:

38,786,601

 

38,786,601TOTAL:

Others:

DHC:

CWC:

1,058,937TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

1,058,937

 

 

9,878,769

 

 

9,878,769

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 09408EF5

Directional Exploration Well

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

25/12/2008 VIC-P59 INTRA-GOLDEN BEACHWELL / 21.50 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM 1.32 (sg)1,741.00 (m) 51.90° 191.50° 762.000 mm @ 573.0 m 339.720 mm @ 1,735.9 m

CURRENT OPERATIONS:  Spotting balanced cement plug on top of 340mm (13-3/8") float collar at 1722m.

24 HR SUMMARY: Ran BOP/LMRP on marine riser. Installed goosenecks, MRT's and pod line saddles. Rigged up storm loops. Landed and latched stack. Function 

BOP/LMRP but unable to pressure test casing.  P/U and RIH packer.

24 HR FORECAST: POH and L/O DLT packer.  P/U LWD tools and RST.  M/U and RIH 311mm (12-1/4") BHA.  Drill 311mm (12-1/4") hole.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  1:00 1.00 S-NUP RISER PP Continued to RIH BOP on marine riser from 245 to 275m.  Ave running speed 2 joints/hr.  

Installed podline clamps every third joint.

 1:00  1:30 0.50 S-NUP PRESS PP Pressure tested choke and kill lines to 1,724kPa (250psi) Low for 5 minutes and 

34,475kPa (5000psi) High for 10 minutes - OK.

 1:30 10:00 8.50 S-NUP RISER PP RIH BOP on marine riser from 275m to 512m.  Ave running speed 1.8 joints/hr.  Installed 

podline clamps every third joint.

10:00 10:30 0.50 S-NUP PRESS PP Pressure tested choke and kill lines to 1,724kPa (250psi) Low for 5 minutes and 

34,475kPa (5000psi) High for 10 minutes - OK.

10:30 12:00 1.50 S-NUP RISER PP Picked up and made up slip joint and BOP landing joint.

12:00 13:00 1.00 S-NUP BOPS PP Installed riser boost line, choke and kill line goosenecks.  Rigged up storm loops.

13:00 13:30 0.50 S-NUP PRESS PP Pressure tested choke and kill lines and moonpool jumper hoses to 1,724kPa (250psi) Low 

for 5 minutes and 34,475Pa (5000psi) High for 10 minutes - OK.

13:30 15:30 2.00 S-NUP RISER PP Installed marine riser tensioner wires to SDL ring on slip joint.  Installed slip joint packing 

control lines. Rigged up storm loops.  

Offline:  Winched rig onto location and increased tension on guidelines in preparation for 

landing BOP stack.

15:30 16:00 0.50 S-NUP RISER PP Landed BOP stack and latched same using Blue pod.  Confirmed latch with ROV and 

conducted 22.6MT (50klbs) overpull test - OK.

Bullseyes before landing:  BOP - 0.25° Stb, LMRP - 0.25° Stb Fwd, Flex joint - 1° Stb.

Bullseyes after landing:  BOP - 0.25° Stb, LMRP - 0.25° Port Aft, Flex joint - 0.5° Stb.

16:00 16:30 0.50 S-NUP RISER PP Rigged up pod line saddles.  Installed RBQ plates onto pod line reels.

16:30 17:30 1.00 S-NUP PRESS PP Closed BSR's.  Pumped down kill line and up choke line to confirm circulation.  Pressure 

tested wellhead connector against BSR's and 340mm (13-3/8") casing to 1,724kPa (250psi) 

Low for 5 minutes on yellow pod - OK.  Attempted to pressure test same to 17,238kPa 

(2500psi) High for 5 minutes - unsuccessful.  Pressure increased to 12,618kPa (1830psi) 

before bleeding off to 4,171kPa (605psi).  Established injection rates and pressures:  

6,723kPa (975psi) with 0.16m³/min (1bbl/min) and 8,964kPa (1300psi) with 0.64m³/min 

(4bbl/min). 

Note:  4,171kPa (605psi) stable surface pressure following leak-off at 340mm (13-3/8") 

shoe equates to 1.32 SG (11.0ppg) EMW LOT.

17:30 19:30 2.00 S-NUP BOPS PP Scoped out slip joint to drill floor and laid out riser landing joint.  Installed diverter and 

function tested same - OK.

19:30 20:30 1.00 S-NUP RU_RD PP Rigged down riser handling equipment.  Rigged up 127mm (5") DP elevators.

20:30 21:30 1.00 S-CSG PU_LD PN Picked up 127mm (5") DP mule shoe.  Picked up and made up 9 joints 127mm (5") DP 

from pipe rack.  RIH same to 97m.

CM

21:30 22:00 0.50 S-CSG CSG PN Made up DLT packer to cementing stinger.CM
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OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

22:00  0:00 2.00 S-CSG TRIP PN RIH DLT packer assembly from 97m to 675m.  Ave tripping speed 289m/hr.

Note:  Set compensator and spaced out before running packer through BOP stack.

CM

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 03:00hrs:  RIH DLT packer assembly from 675m to wash down and tag float collar at 1722m.  Ave tripping speed 349m/hr.

03:00 - 04:00hrs:  Lined up Dowell to kill line. Shut-in well on MP'S and attempted to pressure test casing to 17,238kPa(2500psi) High for 5 minutes- 

unsuccessful. Opened MPR's

04:00 - 05:00hrs:  POH from 1719m to 1699m and spaced out DLT packer mid casing joint (packer elements at 1602m).  Set DLT packer with Dowell 

instructions.  Lined up Dowell to kill line.  Shut-in well on MPR's and pressure tested casing to 17,238kPa (2500psi) High for 5 minutes - OK.  Opened MPR's.

05:00 - 06:00hrs:  RIH and spaced out cementing stinger at 1721m.  Rigged up surface cementing lines and lined up to Dowell.  Prepared to spot cement 

plug.

HSE:  No accidents, incidents or pollution reported.

Total Stop cards - 78 (23 unsafe, 55 safe).  JSA - 29, PTW - 6.

CASING

GRADEWEIGHTSIZEDESCRIPTIONS/T SETTING DEPTH

OH X 56340.00 178.58 1,735.93SURFACE

OH 762.00 573.00CONDUCTOR

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

SUBSEA 7 6 5ANADRILL

APACHE 4 2DOWELL

DODI 57 1WEST ENGINEERING

BJ TRS 1 4BHI

KEMTECH 2 1VETCO

TOTAL PERSONNEL ON BOARD: 83

SUPPORT CRAFT

TYPE REMARKS

Enroute to Geelong.FAR SKY

On Location.SWISSCO 168

On Location.YARABAH

Geelong.FAR GRIP

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK  MTBENTONITE32MT 52 26

CEMENT m3DIESELMT 39 325

WATER, POTABLE 151m3WATER, DRILLING27m3 344 529

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ 0.50/160.00/12/ /80.00/300:00 16.0/80.00

DECKLOG

MAX VDL ACT VDL LEG PEN (S BOARD)LEG PEN (BOW)AVG VDL LEG PEN (PORT)

198519852560
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SAFETY DRILLS

RAMS

 (kPa)

ABND. 

DRILL

MAN 

OVERBRD

H2S DRILLFIRE 

DRILL

NEXT BOP 

PRESS TEST

LAST BOP 

DRILL

CASINGANNULARS

 (kPa)

21-12-2008 / 34,475 21-12-2008 / 34,475 22-12-2008 05-01-2009 21-12-2008 21-12-2008

INCIDENT REPORT

INCIDENTS TYPE   NONE LOST TIME?   NO INCIDENTS DESCRIPTION

ANCHOR TENSION DATA

ANCHOR NO CURRENT TENSION ANCHOR NO CURRENT TENSION ANCHOR NO CURRENT TENSION

190 185 204

182 163 184

204 189

1

10 11 12

2 3

4 5 6

7 8 9

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

KCL BRINE (1.15SG) 0.0085,479.94871.001.00 bbl

LIME 0.000.0025.00 kg

CIRCAL 60/16 196.000.0025.00 kg

CIRCAL 1000 96.000.0025.00 kg

SODA ASH- 

SOD.CARBONATE-Na2CO3

12.000.0025.00 kg

CAUSTIC SODA - NaOH 17.000.0025.00 kg

KWIKSEAL (M) 72.000.0040.00 lbs

GUAR GUM 0.000.0025.00 kg

CIRCAL Y 96.000.0025.00 kg

KWIKSEAL (F) 36.000.0040.00 lbs

DEFOAM A 18.000.005.00 gal

DRISPAC SL 110.0010,997.1090.0050.00 lbs

SOLTEX 239.000.0050.00 lbs

SAFE-CIDE 5.000.0025.00 l

POLYPLUS 24.000.0025.00 kg

CALCIUM CHLORIDE 74-77% 69.000.0025.00 kg

BARITE (bulk) 52.008,698.9131.001.00 MT

NUT PLUG 28.000.0050.00 lbs

OMYACARB 10 0.000.0025.00 kg

POLYSAl 74.000.0025.00 kg

SODIUM BICARBONATE - NaHCO3 62.000.0025.00 kg

BENTONITE 24.000.001.00 MT

FLOWZAN 177.0013,888.8351.0025.00 kg

CITRIC ACID 116.0044.251.0025.00 kg

SAPP 40.000.0025.00 kg
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