
DRILLING MORNING REPORT # 1
10 Dec 2008 From: Sean De Freitas / Peter Dane Fermat-1

To: Rob Oliver

Well Data

Country Australia MDBRT 0.0m Cur. Hole Size AFE Cost US$ 0

Field Otway TVDBRT 0.0m Last Casing OD AFE No.

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT Daily Cost US$650,000

Rig West Triton Days from spud Shoe MDBRT Cum Cost US$650,000

Wtr Dpth (MSL) 38.000m Days on well 1.00 FIT/LOT: /

RT-MSL m Planned TD MD Current Op @ 0600 Rig under tow with Pacific Battler and Pacific
Valkyrie to Fermat-1 location.

Planned Op Rig under tow with Pacific Battler and Pacific
Valkyrie to Fermat-1 location.

RT-ML NaNm Planned TD TVDRT

Summary of Period 0000 to 2400 Hrs

Rig under tow with Pacific Battler to Fermat-1 location.
Offloaded supplies from Pacific Valkyrie.
Connected Port/Bow pennant line to Pacific Valkyrie.
Rig under tow with Pacific Battler and Pacific Valkyrie to Fermat-1 location.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 8 Days Abandon rig drill. All personnel mustered at life boats.

JSA 2 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 2 0 Days PTW issued for the day.

Safety Meeting 2 4 Days Weekly safety meeting

STOP Card 28 0 Days Stop cards submitted for the
day.

Operations For Period 0000 Hrs to 2400 Hrs on 10 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M1 0000 0600 6.00 0.0m Rig under tow with Pacific Battler to Fermat-1 location.
Rig position at 06:00 hrs :
Latitude 40 deg 18' S. Longitiude 145 deg 34' E.
Total distance travelled 17 nautical miles. Average speed 2.8 knots.
Distance to go 251 nautical miles.
ETA = 17:00 hrs 12th December 08

Note:
Concurrently continued jacking up legs to 33m - no damage observed on legs to this
point.

P1 P M1 0600 1200 6.00 0.0m Rig under tow with Pacific Battler to Fermat-1 location.
Rig position at 12:00 hrs :
Latitude 40 deg 10' S. Longitiude 145 deg 7.0' E.
Total distance travelled 44 nautical miles. Average speed 3.7 knots.
Distance to go 224 nautical miles.
ETA = 13:45 hrs 12th December 08

Note:
Jacked up legs from 33m to 24m - one bent span breaker on fwd leg and two slightly
bent span breakers on port leg.

P1 P M1 1200 1500 3.00 0.0m Rig under tow with Pacific Battler to Fermat-1 location.
Total distance travelled 58 nautical miles.
Distance to go 205 nautical miles.

P1 P M1 1500 1800 3.00 0.0m Rig tow slowed to 1 knot, whilst offloading supplies from Pacific Valkyrie.
Connected Pacific Valkyrie to port/bow pennant line.
Rig under tow with Pacific Battler & Pacific Valkyrie to Fermat-1 location.
Rig position at 18:00 hrs :
Latitude 39 deg 51' S. Longitiude 144 deg 52' E.
Total distance travelled 60 nautical miles.
Distance to go 209 nautical miles.
ETA = 16:30 hrs 12th December 08

P1 P M1 1800 2400 6.00 0.0m Rig under tow with Pacific Battler and Pacific Valkyrie to Fermat-1 location.
Rig position at 24:00 hrs :
Latitude 39 deg 28' S. Longitiude 144 deg 17' E.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Total distance travelled 95 nautical miles.
Distance to go 174 nautical miles.
Average speed 5.8 knots.
ETA = 10:45 hrs 12th December 08

Operations For Period 0000 Hrs to 0600 Hrs on 11 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M1 0000 0600 6.00 0.0m Rig under tow with Pacific Battler and Pacific Valkyrie to Fermat-1 location.
Rig position at 06:00 hrs :
Latitude 39 deg 10' S. Longitiude 143 deg 36.5' E.
Total distance travelled 133 nautical miles. Average speed 4.4 knots.
Distance to go 133 nautical miles.
ETA = 09:12 hrs 12th December 08

Phase Data to 2400hrs, 10 Dec 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 24 10 Dec 2008 10 Dec 2008 24.00 1.000 0.0m

General Comments
00:00 TO 24:00 Hrs ON 10 Dec 2008

Operational Comments

West Triton Rig Equipment Concerns

1) Cyber chair pressure gauges for the standpipe & choke manifolds require calibration.

2) Remote controller for Iron Roughneck not operational - waiting on new control switch

3) Need new BOP test tool mandrel. Ordered on the 24/10/08.

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 340.0

Rig Fuel m3 0 2 0 193.0

POTABLE WATER MT 0 23 0 189.0

Cement class G MT 0 0 0 88.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 0 0 51.0

Barite MT 0 0 0 82.0

Brine m3 0 0 0 184.0

Helifuel ltr 0 0 0 4,997.0

Personnel On Board

Company Pax

ADA 4

Seadrill 14

Catering 9

Seadrill Services 27

Tamboritha 2

Halliburton 1

Falconer Bryan 1

Fugro Survey 2

Go Offshore 1

Go Offshore 2

Total 63

Marine
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Weather on 10 Dec 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 350.0deg 1005.0mbar 13C° 0.3m 280.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

135.5deg 2242.00klb 0.7m 280.0deg 11s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 11:06 hrs 28/11/08 Towing rig on main tow
bridle to Fermat-1.

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 35.4 0 0 293.2
Potable Water m3 0 5 0 0 285
Drill Water m3 0 0 0 0 365
Barite Mt 0 0 0 0 42
CEMENT G Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 42
Brine m3 0 0 0 0 0

Pacific Valkyrie 12:43 hrs 08/12/08 Towing rig on port/bow
pennant line to
Fermat-1.

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 19 0 0 647.5
Potable Water Mt 0 5 0 0 418
Drill Water m3 0 100 0 0 633
Barite Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 22
CEMENT G Mt 0 0 0 0 58
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