
DRILLING MORNING REPORT # 6
15 Dec 2008 From: Sean De Freitas / Peter Sheehan Fermat-1

To: Rob Oliver

Well Data

Country Australia MDBRT 166.0m Cur. Hole Size 17.500in AFE Cost AUD$51,857,377

Field Otway TVDBRT 166.0m Last Casing OD 30.000in AFE No. 07/002

Drill Co. Seadrill Progress 47.0m Shoe TVDBRT 116.0m Daily Cost AUD$856,163

Rig West Triton Days from spud 0.00 Shoe MDBRT 116.0m Cum Cost AUD$12,353,418

Wtr Dpth (MSL) 39m Days on well 4.04 FIT/LOT: /

RT-MSL 38.00m Planned TD MD 3640m Current Op @ 0600 Drilling 17 1/2" hole at 233m.

Planned Op Continue to drill 171/2" hole.RT-ML 77m Planned TD TVDRT 3640m

Summary of Period 0000 to 2400 Hrs

Cemented 30" conductor.
Picked up drill pipe & L/D 26/36" BHA.
Picked up 17 1/2" BHA , RIH and drilled out 20"shoe.
Drilled 17 1/2" hole to 166m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 0 Days Abandon rig drill. All personnel mustered at life boats.

JSA 24 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 7 0 Days PTW issued for the day.

Safety Meeting 2 2 Days Weekly safety meeting

STOP Card 54 0 Days Stop cards submitted for the
day.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P3 P F3 0000 0130 1.50 119.0m Cemented 30" conductor as per program.
Pumped 10 bbls seawater, pressure tested lines 1000k, followed by 90 bbl sea water.
Mixed and pumped 190 bbl class "G" cement slurry at 15.9 ppg (200 % excess
pumped).
Displaced with 7 bbl sea water .
Visibilty did not allow ROV to monitor returns once commenced pumping sea water
ahead.

P3 P F3 0130 0300 1.50 119.0m Stung out of float shoe and circulated bottoms up.
POOH and laid out cement assembly pup joints & davis lynch sub.

P3 P G13 0300 0400 1.00 119.0m Rig up and installed BOP test joint.

P3 P G2 0400 1000 6.00 119.0m Picked up 5 1/2" drill pipe.

P3 P G2 1000 1300 3.00 119.0m Laid out 26"/36" BHA . Held pre job JSA .
Made final cut on 30" conductor @ 19.3m below RKB.

P4 P G6 1300 1430 1.50 119.0m Picked up 17 1/2" BHA and RIH to 17.87m

P4 P G7 1430 1500 0.50 119.0m Performed shallow test on sonic tool, 700 GPM , 1700 PSI

P4 P G2 1500 1830 3.50 119.0m Continued to RIH picking up 17 1/2" BHA from 17.87m to 115.37 m

P4 P D2 1830 1900 0.50 119.0m Drilled out float shoe from 115.37m and cleaned out rathole to 119m.
WOB 5-10k, RPM 60, GPM 600, Press 550psi, TQ 2-4K.

P4 P D2 1900 2100 2.00 145.0m Drilled 17 1/2" hole from 119m to 145m.
WOB 5-10k, RPM 60, GPM 1000, Press 2000psi, TQ 2-4K.

P4 P G8 2100 2200 1.00 145.0m POOH with 2 std's HWDP and ran remaining stand of drill collars from derrick.

P4 P D2 2200 2400 2.00 166.0m Continue to drill 17 1/2" hole from 145m to 166m.
WOB 5-10k, RPM 60, GPM 1000, Press 2000psi, TQ 2-4K.

Operations For Period 0000 Hrs to 0600 Hrs on 16 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P2 P D2 0000 0600 6.00 233.0m Continued to drill 17 1/2" hole from 166m to 233m
WOB 6/10k
RPM 130/150
Torque 1/3k ft/lb
GPM 1200 . SPP 2450
String wt up 143k, String wt down 140k.
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Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 15 Dec 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 30.5 12 Dec 2008 13 Dec 2008 30.50 1.271 0.0m

Conductor Hole(P2) 29 13 Dec 2008 14 Dec 2008 59.50 2.479 119.0m

Conductor Casing(P3) 26.5 14 Dec 2008 15 Dec 2008 86.00 3.583 119.0m

Surface Hole(P4) 11 15 Dec 2008 15 Dec 2008 97.00 4.042 166.0m

General Comments
00:00 TO 24:00 Hrs ON 15 Dec 2008

Operational Comments

West Triton Rig Equipment Concerns

1) Cyber chair pressure gauges for the standpipe & choke manifolds require calibration.
2) Need new BOP test tool mandrel. Ordered on the 24/10/08.
3) TDS IBOP is required to be opened before being able to operate rotating head and link tilt functions. Ongoing
intermittent issue.

Operational Comments Pressure testing BOP on Stump - Rams and Failsafes to 250/10,000 psi, Annular 250/5,000 psi.

WBM Data Cost Today

Mud Type: PHB

Sample-From: 4

Time: 22:00

Weight: 73.44ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

Low-Gravity
Solids:

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 488sec/qt

PV 10cp

YP 76lb/100ft²

Gels 10s 44

Gels 10m 47

Fann 003 42

Fann 006 44

Fann 100 66

Fann 200 74

Fann 300 86

Fann 600 96

Comment

Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 17.50in IADC# 415 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES WOB(avg) 7.00klb No. Size

3 20/32nd"

Progress 47.0m Cum. Progress 47.0m

Type: tri RPM(avg) 140 On Bottom Hrs 2.2h Cum. On Btm Hrs 2.2h

Serial No.: 6060161 F.Rate 1100gpm IADC Drill Hrs 2.2h Cum IADC Drill Hrs 2.2h

Bit Model MXL-T00 SPP 1150psi Total Revs Cum Total Revs 0

Depth In 119.0m HSI 3.45HSI ROP(avg) 21.36 m/hr ROP(avg) 21.36 m/hr

Depth Out TFA 0.920 . .

Bit Comment

BHA # 2

Weight(Wet) 60.00klb Length 174.8m Torque(max) 3ft-lbs D.C. (1) Ann Velocity 125fpm

Wt Below Jar(Wet) 58.00klb String 141.00klb Torque(Off.Btm) 2ft-lbs D.C. (2) Ann Velocity 113fpm

Pick-Up 143.00klb Torque(On.Btm) 2ft-lbs H.W.D.P. Ann Velocity 98fpm

Slack-Off 140.00klb D.P. Ann Velocity 98fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.39m 17.50in 6060161

Bit Sub 1.22m 9.50in 3.00in SSSD7202

Power Pulse 8.54m 9.75in YX06

LWD Tools 7.72m 10.00in 42793

Stabiliser 2.17m 17.50in 3.06in 207A210

Drill Collar 9.40m 9.50in 3.00in 16523
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Equipment Length OD ID Serial # Comment

Stabiliser 1.71m 17.50in 3.00in 205A37

Drill Collar 18.86m 9.50in 3.00in

X/O 1.22m 9.50in 3.00in SSSD7125

Drill Collar 47.24m 8.25in 2.88in

Drilling Jars 9.68m 8.00in 1762-1380

Drill Collar 9.46m 8.25in 2.88in 5T8

X/O 0.93m 8.25in 2.81in SSSD7132

HWDP 56.23m 5.50in 3.00in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

167.75 1.2 1.7 167.75

197.16 0.3 58.8 197.16

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 255.0

Rig Fuel m3 0 15 0 140.0

POTABLE WATER MT 12 22 0 260.0

Cement class G MT 0 37 54 105.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 12 0 32.0

Barite MT 0 0 0 82.0

Brine m3 0 0 0 184.0

Helifuel ltr 0 239 0 3,369.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National / 14
P-220

6.50 97 70 2500 1200

2 National / 14
P-220

6.50 97 70 2500 1200

3 National / 14
P-220

6.50 97

Personnel On Board

Company Pax

ADA 4

Seadrill 11

Catering 9

Seadrill Services 33

Tamboritha 2

Halliburton 2

Weatherford 3

Halliburton - Cementing 2

Baker Hughes Inteq 2

Dril-Quip 2

Beach Petroleum Ltd 2

Schlumberger MWD/LWD 3

Schlumberger (Wireline) 3

Total 78
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Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer :

Available 2726.0bbl Losses 242.1bbl Equipment Description Mesh Size Comments

Active 335.0bbl Downhole

Mixing Surf+ Equip 0.0bbl

Hole Dumped
Slug 1.0bbl De-Gasser

Reserve 2390.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Sea Bed 242.1bbl

Marine

Weather on 15 Dec 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

1.0nm 10kn 270.0deg 1006.0mbar 14C° 1.0m 135.0deg 13s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

128.5deg 2404.00klb 1.0m 190.0deg 13s mainly fine

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 15/12/08 On location Fermat-1 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 14.31 0 0 356.2
Potable Water m3 3 0 0 446
Drill Water m3 0 0 260 100
Barite Mt 0 0 0 0 42
CEMENT G Mt 0 0 0 0 0
Bentonite Mt 0 0 25 0 17
Brine m3 0 0 0 0 0

Pacific Valkyrie 15/12/08 Standing by on location
Fermat-1

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 8.63 0 0 566.3
Potable Water Mt 96 379
Drill Water m3 132 0 535
Barite Mt 0 0 0 0 42
Bentonite Mt 0 0 0 0 0
CEMENT G Mt 0 0 0 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BWJ BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1019 / 1035 9 / 6 No Fuel
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