
09 Aug 2006 From : Troy Reid
To : Andy Wilkinson/ Brian King/James Hinton

Well Data Town Side QC Done
Drill Co.: Ensign Midnight Depth (MD): 1606.0m Current Hole Size: 8.500in
Rig: Ensign 32 Midnight Depth (TVD): 830.0m Casing O.D.: 9.625in
Prognosed TD: 2350.0m Progress: 0.0m Shoe TVD: 803.0m
RT-GL: 5.90m Days From Spud: 11.81 F.I.T. / L.O.T. / 20.00ppg
GL Elev.: 2.71m Days On Well: 28.83 Rig Move Distance 1800+/- k's
Current Op's @ 0600 10 Aug 2006 : RIH w/- 8 1/2 assy to 1250m
Planned Operations for 10 Aug 2006 : Drill out float and shoe.

Drill rat hole and 3m to 1609m new hole .
Perform LOT.
Drill to 1615m
POOH change assy to Rotary steerable assy.

Summary of Period 0000 to 2400 Hrs
Complete cement displacement.
Set SLIP and Seal assy.
Lift Bop's and cut 9 5/8 casing.
lay out excess casing.
Rack back BOP'S
Final cut 9 5/8 stump.
Install B section and test seals to 1700psi ok.
Install BOP and test to 200psi low and 1700psi ok
M/up 8 1/2 BHA and RIH to 295m

Formation Tops

Sequence Formation Name Top Depth
(MD, (m))

Top Depth
(TVD, (m))

Comment Wireline
Depth (m)

1 Gippsland LMST 320.0 314.5 5.9L

Operations For Period 0000 Hrs to 2400 Hrs on 09 Aug 2006
Phse Cls Op From To Hrs Depth Activity Description

IH P CMC 0000 0100 1.00 1606.0m Continue to Displace cement, actual pumped 389bbls..
Bump plug at 3 bpm w/- 500psi .
Test casing at 1700psi for 10 mins.ok.

IH P CMC 0100 0500 4.00 1606.0m Lay out cement surface lines & halliburton cement head .
Install slip and seal assy.
Lift BOP and rough cut 9 5/8 casing at 8"
Remove excess casing.
Rack back BOP, Remove lower spacer spool.

IH P BOP 0500 0700 2.00 1606.0m Final cut 9 5/8 casing at 5". Grind 3/8" bevel on OD and chamfer
ID.
Prepare B section to install

IH P BOP 0700 1300 6.00 1606.0m Install 'B' section. Very tight, pull down with bolts evenly.
Test seals to 1700psi 15 mins each.ok.

IH P BOP 1300 1330 0.50 1606.0m Install DSA 11" x 13 5/8
IH P BOP 1330 1730 4.00 1606.0m Install BOP, HCR, Bell Nipple & Flow line.
IH P BOP 1730 1830 1.00 1606.0m Change out Rams from 9 5/8 to 4 1/5 drill pipe rams.
IH TP BOP 1830 2000 1.50 1606.0m TDU Mud saver valve leaking. Change out and change damaged

saver sub.
IH P BOP 2000 2100 1.00 1606.0m M/up combination test tool and test BOP's .Test new B section

X/over spool seal ring , pipe rams, HCR.Test 200psi low 5 mins
,1700psi high 10 mins. ok.

IH P BOP 2100 2200 1.00 1606.0m Lay out test assy and install wear bushing
IH P HBHA 2200 2400 2.00 1606.0m M/up new bit # 6, Pick extra up 3 x 6 1/2 DC continue m/up BHA

to 250m
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Operations For Period 0000 Hrs to 0600 Hrs on 10 Aug 2006
Phse Cls Op From To Hrs Depth Activity Description

IH TI 0000 0500 5.00 1606.0m RIH with 8 1/2 BHA picking up 69 singles off the cat walk.
IH TI 0500 0600 1.00 1606.0m Continue to RIH w/- 8 1/2 assy 1250m

General Comments
Comments Rig Requirements

Visit from Nexus office staff.
Back load Sperry sun 12 1/4 geo pilot and MWD tools.
Hold BOP drill .secure well and muster at muster station..

WBM Data Cost Today $ 75 Cumulative Cost $ 102398
Mud Type:KCl PHPA/Glycol Viscosity: 54sec/qt API FL Loss: 6.0cc Cl 31000 Solids: 4
Depth: 1606.0m PV: 15cp Filter Cake: 1/32nd" K+: 6% H2O: 94%
Time: 21:30 YP: 24lb/100ft² HTHP FL: Hard/Ca: 200 Oil:
Weight: 9.25ppg Gels 10s/10m: 7 / 10 HTHP Cake: MBT: 5.5 Sand: 0.3
Temp: Fann (3/6/100): PM: pH: 8.5

6 / 8 / 23 PF: 0.1 PHPA: 0.50ppb
Comment Cut mud weight and solids with 460 screen and centrifuge.

Shakers, Volumes and Losses Data Engineer: Manfred Olejniczak / J.V.Babu
Equipment Description Mesh Size

Centrifuge DE 1000
Shaker 1 Derrick Pyramid-210/210/210/210
Shaker 2 Derrick Pyramid-460/460/460/460

Available 879.0bbl ! Losses 134.0bbl ! Comment
Active 492.0bbl ! Downhole ! Ran surface mud over

460 screens and
centrifuge all day. !

Mixing ! Surf. + Equip. 64.0bbl !
Hole 387.0bbl ! Dumped 50.0bbl !
Slug ! De-Sander !
Reserve ! De-Silter !
Kill ! Centrifuge 20.0bbl !
| | | |

Bit # 6 Wear I O1 D L B G O2 R
w

Size: 8.500in IADC#: Nozzles Drilled over last 24 hrs Calculated over Bit Run
Mfr: Hycalog WOB (avg): No. Size Progress: Cum. Progress: 0.0m
Type: Rock RPM (avg): On Bottom Time: Cum. On Btm Time: 0.00h
Serial #: RO3706 F.Rate: IADC Time: Cum. IADC Time: 0.00h
Depth In: 1606.0m SPP: Total Revs: Cum. Total Revs: 0
Depth Out: HSI: n ROP (avg): N/A Overall ROP (avg): 0.00 m/hr
Bit Model: HP21G TFA: 0.000 . .

BHA # 6
Wt. Below Jars Dry: Length: 208.9m Torque (max): DC (1) Ann Vel.: ! 0fpm
Weight Dry: String Weight: 46000.0klb Torque On Btm: DC (2) Ann Vel.: ! 0fpm
Type: Pendulum Pick-Up Weight: 48000.0klb Torque Off Btm: HWDP Ann. Vel.: ! 0fpm

Slack-Off Weight: 45000.0klb DP Ann. Vel.: ! 0fpm

# Equipment Tool Description Length O.D. I.D. Serial # Hours
1 Bit 0.26m 8.50in RO3706
2 Bit Sub 0.92m 6.50in 3.00in
3 Drill Collar 6 X 6.5 DC 54.56m 6.50in 3.00in
4 HWDP 9 X HWDP 86.05m 4.50in 2.75in
5 Drilling Jars 9.95m 4.60in 3.00in 176020301 92.00h
6 HWDP 6 X HWDP 57.17m 4.50in 2.75in
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Survey
MD Incl. Corr. AZ TVD 'V' Sect. Dogleg N/S E/W Departure Deviation Tool Type
(m) (deg) (deg) (m) (deg/100ft) (m) (m)

1118.04 71.67 115.22 670.9 -369.18 3.65 -369.18 625.08 725.96 120.6 MWD
1233.87 71.80 114.62 707.2 -415.52 0.50 -415.52 724.83 835.49 119.8 MWD
1378.57 70.75 115.43 753.7 -473.49 0.90 -473.49 849.00 972.11 119.1 MWD
1522.57 71.02 117.07 800.8 -533.67 1.09 -533.67 971.03 1108.01 118.8 MWD
1606.00 71.07 117.05 827.9 -569.56 0.06 -569.56 1041.30 1186.89 118.7 MWD

Bulk Stocks
Name Unit In Used Adjust Balance

Barite sx 0 0 0 900.0
KCl sx 0 0 0 -480.0
Salt sx 0 0 0 0.0
Gel sx 0 0 0 240.0
Potable Water ltr 38900 6000 0 41,200.0
Rig Fuel ltr 35570 1600 0 46,600.0
Camp Fuel ltr 3850 550 0 5,050.0

Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner SPM Eff. Flow SPP SPM SPP Depth MW

(in) (%) (gpm) (psi) (psi) (m) (ppg)
1 National - 8P-80 5.50 97 9.50
2 National - 8P-80 5.50 97 9.50
3 National - 8P-80 5.50
4 IDECO - T1000 6.00 97 312 9.50

HSE Summary
Events Date of Last Days Since Description Remarks

LTI/MTI incident free
days

09 Aug 2006 0 Days Incident free days
401/TRI 182 Days

Held 2 x pre tour safety meeting .Topics
discussed .Nippling up BOP's and testing.
Bad weather coming so be prepared,Use
provided PPE .
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