
30 Jul 2006 From : Brian Marriott
To : Bob Goosem/ Brian King/James Hinton

Well Data Town Side QC Done
Drill Co.: Ensign Midnight Depth (MD): 320.0m Current Hole Size: 17.500in
Rig: Ensign 32 Midnight Depth (TVD): 314.7m Casing O.D.: 20.000in
Prognosed TD: 2350.0m Progress: 128.0m Shoe TVD: 60.0m
RT-GL: 5.90m Days From Spud: 1.81 F.I.T. / L.O.T. /
GL Elev.: 2.71m Days On Well: 18.75 Rig Move Distance 1800+/- k's
Current Op's @ 0600 31 Jul 2006 : WOC f/ 04:00hrs
Planned Operations for 31 Jul 2006 : WOC, back out Landing jnt., rig down riser, install BOP, pressure test same &

surface equipment, set wear bushing, RIH 12-1/4" BHA

Summary of Period 0000 to 2400 Hrs
Drill to 320m, circ. wiper to shoe, circ., POOH, rig & run 13-3/8" casing, circ. csg for cmt. job

Operations For Period 0000 Hrs to 2400 Hrs on 30 Jul 2006
Phse Cls Op From To Hrs Depth Activity Description

SH P DM 0000 0500 5.00 320.0m Drill f/ 192m to 320m. ( TVD = 314.7m )
( survey @ 303.7m, 23.67 inc, 118.68 AZI )

SH P CHC 0500 0600 1.00 320.0m Sweep 10bls Hi Vis, circ. hole clean for wiper to shoe, spot 10
bbls Hi Vis

SC P WT 0600 0800 2.00 320.0m Wiper to shoe, hole good, RIH, to 307m
SC P RW 0800 0830 0.50 320.0m Wash f/ 307m to 320m, last 5m fill
SC P CHC 0830 0900 0.50 320.0m Circ. hole clean
SC P TO 0900 1030 1.50 320.0m POOH to bit
SC P HBHA 1030 1300 2.50 320.0m Break & lay out, jewlery, MWD etc., back out IBS f/ Down hole

motor, clear rig floor
SC P RRC 1300 1600 3.00 320.0m Install bale adapters & additional bales & elev. to Top Drive

bales to check operation & clearence, ok, rig down Ensign bales
f/ Tesco bales. Rig to run 13-3/8" surface casing, hold safety
meeting & JSA

SC P RC 1600 1900 3.00 320.0m Pick up jnt. #1, slip solid master bushing over pin end of 13-3/8"
csg., raise bushing with tugger to 5m above rig floor, install #2
solid centralisers with stop rings, make up shoe, fill with mud,
check flow thru., lower master bushing into rotory table, make up
flt. collar, fill with mud, check flow thru, cont. run 13-3/8" csg. to
shoe @ 60m

SC P RC 1900 1930 0.50 320.0m Break circ. while rigging up bale adapter plates to second set of
extention bales to allow enough clearence to install circulating
swedge & Haliburton cmt. head.

SC P RC 1930 2330 4.00 320.0m Cont. run 28 jnts x 13-3/8" x 54.5 lb/ft x J55 x BTC casing to
317m, shoe depth
( lost 20bbls to formation while running casing)

SC P CIC 2330 2400 0.50 320.0m Circ. prior to cement job
Operations For Period 0000 Hrs to 0600 Hrs on 31 Jul 2006

Phse Cls Op From To Hrs Depth Activity Description

SC CIC 0000 0100 1.00 320.0m Circ. csg., pump 50bbls water ahead with rig pump
SC HU 0100 0130 0.50 320.0m Head up Halliburton
SC HU 0130 0200 0.50 320.0m Pump 5bbls water ahead, pressure test lines to 4000psi, pump

5bbls water spacer, release Bottom plug, pump 5bbls ahead,
remove Hali. cmt. head cap & load Top plug.

SC CMC 0200 0400 2.00 320.0m Mix & pump 161bbls of 12.5ppg Lead cmt., followed by 90bbls of
15.8ppg Tail cmt., release Top plug, displace 158bbls water @
4.7bpm, bump plug w/ 300psi, pressure up csg. to 1200psi for 10
minutes, good test, bleed back 1-1/2bbls, float holding

SC WOC 0400 0600 2.00 320.0m (IN PROGRESS) Wait On Cement.
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Phse Cls Op From To Hrs Depth Activity Description

Perform Cmt. Top Up Job.
Samples still soft after after 4hrs

General Comments
Comments Rig Requirements

29-07-06, Willox, transport water to camp & Turkeys nest, =
3hrs
30-07-06, Willox, transport water to camp & Turkeys nest =
15-1/2hrs

WBM Data Cost Today $ 2578 Cumulative Cost $ 6266
Mud Type: Spud Mud Viscosity: 68sec/qt API FL Loss: 8.5cc Cl 7000 Solids: 4.7
Depth: 320.0m PV: 15cp Filter Cake: 2/32nd" K+: 1% H2O: 94%
Time: 8:30 YP: 34lb/100ft² HTHP FL: Hard/Ca: 80 Oil:
Weight: 9.10ppg Gels 10s/10m: 20 / 25 HTHP Cake: MBT: 15 Sand: 3
Temp: 52.0F° Fann (3/6/100): PM: 0.3 pH: 9.5

18 / 20 / 37 PF: 0.1 PHPA:
Comment

Shakers, Volumes and Losses Data Engineer: Manfred Olejniczak / J.V.Babu
Equipment Description Mesh Size

Centrifuge DE 1000
Centrifuge DE 1000
Shaker 1 Derrick Pyramid x 84
Shaker 1 Derrick Pyramid x 84
Shaker 2 Derrick Pyramid x 84
Shaker 2 Derrick Pyramid x 84

Available 1157.0bbl ! Losses 294.0bbl ! Comment
Active 380.0bbl ! Downhole ! !
Mixing 367.0bbl ! Surf. + Equip.294.0bbl !
Hole 410.0bbl ! Dumped !
Slug ! De-Sander !
Reserve 0.0bbl ! De-Silter !
Kill ! Centrifuge !
| | | |

Bit # 1 Wear I O1 D L B G O2 R
w 0 0 NO A 0 I RR BHA

Size: 17.500in IADC#: 115 M Nozzles Drilled over last 24 hrs Calculated over Bit Run
Mfr: REED WOB (avg): 10.0klb No. Size

1 16/32nd"
3 20/32nd"

Progress: 0.0m Cum. Progress: 20.0m
Type: mt RPM (avg): 85 On Bottom Time: 0.00h Cum. On Btm Time: 0.45h
Serial #: J50351 F.Rate: 625gpm IADC Time: 0.00h Cum. IADC Time: 1.00h
Depth In: 100.0m SPP: 600psi Total Revs: Cum. Total Revs: 0
Depth Out: 120.0m HSI: n ROP (avg): N/A Overall ROP (avg): 44.44 m/hr
Bit Model: T11C TFA: 1.117 . .

Bit # RR1 Wear I O1 D L B G O2 R
w 1 1 NO A 0 I RR TD

Size: 17.500in IADC#: 115M Nozzles Drilled over last 24 hrs Calculated over Bit Run
Mfr: REED WOB (avg): 10.0klb No. Size

1 16/32nd"
3 20/32nd"

Progress: 128.0m Cum. Progress: 200.0m
Type: mt RPM (avg): 50 On Bottom Time: 2.20h Cum. On Btm Time: 2.95h
Serial #: J50351 F.Rate: 625gpm IADC Time: 5.00h Cum. IADC Time: 7.50h
Depth In: 120.0m SPP: 1250psi Total Revs: Cum. Total Revs: 0
Depth Out: 320.0m HSI: n ROP (avg): 58.18 m/hr Overall ROP (avg): 67.80 m/hr
Bit Model: T11C TFA: 1.117 . .
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BHA # 1
Wt. Below Jars Dry: 7.0klb Length: 120.0m Torque (max): DC (1) Ann Vel.: ! 58fpm
Weight Dry: 11.0klb String Weight: Torque On Btm: DC (2) Ann Vel.: ! 63fpm
Type: Pendalum Pick-Up Weight: Torque Off Btm: HWDP Ann. Vel.: ! 54fpm

Slack-Off Weight: DP Ann. Vel.: ! 0fpm

# Equipment Tool Description Length O.D. I.D. Serial # Hours
1 Bit T11C bit, with 3x20 jets &

1x16 centre jet
0.47m 17.50in J50351 1.00h

2 Stab 17-1/2" stab 2.59m DA 9011 1.00h
3 Bit Sub Bit sub 0.92m 1.00h
4 8in DC 3 x 8" dc's 27.61m 8.00in 3.00in 1.00h
5 X/Over x-o 0.80m 2.75in 1.00h
6 6.5in DC 1x6-1/2" dc 9.05m 6.50in 2.75in 1.00h
7 Drilling Jars Drilling Jars 9.95m 6.50in 2.75in 1760-2031 1.00h
8 6.5in DC 1x6-1/2"dc 9.42m 6.50in 2.75in 1.00h
9 HWDP HWDP x 4.5" 59.19m 4.50in 2.88in 1.00h

BHA # 2
Wt. Below Jars Dry: 29.0klb Length: 163.4m Torque (max): 1420ft-lbs DC (1) Ann Vel.: ! 58fpm
Weight Dry: 46.0klb String Weight: 68.0klb Torque On Btm: 1400ft-lbs DC (2) Ann Vel.: ! 63fpm
Type: Directional Pick-Up Weight: 70.0klb Torque Off Btm: 1300ft-lbs HWDP Ann. Vel.: ! 54fpm

Slack-Off Weight: 66.0klb DP Ann. Vel.: ! 54fpm

# Equipment Tool Description Length O.D. I.D. Serial # Hours
1 Bit T11C,RR1 bit with 3x20 &

1x16 centre jet
0.47m 17.50in 2.00in J50351 7.50h

2 A675M78XP Mud
Motor

9-5/8" Sperry Drill Lobe 9.68m 9.63in 6.14in 9632212

3 Float Sub Flt. sub 0.83m 9.43in 2.81in A253
4 Stab IBS 2.59m 9.50in 3.00in DA9011
5 X/O x-o 1.05m 9.50in 2.80in DA9083
6 MWD MWD 2.77m 8.00in 1.92in
7 MWD MWD 3.08m 8.06in 1.92in 10562336
8 8in DC 3x8"dc's 27.61m 8.00in 2.81in
9 X/O x-o 0.80m 8.00in 2.81in

10 6.5in DC 1x6-1/2"dc 9.05m 6.50in 2.81in
11 Drilling Jars Jars 9.95m 6.50in 2.75in 17602030 7.50h
12 6.5in DC 1x6-1/2"dc 9.42m 6.50in 2.81in
13 HWDP 9x4-1/2" HWDP 86.05m 4.50in 2.75in

Survey
MD Incl. Corr. AZ TVD 'V' Sect. Dogleg N/S E/W Departure Deviation Tool Type
(m) (deg) (deg) (m) (deg/100ft) (m) (m)

190.20 4.72 115.20 190.0 -3.33 2.48 -3.33 7.08 7.83 115.2 MWD
303.70 23.67 118.68 299.5 -16.38 16.71 -16.38 31.52 35.52 117.5 MWD

Bulk Stocks
Name Unit In Used Adjust Balance

Barite sx 0 0 0 1,200.0
KCl sx 0 80 0 720.0
Salt sx 0 0 0 0.0
Gel sx 0 0 0 288.0
Potable Water ltr 42000 8000 0 56,000.0
Rig Fuel ltr 0 4500 0 33,000.0
Camp Fuel ltr 0 350 0 4,900.0
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Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner SPM Eff. Flow SPP SPM SPP Depth MW

(in) (%) (gpm) (psi) (psi) (m) (ppg)
1 National - 8P-80 5.50 110 97 280 1250 320.0 8.90
2 National - 8P-80 5.50
3 National - 8P-80 5.50
4 IDECO - T1000 6.00 100 97 300 1200 320.0 8.90

HSE Summary
Events Date of Last Days Since Description Remarks

BOP Drill 30 Jul 2006 0 Days CFS for the week
Safety Meeting 30 Jul 2006 0 Days Rig & run 13-3/8" csg. Be alert handling the larger type csg. Keep

hands clear of pinch points. Look up when
operating the tugger. Watch out for tugger
hanging up in Mast.
Keep clear of the csg. coming thru. the "V"
door.
Only one operator to run power tong. If he
wants a break be sure he knows how to
operate the tong.

ToolBox Talk 30 Jul 2006 0 Days Handle BHA . Disscuss laying out BHA. Keep alert. Give
clear hand signals to tugger operators. Be
aware of Fork Lift operations
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