
02 Aug 2006 From : Brian Marriott
To : Bob Goosem/ Brian King/James Hinton

Well Data Town Side QC Done
Drill Co.: Ensign Midnight Depth (MD): 323.0m Current Hole Size: 12.250in
Rig: Ensign 32 Midnight Depth (TVD): 318.0m Casing O.D.: 13.375in
Prognosed TD: 2350.0m Progress: 3.0m Shoe TVD: 312.0m
RT-GL: 5.90m Days From Spud: 4.81 F.I.T. / L.O.T. / 20.00ppg
GL Elev.: 2.71m Days On Well: 21.75 Rig Move Distance 1800+/- k's
Current Op's @ 0600 03 Aug 2006 : Drill steer & survey thru. 458m (TVD 430.86)
Planned Operations for 03 Aug 2006 : Drill ahead 12-1/4" directional hole to 625m, circ., POOH to run Geo-Pilot

Summary of Period 0000 to 2400 Hrs
Pick up a total of 42 std's D.P. & rack in Mast, make up Sperry Sun directional BHA, calibrate & test same, cont. RIH, tag
cmt. @ 303m, drill cmt., shoe track & rat hole to 320m, with water, switch to new KCL/PHPA mud, drill new hole f/ 320m
to 323m, circ. & condition mud, pull inside shoe, perform Leak Off Test, equiv. to 20.00ppg, drill ahead f/ 323m

Operations For Period 0000 Hrs to 2400 Hrs on 02 Aug 2006
Phse Cls Op From To Hrs Depth Activity Description

SC P HBHA 0000 0700 7.00 320.0m Cont. pick up singles drill pipe, make up & rack std's in Mast
( total in Mast = 52 stands)

SC P HBHA 0700 0730 0.50 320.0m Sperry Sun calibrate Draworks / blocks
SC P RS 0730 0900 1.50 320.0m Rig Service, raise JSA due to Top Drive addition
SC P PT 0900 1000 1.00 320.0m nipple up x-o's, tighten break on Grey stab valve to pressure test

same, ok, break down x-o's
SC P HBHA 1000 1430 4.50 320.0m Raise JSA, make up 12-1/4" Sperry directional BHA, test MWD

tools, failed
SC P RO 1430 1530 1.00 320.0m Repair MWD connection & re-test, ok
SC P HBHA 1530 1630 1.00 320.0m Cont. RIH to HWDP
SC P PT 1630 1700 0.50 320.0m Shallow pulse test MWD
SC P TI 1700 2000 3.00 320.0m Cont. RIH f/ HWDP, tag cmt. @ 303m. pick up off bottom
SC P SM 2000 2030 0.50 320.0m Simulate well control drill, shut in well, close annular, sound

alarm, close pipe rams, all non essential personal off the rig
floor, muster checker checked off personal. Returned all the
drilling crew to the rig floor & discussed how the well is
controlled. circ. with water, pump thru, HCR, choke manifold, &
Poor Boy, observe returns @ Poor Boy, end of drill, return
manifold to drilling mode, clear rig floor, open rams & Annular
Note; Problem with stroke counter on Swaco choke, elect. to
repair before drilling out shoe

SC P RR 2030 2100 0.50 320.0m Suction line leaking on #4 mud pump, repair same
SC P DFS 2100 2300 2.00 320.0m Drill cement f/ 303m to float collar @ 305m, shoe track & Rat

hole to T.D. @ 320m
IH P DM 2300 2330 0.50 323.0m Switch to mud, drill f/ 320m to 323m
IH P LOT 2330 2400 0.50 323.0m LOT w/ 8.8ppg = 600psi, EMW = 20ppg

Operations For Period 0000 Hrs to 0600 Hrs on 03 Aug 2006
Phse Cls Op From To Hrs Depth Activity Description

IH DM 0000 0600 6.00 458.0m Drill, steer & survey 12-1/4" hole f/ 323m to 458m ( TVD =
430.86)

General Comments
Comments Rig Requirements

Off load 9-5/8" csg, remainder due Thursday
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WBM Data Cost Today $ 258 Cumulative Cost $ 18369
Mud Type: KCl PHPA Viscosity: 48sec/qt API FL Loss: 8.5cc Cl 26000 Solids: 1.2
Depth: 323.0m PV: 10cp Filter Cake: 1/32nd" K+: 5% H2O: 98%
Time: 23:30 YP: 10lb/100ft² HTHP FL: Hard/Ca: 250 Oil:
Weight: 8.80ppg Gels 10s/10m: 3 / 5 HTHP Cake: MBT: Sand: 0
Temp: 52.0F° Fann (3/6/100): PM: pH: 8.5

4 / 6 / 12 PF: 0.35 PHPA: 0.70ppb
Comment Drilled out cement with water. Displaced to new mud and drilled 3m of new hole. Started

adding glycol once drilling steadily.

Shakers, Volumes and Losses Data Engineer: Manfred Olejniczak / J.V.Babu
Equipment Description Mesh Size

Centrifuge DE 1000
Centrifuge DE 1000
Shaker 1 Derrick Pyramid x 140
Shaker 1 Derrick Pyramid x 140
Shaker 2 Derrick Pyramid x 84
Shaker 2 Derrick Pyramid x 84

Available 669.0bbl ! Losses 0.0bbl ! Comment
Active 435.0bbl ! Downhole ! !
Mixing 93.0bbl ! Surf. + Equip. 0.0bbl !
Hole 141.0bbl ! Dumped !
Slug ! De-Sander !
Reserve ! De-Silter !
Kill ! Centrifuge !
| | | |

Bit # 3 Wear I O1 D L B G O2 R
w

Size: 12.250in IADC#: 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run
Mfr: REED WOB (avg): 7.0klb No. Size

1 12/32nd"
3 20/32nd"

Progress: 3.0m Cum. Progress: 3.0m
Type: Rock RPM (avg): 75 On Bottom Time: 0.17h Cum. On Btm Time: 0.17h
Serial #: D80027 F.Rate: 432gpm IADC Time: 0.50h Cum. IADC Time: 0.50h
Depth In: 320.0m SPP: 1050psi Total Revs: Cum. Total Revs: 0
Depth Out: HSI: n ROP (avg): 17.65 m/hr Overall ROP (avg): 17.65 m/hr
Bit Model: T11C TFA: 1.031 . .

BHA # 3
Wt. Below Jars Dry: 27.0klb Length: 165.7m Torque (max): 2000ft-lbs DC (1) Ann Vel.: ! 98fpm
Weight Dry: 43.0klb String Weight: 58.0klb Torque On Btm: 2000ft-lbs DC (2) Ann Vel.: ! 123fpm
Type:Directional, down hole motor Pick-Up Weight: 60.0klb Torque Off Btm: 1800ft-lbs HWDP Ann. Vel.: ! 82fpm

Slack-Off Weight: 56.0klb DP Ann. Vel.: ! 82fpm

# Equipment Tool Description Length O.D. I.D. Serial # Hours
1 Bit Tricone, w/ Geo-Pilot sleeve 0.82m 2.00in D80027 0.50h
2 A675M78XP Mud

Motor
8" Sperry Drill Lobe 6/7-4.0 8.22m 8.00in 5.25in 800168

3 Float Sub Float sub 0.65m 8.00in 2.81in 91506
4 Stab 11-7/16" IB stab 1.89m 3.00in 7080449
5 MWD Tool 8" Dir 2.77m 8.00in 1.92in 10603354
6 MWD Tool 8" RLL 5.36m 8.00in 1.92in DM90109064
7 MWD Tool 8" HOC 3.08m 8.00in 1.92in 10562336
8 Drill Collar 3x8"dc's 27.61m 8.00in 2.88in
9 X/O X-O 0.80m 3.00in

10 Drill Collar 1x6-1/2" dc 9.05m 6.50in 2.81in
11 Drilling Jars Jars 9.95m 6.50in 2.75in 17602031 8.00h
12 Drill Collar 1x6-1/2"dc 9.42m 6.50in 2.81in
13 HWDP 9xHWDP 86.05m 4.50in 2.75in
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Survey
MD Incl. Corr. AZ TVD 'V' Sect. Dogleg N/S E/W Departure Deviation Tool Type
(m) (deg) (deg) (m) (deg/100ft) (m) (m)

- - - - -
190.20 4.72 115.20 190.0 -3.33 2.48 -3.33 7.08 7.83 115.2 MWD
303.70 23.67 118.68 299.5 -16.38 16.71 -16.38 31.52 35.52 117.5 MWD

Bulk Stocks
Name Unit In Used Adjust Balance

Barite sx 0 0 0 1,200.0
KCl sx 0 0 0 420.0
Salt sx 0 0 0 0.0
Gel sx 0 0 0 288.0
Potable Water ltr 0 6000 0 31,000.0
Rig Fuel ltr 0 2500 0 39,500.0
Camp Fuel ltr 0 350 0 3,850.0

Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner SPM Eff. Flow SPP SPM SPP Depth MW

(in) (%) (gpm) (psi) (psi) (m) (ppg)
1 National - 8P-80 5.50 85 97 216 1050 60 120 323.0 8.90
2 National - 8P-80 5.50 85 97 216 1050 60 120 323.0 8.90
3 National - 8P-80 5.50
4 IDECO - T1000 6.00 97

HSE Summary
Events Date of Last Days Since Description Remarks

BOP Drill 02 Aug 2006 0 Days Simulated well control
BOP Drill

BOP drill, shut in well, sound alarm, muster
personal.
Drilling crew returned to rig floor to disscuss
& observe the operation of circulating out a
kick.
Start pump & circ. thru. choke manifold,
back thru. Poor Boy

JSA 02 Aug 2006 0 Days Rig service Be alert running winch. Keep hands clear of
pinch points. Correct PPE to be worn.
Raise new JSA, due to additional Top Drive
being fitted
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