
15 Jul 2006 From : Troy Reid
To : Brian King/James Hinton

Well Data QC Not Done
Drill Co.: Ensign Midnight Depth (MD): 60.0m Current Hole Size:
Rig: Ensign 32 Midnight Depth (TVD): 60.0m Casing O.D.: 20.000in
Prognosed TD: 2350.0m Progress: 0.0m Shoe TVD: 60.0m
RT-GL: 3.00m Days From Spud: F.I.T. / L.O.T. /
GL Elev.: 3.00m Days On Well: 3.75 Rig Move Distance 1800+/- k's
Current Op's @ 0600 16 Jul 2006 : Wait on daylight
Planned Operations for 16 Jul 2006 : Prepare and assemble derrick.

Continue with tank plumbing.
Pull electrical cables
Hook up gensets.

Summary of Period 0000 to 2400 Hrs
Install fuel tanks,Genset # 2.
Install stair ways to rig floor and mud tanks.
Install shaker,mud cleaner, degasser.
Inventory santo's equipment.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Jul 2006
Phse Cls Op From To Hrs Depth Activity Description

PS P RM 0000 0600 6.00 0.0m Wait on daylight
PS P RM 0600 1800 12.00 0.0m Held pre tour safety meeting.

Install and bund rig diesel tank.
Install shakers,degasser,mud cleaner,centrifuge.
Install genset# 2
Continue with mud tank plumbing.
Install handrail on rig floor.
Install stairs to mud tanks and rig floor.
Prepare derrick components for assembly
Total loads 70
Rig moved 85%
Rigged up 35%

PS P RM 1800 2400 6.00 0.0m Wait on daylight.
Operations For Period 0000 Hrs to 0600 Hrs on 16 Jul 2006

Phse Cls Op From To Hrs Depth Activity Description

PS RM 0000 0600 6.00 0.0m Wait on daylight

General Comments
Comments Rig Requirements

Four truck load stuck in Moomba due to rainy conditions.

Bulk Stocks
Name Unit In Used Adjust Balance

KCl sx 0 0 0 0.0
Salt sx 0 0 0 0.0
Potable Water ltr 0 8000 0 52,000.0
Rig Fuel ltr 0 0 0 0.0
Camp Fuel ltr 0 360 0 4,340.0
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HSE Summary
Events Date of Last Days Since Description Remarks

Pre-Tour Meetings 15 Jul 2006 0 Days Pre tour safety meeting Held pre tour safety meeting.Topic
discussed. Rigging and slinging,
Traffic movement.
Third party contractors on site . Rainy cold
conditions 4 degrees.Extra care needed in
these hazardious conditions.
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