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Date: 09 August 2006 Licence / State: P39 (V) / VIC 
Report Period: 06:00 - 06:00 Hours Rig: Ensign 32 
Days from Spud:  11 GL: 2.7m   
Current Hole Size: 12.25” RT: 8.6m   
Depth @ 0600 Hrs: 1606m     MDRT PTD:  2281m MDRT (-1338mSS) 
 -822m   TVDSS Spud Date: 04:30 hrs  29/07/06 
24 Hr Progress: 0m   
    
Current Operation: Dressing 9.625” casing stub prior to installing casing spool and nippling up BOPs.  
    
Nope Cost (Drill)$   (C&S)$  Cost To Date:   
 (P&A)$    
 
Casing Data Hole Size Depth Casing Size Wt: Type Shoe Depth  LOT 
(Conductor)  100m 20”   60m  
 17.5” 320m 13.375” 54.5 J55 BTC 317m EMW= 20.0 ppg 
 12.25” 1606m 9.625”  47.0 N80 BTC 1602m EMW=         ppg 
 
Mud Data Type: Wt: Visc: WL: PH: KCl%: Cl -: PV/YP: Rmf: 
 KCL 9.6 62 5.3 9.0 6.0 34000 20 / 34 - 
 
Bit Data   No. Make Type Size Hours Meters Condition 
(@ 24:00) 1  Reed TCI T11C 17.5” 0.45 20 0-0-NO-A-O-I-RR-BHA 
 2RR1 Reed TCI T11C 17.5” 2.95 200 1-1-NO-A-0-I-RR-TD 
 3 Reed TCI T11 12.25” 9.6 316 0-0-NO-x-0-I-x-BHA 
 4 Hycalog PDC RSX516S 12.25”  21.75 971 1-1-ER-A-X-1-NO-TD 
 5 Hughes TCI HP11GJ 12.25” - - Clean-out trip 
 
 
Surveys Type MD (m) Inclination Azimuth (T) TVD (m) Offset (m) Direction (T) 
 MWD 1551.4 70.95 118.07 812.72 1122.61 119.02 
 MWD 1580.2 71.07 117.93 822.10 1149.85 118.99 
 MWD 1596.1 71.07 117.39 827.25 1164.87 118.97 
Projected MWD 1606.0 71.07 117.05 830.47 1174.23 118.96 
 

OPERATIONS SUMMARY 
 
Previous 24 hrs Operations Summary: 
Rig to and run 9.625” casing to bottom with no hole problems. Fill up casing string. Rig up Halliburton cementing 
lines and pressure test to 2500 psi. Circulate 2 x casing volume.  Cement casing as per program (301 bbls of 
12.5 ppg lead slurry; 27.1 bbls of 15.6 ppg tail slurry).  Drop bottom plug and displace with Halliburton pump and 
bump plug with 500 psi.  Test casing to 1500 psi for 10mins.  Layout cementing head and lines. Nipple down 
BOP. Rough cut and dress casing.     
 
Anticipated operations: 
Install casing spool.  Nipple up and pressure test BOP.  Make up 8.5” drill-out BHA, drill cement & shoe track, 
3m formation, LOT, POH. Make up 8.5” directional BHA, run in hole and drill ahead 8.5” directional hole as per 
plan.    
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FORMATION TOPS (Preliminary Field picks) 
FORMATION ACTUAL TOP High/Low  High/Low  PROGNOSED TOP 
 (MDmRT) (TVDmSS) To Prognosis To East Reeve-1 (MDmRT) (TVDmSS) 
       
Jemmy's Point 5.9 2.7 - - 6 3 
Tambo River  (Coquina) 143.0 -134.4 30.6m High 30.8m High 180 -165 
Gippsland Limestone 235.0 -225.9 5.9m Low 0.2m High 230 -220 
Lakes Entrance Formation     1876 ** -960 ** 
Latrobe Coarse Clastics     2098 -1155 
Latrobe N. asperus (Coal)     2163 -1220 
Total Depth     2281 -1338 
** Revised Prognosis 
 

HYDROCARBON SHOW SUMMARY 
 

INTERVAL LITHOLOGY & HYDROCARBON FLUORESCENCE GAS 
   
   
 

GAS MD (m) Peak Background Chromatograph 
Trip Gas  - - - - 

Connection Gas - - - - 
 

INTERVAL 
ROP (min/ft) 

LITHOLOGY GAS (Peak / BG) 
Composition 
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