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DRILLING SUMMARY
Drilling Rig:              Ensign 32
Rig Move Distance:  +/-1800 km (from Fly Lake 18)

Rig Accepted:           18:30 28-July-06
Spud Well:                 04:30 29-July-06        
Rig Release:              
Current Time/Date:   06:00 02-Aug-06
Current Depth:          320 mMD
Days From Spud:      4.06 days
Prognosed TD:         2350 mMD 
Current Operation:   Picking up 4-1/2" drillpipe
Pre-spud Costs:        $5,326k
Daily Cost:                 $   141k
Cum Cost:                 $5,850k
Est Final Cost:          $10,511k (C&S)
NOPE Cost:               $10,511k (C&S)
                                    $ 9,393k (P&A)
Project Number:       Drill 5735014
Water source:           Seacombe Lake / 
                                   Krusics Quarry

TROUBLE TIME & UNSCHEDULED EVENTS
00:30 hrs   Weld support brackets to conductor to
                   hold 13-3/8" csg central.
---------------------------------------------------------------------
00:30 hrs  TOTAL TROUBLE/UNPLANNED TIME

Final
Drill out pre-installed 20" conductor shoe at 60m & 
new formation to 120m w/ dumb 17-1/2" bit & BHA. 

Trip for directional BHA

Drill 17-1/2" directional hole from 120m to 320m 
building angle from 0 to 26 deg. Run & cement 28 

joints of 13-3/8" 54.5# J55 BTC csg.

Install bradenhead, nipple up & test 
13-5/8" BOP's to 200psi low/1700psi 

high. P/U 4-1/2" drillpipe & rack in 
stands.
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