DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 14, 2006

	RIG 453
	179
	363

	CAMERON
	1654
	1654

	HALLIBURTON
	3441
	3441

	SCHLUMBERGER
	2383
	2383

	ISDL
	179
	647

	ISS
	168
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 14, 2006

Supervisor:
Bennett, James


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	13.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$2,133,039
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	HLA:- Held pre tour tool box meetings & hazard hunts. Rig down on WKF. Rig up on HLA. Positioned & secured strong backs. Installed walkways & cable trays. Installed generator air intakes. Run cables to SCR. Continued to rig up base/active tanks. Crane in use by construction for 0.75 hrs. Prepare decks for Boat #4. WOW. Crane shutdown due to 50+ knot wind. Continue to run cables and rig up where possible. Held weekly safety meeting. Prepare to unload Work boat. Continue rig up spooling in sub-base.

	Current:
	Rigging up on HLA.

	Planned:
	Move & Rig up on HLA.


