DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 15, 2006

	RIG 453
	180
	363

	CAMERON
	1655
	1655

	HALLIBURTON
	3442
	3442

	SCHLUMBERGER
	2384
	2384

	ISDL
	180
	647

	ISS
	169
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 15, 2006

Supervisor:
Bennett, James


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	14.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$2,296,105
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	HLA:- Rig up and assist Mechanic/Electrician. Serviced work boat. Rigged to and positioned base tanks from the West to the East side of the platform. Lay out cable trays on main deck. Rig up cuttings dump chute. Continue with spooling rig up. Wait on Weather.

	Current:
	Wait On Weather. Lay out cable trays.

	Planned:
	Move & Rig up on HLA


