DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 20, 2006

	RIG 453
	185
	363

	CAMERON
	1660
	1660

	HALLIBURTON
	3447
	3447

	SCHLUMBERGER
	2389
	2389

	ISDL
	185
	647

	ISS
	173
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 20, 2006

Supervisor:
Steel, George A


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	19.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$3,123,852
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM’s & hazard hunts.  Backload boat & prep decks on WKF.  On HLA:-assist electrician & mechanic with rig up operations.  Continue with mud room spool work, installing walkways & stairs.   Install new davit life rafts on HLA.  Service Lady Kari Ann.  Dress BOP’s with choke & kill outlets.  Backload boat to BBMT.

	Current:
	Rig up operations on HLA

	Planned:
	Continue with rig up operations on HLA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 21, 2006

	RIG 453
	186
	363

	CAMERON
	1661
	1661

	HALLIBURTON
	3448
	3448

	SCHLUMBERGER
	2390
	2390

	ISDL
	186
	647

	ISS
	174
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 21, 2006

Supervisor:
Steel, George A


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	20.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$3,291,057
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue with spool work & hoses, cont dress BOP outlets, erect landings, stairways & handrails. Cont with scaffold work. Unload baskets & containers & prep for next boat.

	Current:
	Rig up operations on HLA.

	Planned:
	Continue with rig up operations on HLA


