DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 30, 2006

	RIG 453
	195
	363

	CAMERON
	1670
	1670

	HALLIBURTON
	3457
	3457

	SCHLUMBERGER
	2399
	2399

	ISDL
	195
	647

	ISS
	183
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 30, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	29.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$4,950,690
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM, hazard hunts & safety stand down. WOW - crane shutdown. Continue installing mud pumps & mud system spoolwork & hoses. Assist electrician & Mechanic with air lines, lighting & cables. Arrange decks, unload equipment & prepare backloading. Work boat - offload, unload & backload as required. Layout bulk pod support beams. Spotted bulk pods in position. Offloaded & spotted airlift compressor in position. Offload Howco air compressors & store ready for rigging into position. Attempt to offload Howco cement unit - no-go due to prevailing sea state. Installed choke manifold to poorboy connection.

	Current:
	Service vessel - attempt to offload cement unit.

	Planned:
	Continue general rig up. Scope mast weather permitting.


