DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 20, 2006

	RIG 453
	215
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	215
	647

	ISS
	203
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 20, 2006

Supervisor:
Bennett, James M


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	1.3
	AFE Cost/Days:   
	$1,967,822

	Daily Cost:
	$164,151
	 
	 

	Total Cost:
	$245,902
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM. Continue to prepare to skid rig west to well A2. Remove landings and walkways. Remove scaffolding. Store excess equipment. Re-arrange deck for boat. Skid to well A2. Tie down and secure rig. reinstate walkways, scaffold, stairs, and access ways. R/up slick line equipment and install high pressure house to well head.
Service Far Scandia from 15:15 hrs to 16:15 hrs.

	Current:
	R/up slick line equipment

	Planned:
	Bleed down PA. kill well w/ sea water. Take control of TRSSV.


