DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 26, 2006

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	221
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	221
	647

	ISS
	209
	2357


Well: HLA_A2A
Rig/Contractor: 
Rig 453
Report Date: December 26, 2006

Supervisor:
Bareswill, J R (Dicky)


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	7.33
	AFE Cost/Days:   
	$1,967,822

	Daily Cost:
	$200,535
	 
	 

	Total Cost:
	$1,501,932
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	Pulled and L/d 4 1/2" tbg from 2210m.  RIH with 4" Dp to 381m.  WOW due to high winds, 40k+, unable to use crane,  Waiting to unload 2 3/8" tbg from M/V Kari Ann.

	Current:
	WOW

	Planned:
	RIH with cmt string to P&A


