DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 17, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	242
	363

	CAMERON
	1698
	1698

	HALLIBURTON
	3485
	3485

	SCHLUMBERGER
	2427
	2427

	ISDL
	242
	647

	ISS
	230
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 17, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	17
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$530,171
	 
	 

	Total Cost:
	$4,227,063
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	WOC. N/dn BOP/riser & lift from A-section. Set casing slips. Remove BOP from well centre. Reconfigure rams for completion. Cut & dress casing. N/U tubing spool & test seals. N/U BOP's to test stump & test w/ 4" test assembly. Commence N/U BOP, HP riser, bell nipple & flowline.

	Current:
	N/U BOP, HP riser, bell nipple & flowline

	Planned:
	Test BOP's w/ 2-7/8 test assembly. test casing to 3000 psi. R/U wireline & run gauge ring. R/U wireline guns, RIH & perforate. POOH & R/dn wireline. R/U & run casing scraper.


