
From : Peter Devine/ Rohan Richardson !
OIM : Rod Dotson!

Well Data
Country Australia Measured Depth 826.0m Current Hole Size 311mm AFE Cost $41,512,831

Field TVD 826.0m Casing OD 340mm AFE No. 5746043

Drill Contractor DOGC Progress 24.0m Shoe MD 652.0m Daily Cost $837,102

Rig Ocean Patriot Days from spud 38.87 Shoe TVD 652.0m Cum Cost $38,854,335

Water Depth (LAT) 66.3m Days on well 16.79 F.I.T. / L.O.T. / 2.20sg Planned TD 2552.0m

RT-SL(LAT) 21.5m Current Op @ 0600 Drill ahead 311 mm (12 1/4") hole from 900 m.

Planned Op Drill ahead 311 mm (12 1/4") hole. !RT-ML 87.8m

Rig Heading 217.0deg

Summary of Period 0000 to 2400 Hrs
Worked free of casing swage and POOH to change BHA. RIH and commenced sidetrack from 815 m to 826 m.

Operations For Period 0000 Hrs to 2400 Hrs on 02 Oct 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC TP
(SP)

TI 0000 0630 6.50 802.0m Sat down on swage with 9-11.6 t (20-25 klbs) WOB, 100 RPM and 4164 L/min (1100
GPM) and attempted to ream obstruction. Monitored ditch magnet for debris and
attempted to POOH every 30 min with 2.3 t (5 klbs). Worked down to swage and
varied parameters attempting to work past obstruction including changing DD tool
settings, unsuccessful. Continued to ream obstruction. Started to return 50 g of 30-40
mm metal cuttings on ditch magnet and torque fluctuated from 6.8-10.8 kNm (5-8
kft.lbs). Stopped reaming and attempted to work free of obstruction varying
parameters.

IC TP
(SP)

HBHA 0630 0930 3.00 802.0m BHA pulled free from wellhead with no overpull. Continued to POOH and laid out
same. Observed wear on gauge of PDC bit, back reaming and gauge cutters broken
and chipped. No wear on stabiliser blades.

IC TP
(SP)

HBHA 0930 1245 3.25 802.0m Picked up and made up new BHA, shallow hole tested same prior to running through
wellhead, ok.

IC TP
(SP)

WH 1245 1300 0.25 802.0m Bit hung up in swage, attempted to work through by applying 1.4-2.3 t (3-5 klbs) down
and rotated slowly, unsuccessful. Increased set down weight to 4.5-6.8 t (10-15 klbs)
and rotated at 7 rpm, bit past obstruction after 5 min.
Second stabiliser on the Exceed directional tool hung up on casing swage. Rotated
and worked through, past obstruction after several minutes.

IC TP
(SP)

TI 1300 1400 1.00 802.0m Continued to RIH on DP to 700 m.

IC TP
(SP)

WIN 1400 1500 1.00 802.0m Made up TDS, washed/reamed in hole from 700 to 802 m.

IC TP
(SP)

ST 1500 1600 1.00 802.0m Tagged cement with 9 t (20 klbs) at 802 m. Dressed cement from 802 m to 815 m.

IC TP
(SP)

ST 1600 2200 6.00 823.0m Commenced kick off, time drilled at 1 m/hr with tool set to 100% build from 815 m to
823 m.
3028 L/min (800GPM), 100 RPM, 1.4-2.7 kNm (1-2 klbs) WOB.

IC TP
(SP)

ST 2200 2400 2.00 826.0m Continued to kick off, time drilled at 2 m/hr with tool set to 100% build from 823 m to
826 m.
3028 L/min (800GPM), 100 RPM, 1.4-2.7 kNm (1-2 klbs) WOB.

Operations For Period 0000 Hrs to 0600 Hrs on 03 Oct 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC TP
(SCS)

ST 0000 0300 3.00 847.0m Continued to side track well, time drill at 8 m/hr from 826 m to 847 m.

IC TP
(SCS)

ST 0300 0600 3.00 900.0m 100% new cuttings observed at shakers from 847 m, commenced Henry-2DW1ST1 at
03:00 hrs, 847 m.
Note: Drilled ahead to 900 m.

WBM Data Cost Today $ 36120
Mud Type: ! KCL/GLY

Sample-From: Pit

Time: 22:00

Weight: 1.21sg

Temp: 39.0C°

API FL: 6cm³/30m

Filter-Cake:

HTHP-FL:

HTHP-Cake: 1mm

KCl: 11%

Hard/Ca: 640

MBT: 5.6

PM: 0.6

PF: 0.26

Solids: 6.48

H2O: 94%

Oil:

Sand: 0.2

pH: 9.7

PHPA: 1ppb

Viscosity: 0sec/L

PV: 0.017Pa/s

YP: 0.148MPa

Gels 10s: 0.038

Gels 10m: 0.086

Fann 003: 8

Fann 006: 11

Fann 100: 29

Fann 200: 40

Fann 300: 48

Fann 600: 65

Comment Built 50 bbls of hi-vis and pumped same. Treated active with sodium bicard and citric acid.
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Bit # 8 Wear I O1 D L B G O2 R

w 1 4 CT G X I NO HP

Size: 311mm IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) No. Size Progress Cum. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.00h

Serial No.: JY3202 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.00h

Bit Model SDi519 SPP Total Revs Cum Total Revs 0

Depth In 802.0m TFA 0.000 ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out 802.0m . . . .

Run Comment Could not pass through wellhead

Bit # 9 Wear I O1 D L B G O2 R

w NO

Size: 311mm IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED WOB(avg) 6.35mt No. Size

1 20/32nd"

3 16/32nd"

Progress 24.0m Cum. Progress 24.0m

Type: Rock RPM(avg) 105 On Bottom Hrs 8.45h Cum. On Btm Hrs 8.45h

Serial No.: CL4832 F.Rate 2987lpm IADC Drill Hrs 9.00h Cum IADC Drill Hrs 9.00h

Bit Model T11C SPP 11907kPa Total Revs Cum Total Revs 0

Depth In 802.0m TFA 0.896 ROP(avg) 2.84 m/hr ROP(avg) 2.84 m/hr

Depth Out . . . .

BHA # 8

Weight(Wet) 19.05mt Length 212.0m Torque(max) D.C. (1) Ann Velocity 0mpm

Wt Below Jar(Wet) 17.24mt String Torque(Off.Btm) D.C. (2) Ann Velocity 0mpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0mpm

Slack-Off D.P. Ann Velocity 0mpm

BHA Run Description Directional / FEWD

Equipment Length OD ID Serial # Comment

Bit 0.50m 311mm JY3202

Powerdrive 900 8.66m 308mm 127mm 090 Exceed

ARC-8 5.87m 231mm 76mm 1854

In-Line Stabiliser 0.88m 291mm 111mm 242230733

Telescope HF 8.13m 213mm 76mm E1158

NMDC 9.37m 226mm 71mm SBD4466

NMDC 8.55m 213mm 71mm N688

X/O 0.70m 203mm 67mm ASQ8065

HWDP 121.38m 175mm 76mm

6.375in Jars 9.73m 162mm 70mm DAH01628

HWDP 37.30m

BHA # 9

Weight(Wet) 19.05mt Length 212.0m Torque(max) D.C. (1) Ann Velocity 68.49mpm

Wt Below Jar(Wet) 17.24mt String Torque(Off.Btm) D.C. (2) Ann Velocity 0mpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 57.38mpm

Slack-Off D.P. Ann Velocity 47.13mpm

BHA Run Description Directional / FEWD
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Equipment Length OD ID Serial # Comment

Bit 0.33m 311mm CL4832

Powerdrive 900 8.66m 308mm 127mm 090 Exceed

ARC-8 5.87m 231mm 76mm 1854

In-Line Stabiliser 0.88m 291mm 111mm 242230733

Telescope HF 8.13m 213mm 76mm E1158

NMDC 9.37m 226mm 71mm SBD4466

NMDC 8.55m 213mm 71mm N688

X/O 0.70m 203mm 67mm ASQ8065

HWDP 121.38m 175mm 76mm

6.375in Jars 9.73m 162mm 70mm DAH01628

HWDP 37.30m

Survey
MD Incl Deg Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type
(m) (deg) (deg) (m) (m) (deg/30m) (m) (m) !

821.62 3.4 135.4 821.54 0.34 1.31 -1.43 -0.41 MWD

850.35 4.9 125.9 850.19 2.37 1.68 -2.75 1.19 MWD

Bulk Stocks

Name Unit In Used Adjust Balance Comment

Barite mT 0 0 0 188.0

Gel mT 0 0 0 33.0

Cement mT 0 0 0 46.0

Fuel m3 0 16.2 0 555.3

Potable Water m3 19 27 0 337.0

Drill Water m3 15 15 0 674.0

Personnel On Board

Company Comment Pax

Santos 3

DOGC 50

ESS 8

BHI 6

Dowell 2

Rheochem 2

MI Swaco 1

TMT 6

Cameron 1

Santos Geologist 2

Schlumberger Drilling & Measurements Directional 6

Premium Casing Services 1

Total 88
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HSE Summary

Events Num
Events

Date of Last Days
Since

Remarks

Abandon Drill 1 28 Sep 2008 4 Days Abandon drill completed after the simulated fire drill under control. Alarm
sounded at 10:31 hrs, initial muster completed at 10:41 hrs, full muster
completed at 10:49 hrs.

Environmental Audit 1 03 Sep 2008 29 Days Rig visit by DPI. Conducted an environmental audit on Santos operation.

Fire Drill 1 28 Sep 2008 4 Days Simulated a fire in the emergency generator room. Alarm sounded at 10:31
hrs, emergency under control at 10:42 hrs. Rescue and fire teams
discussed scenario and resolution.

First Aid 1 01 Oct 2008 1 Day IP struck on upper lip when removing float valve from float sub.

JHA 30 02 Oct 2008 0 Days Drill crew - 12
Deck Crew - 9
Welder - 5
Mechanic - 4

Lost Time Incident 1 30 May 2008 125 Days Man had his left hand caught between an 8" drill collar and the casing tongs
when he was trying to secure the tong.
Preliminary checks on the rig deemed only stitches required and the hand
was not broken.
The person was medivac'd off the rig @ 23:00hrs.
Man was released from Royal Hobart hospital with 12 stitches to the hand
(no broken bones).

Medical Treatment Incident 1 13 Aug 2008 50 Days During lifting operations of 3rd party tooling on the pipe deck, IP was
assisting the dogman in attaching slings to the whip-line hook. During this
process the hook swung and hit the IP in the side of the hardhat resulting in
an injury to the IPs neck. The IP was immobilised as a precautionary
measure, treated as per symptoms and in readiness for medivac to hospital
for further assessment.

Pre-Tour Meeting 4 02 Oct 2008 0 Days Discussed upcoming operations and associated hazards prior to each shift
starting.

PTW Issued 6 02 Oct 2008 0 Days 5 x hot work
1 x cold work

Safety Audit 1 29 Jul 2008 65 Days Santos environment audit conducted.

Safety Audit 1 30 Jul 2008 64 Days EHSMS audit conducted onboard.

Safety Meeting 3 29 Sep 2008 3 Days Reviewed stop cards for the week and awarded Santos Stop card winner to
B Parker.
Discussed the fire drill and the scenario of a fire in the emergency engine
room.
Reviewed abandon rig scenario.

Santos Induction 1 02 Oct 2008 0 Days Inducted new personnel to site after DODI rig wide induction.

Stop Observations 72 02 Oct 2008 0 Days 46 - Safe
26 - Corrective Actions

STOP Tour 2 01 Oct 2008 1 Day Submitted 2 by Diamond supervisor Stop audit.

Shakers, Volumes and Losses Data Engineer : Kellie Jericho / Carissa Thompson !

Available 380.2m³ ! Losses 16.4m³ ! Equip. Descr. Mesh Size Hours

Centrifuge 1 MI SW FVS 518

Centrifuge 2 MI SW FVS 518

Shaker 3 MI SW - BEM 650 30/10 270/200 22

Shaker 4 MI SW - BEM 650 30/10 200HC x 4 22

Shaker 5 MI SW - BEM 650 30/10 200HC x 4 22

Shaker 6 MI SW - BEM 650 30/10 270/200 22

Active 90.8m³ ! Downhole !

Mixing ! Surf+ Equip 11.6m³ !

Hole 68.4m³ ! Dumped 4.8m³ !

Slug 0.0m³ ! De-Sander !

Reserve 138.2m³ ! De-Silter !

Kill 0.0m³ ! Centrifuge !

Storage ! ! 82.8m³

Marine

Weather check on 02 Oct 2008 at 24:00 Rig Support

Anchors Chain out (m) Tension (mt)

1 1353.0 97.98

2 1372.8 97.98

3 1386.8 92.08

4 1414.0 104.78

5 1365.8 102.06

6 1389.9 97.98

7 1393.9 102.97

8 1389.9 97.07

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

18.5km 11km/h 270.0deg 1016.00bar 14.0C° 0.2m 270.0deg 3sec

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.4deg 0.4deg 0.70m 1.5m 248.0deg 12sec

Rig Dir. Ris. Tension VDL Comments

217.0deg 122.47mt 1092.25mt
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Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip 22:10 hrs 02/10/08 23:00 hrs 02/10/08 On steam to Portland, ETA
08:00 hrs.

Item Unit Quantity

Fuel m3 369
Potable Water m3 282
Drill Water m3 740
Gel mt 59
Cement mt 84
Barite mt 42
KCl Brine m3 9
NaCl Brine m3 0

m3 131
Mud m3 0

Nor Captain 23:00 hrs 01/10/08 Standby Ocean Patriot Item Unit Quantity

Fuel m3 400.6
Potable Water m3 337
Drill Water m3 165
Gel mt 42
Cement mt 0
Barite mt 42
KCl Brine m3 127
NaCl Brine m3 0
Mud m3 104

Helicopter Movement

Flight # Time Destination Comment Pax

BYV 11:16 Essendon 2

BYV 11:24 Ocean Patriot 1

BYV 15:41 Ocean Patriot Freight Flight 0

BYV 15:47 Essondon Freight Flight 0
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