
Henry-2/2DW1 Time versus Depth Curve
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Sequence
1.   Move on location, run anchors
2. Spud well, run conductor 
3.  Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional  pilot hole
6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2"  horizontal hole
10. Run Completion, pull stack and anchors
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Henry-2/2DW1                  Tuesday 26th  August  @ 06:00 
hrs                                                                  

Commenced Well:                                   24 August 2008 @ 
12:30 hrs                                                             
Spud Well:                                                    25 August 2008 @ 
03:15 hrs                                                                  
Released Rig:                         
Operation:                                                    Prepare 445mm (17 
1/2" BHA)
Depth:                                                            132 mRT 
Est. campaign cost to date:                  A$7,774,697

Trouble Time Breakdown:

Total:                                                                            0 hours 

Note: Budget curve excludes budgeted 3.5 days WOW


