
Henry-2/2DW1 Time versus Depth Curve
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Sequence
1.   Move on location, run anchors
2. Spud well, run conductor 
3.  Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional  pilot hole
6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2"  horizontal hole
10. Run Completion, pull stack and anchors
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Note: Budget curve excludes budgeted 3.5 days WOW

Henry-2/2DW1     Thurs 2nd October @ 0600hrs                              

Commenced Well:                     24 August 2008 @ 12:30 hrs                      
Spud Well:                                  25 August 2008 @ 03:15 hrs                     
Released Rig:                         
Operation:                                  RIH to kick off from cement plug
Depth:                                          2047 mRT 
Est. campaign cost to date:         A$38,017,233

Trouble Time Breakdown:
Lost ROV,  Recovery                   127.5 hrs
Wait on weather (water visibility)  13 hrs
Re-instal float sub                          1 hr
Repair surface valve #4                 5.5 hrs
BHA hung up at casing swage      12 hrs
High winnds, secure TDS lines      1 hr 
Laid out 2 jts casing                       1.5 hrs
Pull/rerun/stuck csg                        158.75 hrs
Cement/back-off/cut csg              63.5 hrs
Set cement plugs for sidetrack     13.0 hr
Attempt make up weight set tool  3.0 hrs
Rotary steerable tool failure         5.0 hrs
BHA hung up in casing swedge   13.5 hrs

Total Trouble Time                         418.25 hours

                                           


