
Henry-2DW Completion Time Analysis
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Install Lower CompletionClean-out 
Trip

Run Upper Completion Set Packer & 
Lock-Open 
MC-FLCV

Well Test & Suspension Pull BOP's & 
Run Debris 
Cap

Pull Anchors 
& move Rig 

Downtime:
6 hrs:  Clean pits to dilute brine
1.25 hrs: Chain on drive for Expro umbiliacl rell broke - pin sheared
0.75 hrs - waiting for helicopter landing prior to Well Test
2.75 hrs - Couldn't jar off LCP - POOH and re-pin 
4.0 hrs - Trouble breaking out bolts on termination joint due to over torque

Total DT =  14.75 hours

 


