LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Loy Yang-2
	REPORT No. :
	15
	                              DFS:
	14.25
	DATE :
	19-03-2006

	2400 DEPTH :
	1443m
	LAST DEPTH :     
	1443m
	24 HR PROGRESS:    
	0m
	PTD :
	1443m

	TOTAL FUEL :
	
	FUEL USAGE :
	600
	DAYCOST : $
	
	CUM. COST : $
	

	0600 OPS :
	Ran 116jnts 4-1/2”  Casing to 1443m- Rig up to circulate prior  to cement job

	Next 24 Hrs Op
	Cement casing- Install  Casing slips and land same in Wellhead-Run CBL log-Remove BOP-Install Tree-Test same-Release Rig

	Site Personnel:
	Lakes 1 Higgins 2 Hunt Energy  15 Hunt Camp 4 Aust DST 2      Total 24


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Run Number
	
	
	
	 Drilling  
	
	
	 Density
	8.75
	PPG

	 Size (mm)
	
	
	
	 Tripping
	
	
	 Viscosity
	35
	Sec

	 Make
	
	
	
	 Surveys
	
	
	 Water Loss
	6.5
	Cc

	 Type
	
	
	
	 Rig repairs
	
	
	 pH
	9.00
	Strip

	 IADC Code
	
	
	
	 Testing/tools
	
	
	 Filter Cake
	1.0
	32 nd

	 Serial Number
	
	
	
	 Circulate Sample
	
	
	 PV / YP
	6   /   13
	Cp/lb/100’

	 Nozzles (32)
	
	
	
	 Light reaming
	
	
	 Gels
	3 /  4  /   5
	S/m

	 Depth in (m)
	
	
	
	 Cementing
	
	
	 Sand
	0.15
	% Vol

	 Depth out (m)
	
	
	
	 Slip and Cut line
	
	
	 Solids
	2.7
	% Vol

	 Total Metres
	
	
	
	 Circulate & Condition
	
	
	 Oil
	
	% Vol

	 Hours
	
	
	
	 Rig service
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	
	
	
	 Rig up BOP
	
	
	 Chlorides
	5,500
	Mg/l

	 RPM
	
	
	
	Logging
	
	
	 PHPA
	
	

	 Condition
	
	
	
	DST
	
	
	 KCL
	1.10          
	% by vol

	 Impact Force
	
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	2,443

	 Jet Velocity
	
	
	
	Test BOPs
	
	
	 Cum Cost
$
	35,759

	
	

	BHA: 
	

	
	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	
	Operation
	
	        
	° at
	
	m 
	
	Type
	Amount

	00:00
	05:30
	Continued DST # 3
	
	
	° at
	
	m 
	
	Barazan-D plus
	

	05:30
	06:30
	Shut in well for pressure build up
	
	
	° at
	
	m 
	
	Dextrid LTE
	

	06:30
	08:30
	Unseated Packer then reversed out fluid in pipe ( water)
	
	     
	° at
	
	m 
	
	Baracide / Pac-L
	

	08:30
	16:00
	Pulled out laying out the pipe string
	
	
	° at
	
	m 
	
	N-VIS  Plus
	

	16:00
	16:30
	Picked up Kelly and broke out crossover connections
	
	
	° at
	
	m 
	
	KCL Tech
	

	16:30
	17:00
	Layed out remainder of pipe
	
	
	° at
	
	m 
	
	Baracor 129
	

	17:00
	19:30
	Layed out DST tools recovered  gauges -water sample
	
	
	° at
	
	m 
	
	Potassium Hydrox
	

	19:30
	20:00
	Layed out drill collars
	
	
	
	

	20:00
	22:00
	Layed out Kelly  and  Kelly spinner
	
	PUMP 1
	
	PUMP 2

	22:00
	23:00
	Rigged up for running Casing
	
	 Liner
	140
	mm 
	
	 Liner
	
	mm 

	23:00
	24:00
	Held safety meeting then ran 4-1/2” Casing
	
	 Pressure
	7,700
	kPa 
	
	 Pressure
	
	KPa 

	
	
	
	
	 A.V. DP
	64.8
	f/min
	
	 A.V. DP
	
	m/min 

	
	
	
	
	 A.V. DC
	100.4
	f/in 
	
	 A.V. DC
	
	m/min 

	
	
	
	
	 SPM
	45
	
	 SPM
	

	
	
	
	
	 GPM
	252
	
	GPM
	

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	DST  invoice $ 31,300
	
	 Sacks  Halliburton
	198
	
	 Size
	177.80
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	38.69
	Kg/m 

	
	
	
	
	 %
	
	
	
	 Grade
	N-80
	

	
	
	JSA   Laying out pipe
	
	 %
	
	
	
	 Connection
	Buttress
	

	
	
	JSA  
	
	 %
	
	
	
	 Joints
	18
	

	
	
	
	
	 %
	
	
	
	 Length
	216.00
	m 

	Days since
	LTA
	568
	
	 Halliburton cost
	  $ 31,212
	
	 Shoe
	220m from RKB
	m 


,66

