LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Loyang-2
	REPORT No. :
	2
	                              DFS:
	1.25
	DATE :
	6-03-2006

	2400 DEPTH :
	        231m       
	LAST DEPTH :     
	220m
	24 HR PROGRESS:    
	11
	PTD :
	1250m

	TOTAL FUEL :
	
	FUEL USAGE :
	500
	DAYCOST : $
	39,188
	CUM. COST : $
	580,771

	0600 OPS :
	Drilling156mm hole with Bit # 1 at 307m

	Next 24 Hrs Op
	Drill to  Core depth

	Site Personnel:
	Lou DeVattimo  - Supervisor


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	1
	
	
	 Drilling  
	2.00
	
	 Density
	8.40
	S.G.

	 Size (mm)
	156
	
	
	 Tripping
	5.50
	
	 Viscosity
	55
	Sec

	 Make
	Reed
	
	
	 Surveys
	
	
	 Water Loss
	9.0
	Cc

	 Type
	DSX 206AIF+GW
	
	
	 Rigged up
	
	
	 pH
	9.7
	Strip

	 IADC Code
	S-222
	
	
	 Testing/tools
	
	
	 Filter Cake
	
	32 nd

	 Serial Number
	211343
	
	
	 Circulate Sample
	
	
	 PV / YP
	11  /  16
	Cp/lb/100’

	 Nozzles (32)
	12-12-12-12
	
	
	 Casing
	
	
	 Gels
	5 / 7 / 8
	S/m

	 Depth in (m)
	220
	
	
	 Cementing
	
	
	 Sand
	0.20
	% Vol

	 Depth out (m)
	
	
	
	 Surveys
	
	
	 Solids
	0.40
	% Vol

	 Total Metres
	11
	
	
	 Circulate & Condition
	0.50
	
	 Oil
	
	% Vol

	 Hours
	0.5
	
	
	 Rig Service/slip & cut
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	2000kg
	
	
	 Rig up BOP
	10.50
	
	 Chlorides
	7,500
	Mg/l

	 RPM
	90
	
	
	Drill out Cmt
	1.50
	
	 PHPA
	
	

	 Condition
	
	
	
	F.I.T
	0.50
	
	 KCL
	    1.50 %
	

	 Impact Force
	
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	3,920

	 Jet Velocity
	
	
	
	Test BOPs
	3.50
	
	 Cum Cost
$
	9,684

	

	B.H.A.:
	Bit-Bit sub with totco ring and float valve- 2 drill collars –stabilizer-10  drill collars   112.97m 

	
	

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	
	° at
	
	m 
	
	Type
	Amount

	0000
	10:30
	Completed BOP installation
	
	
	° at
	
	m 
	
	Barazan-D Plus
	4

	10:30
	
	Pressure tested Blind rams-Kill  and Choke valves
	
	
	° at
	
	m 
	
	Dextrid LTE
	4

	
	13:30
	Choke manifold  to  10,500kpa
	
	
	° at
	
	m 
	
	PAC-L
	4

	13:30
	
	Made up Bit # 1 pick drilling assembly and run in hole
	
	
	° at
	
	m 
	
	N-VIS  Plus
	4

	
	18:00
	to 120m
	
	
	° at
	
	m 
	
	KCL Tech
	8

	18:00
	
	Pressure tested Pipe rams to 10,500kpa and annular to
	
	
	° at
	
	m 
	
	Baracor 129
	7

	
	18;30
	7000kpa
	
	
	° at
	
	m 
	
	
	

	18:30
	19:00
	Continued to pick up drill pipe and run in hole
	
	
	
	

	19:00
	19:30
	Tagged cement at 210m  then picked up kelly
	
	PUMP 1
	
	PUMP 2

	19:30
	21:00
	Drilled out cement –plugs and shoe at  220m
	
	 Liner
	140
	mm 
	
	 Liner
	
	mm 

	21:00
	21:30
	Drilled  156mm hole from 220m to 223m
	
	 Pressure
	2,800
	kPa 
	
	 Pressure
	
	KPa 

	21:30
	22:00
	Circulated hole clean
	
	 A.V. DP
	64.8
	f/min
	
	 A.V. DP
	
	m/min 

	22:00
	22:30
	F.I.T with 8.4ppg mud   200psi EMW of 14.00ppg
	
	 A.V. DC
	117
	f/in 
	
	 A.V. DC
	
	m/min 

	22:30
	24:00
	Drilled 156mm hole from 223m to 234m
	
	 SPM
	42
	
	 SPM
	

	
	
	
	
	 GPM
	236
	
	GPM
	

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks  Halliburton
	
	
	 Size
	177.80
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	38.69
	Kg/m 

	
	
	
	
	 %
	
	
	
	 Grade
	N-80
	

	
	
	JSA   BOP installation procedures
	
	 %
	
	
	
	 Connection
	Buttress
	

	
	
	JSA  Making up the drilling assembly
	
	 %
	
	
	
	 Joints
	18
	

	
	
	
	
	 %
	
	
	
	 Length
	216.00
	m 

	Days since
	LTA
	556
	
	 Av. Wt
	
	
	 Shoe
	220m from RKB
	m 


,66

