
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 23/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
22/12/2006 06:00

Report End Date/Time
23/12/2006 06:00

Report Number
10

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
73,641

Cumulative Cost
697,613

Management Summary
Cont with the R/u of R22 equipment. Service FS and LKA. R/u 23% completed, total demob 53% completed.
Activity at Report Time
WOW. Winds gudting 40 knts
Next Activity
Install piperack panels #1 & 3. Cont with R/u

Daily Operations: 24 HRS to 24/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
23/12/2006 06:00

Report End Date/Time
24/12/2006 06:00

Report Number
11

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
73,641

Cumulative Cost
771,254

Management Summary
Cont with the demob and rigging up of Rig22. R/u 41 % completed, total demob 64% completed.
Activity at Report Time
Installing windwalls
Next Activity
Prepare and scope the derrick

Daily Operations: 24 HRS to 25/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
24/12/2006 06:00

Report End Date/Time
25/12/2006 06:00

Report Number
12

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
73,641

Cumulative Cost
844,894

Management Summary
Cont with R22 R/u. Service FS Twice. The last of the R22 equipment from WTN is now onboard BMA
 R/u 49% completed, Demob 69% completed
Activity at Report Time
Marvelling at the rain drops
Next Activity
Scope derrick and fit drill lines
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 26/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
25/12/2006 06:00

Report End Date/Time
26/12/2006 06:00

Report Number
13

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
73,641

Cumulative Cost
918,535

Management Summary
WOW. Winds gusting to 55 knots with rain and hail squalls. R/u crews working on rig equipment in sheltered areas. R/u 59% completed. Total demob 70% 
completed.
Activity at Report Time
WOW
Next Activity
Scope up the derrick and run the drill lines

Daily Operations: 24 HRS to 27/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
26/12/2006 06:00

Report End Date/Time
27/12/2006 06:00

Report Number
14

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
72,885

Cumulative Cost
991,419

Management Summary
WOW, winds gusting over 50 knots, continue to reinstate rig. Wind down to 25 knot. Continue to prepare Derrick section ready for rig up. Rig up trip tank. 
Function test Koomey remotes. Unload rig move baskets ready to back load to BBMT.
Activity at Report Time
Prepareing Derrick section ready for rig up.
Next Activity
Scope up the derrick and run the drill lines

Daily Operations: 24 HRS to 23/12/2006 06:00
Well Name
Mackerel A15
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Restore control line integrity with sealtite

Report Start Date/Time
22/12/2006 06:00

Report End Date/Time
23/12/2006 06:00

Report Number
4

AFE or Job Number
46000459

Currency
AUD

Total Original AFE Amount
50,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
13,047

Cumulative Cost
39,841

Management Summary
Set the XX POP in the packer at 3701 mtrs, close the SSD at 1017 mtrs and circulate the well clean.
Activity at Report Time
SDFN
Next Activity
Complete the circulation of the well, close the SSD at 1622, replace the SSSV and rig off the well.
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 24/12/2006 06:00
Well Name
Mackerel A15
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Restore control line integrity with sealtite

Report Start Date/Time
23/12/2006 06:00

Report End Date/Time
24/12/2006 06:00

Report Number
5

AFE or Job Number
46000459

Currency
AUD

Total Original AFE Amount
50,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
9,384

Cumulative Cost
49,225

Management Summary
We had around 2 ltrs of crude at surface this morning and vented the gas to the flare, we then pumped 50 BBL and the well was clean, standing full on both 
sides. Run in and close the CX SSD at 1622 mtrs, replace the SSSV and rig off the well.
Activity at Report Time
SDFN
Next Activity
Start rigging up on the A-12

Daily Operations: 24 HRS to 24/12/2006 06:00
Well Name
Mackerel A12A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Tubing plug

Plan
Plug & Secure Well

Report Start Date/Time
23/12/2006 12:00

Report End Date/Time
24/12/2006 06:00

Report Number
1

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
100,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
9,151

Cumulative Cost
9,151

Management Summary
Rigging up the well, pressure test as per the Wellwork procedure and recover the SSSV.
Activity at Report Time
Rigging up on the well,pressure test
Next Activity
Pull the 2.750" Plug,attempt to recover the 2.562" Plug  and change out Gas Lift valves to dummies

Daily Operations: 24 HRS to 25/12/2006 06:00
Well Name
Mackerel A12A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Tubing plug

Plan
Plug & Secure Well

Report Start Date/Time
24/12/2006 06:00

Report End Date/Time
25/12/2006 06:00

Report Number
2

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
100,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
13,047

Cumulative Cost
22,198

Management Summary
Pressure up the well bore on top of the 2.750" POP and pump the plug open,run in hole and recover the plug, run back in hole and recover the stuck RN plug 
at 3547 mtrs MDKB, change out the Gas lift valves for dummy valves.
Activity at Report Time
SDFN
Next Activity
Run in and recover the Circulating valve, circulate the well clean, install the Dummy Gas Lift valve and run SSSV
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 26/12/2006 06:00
Well Name
Mackerel A12A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Tubing plug

Plan
Plug & Secure Well

Report Start Date/Time
25/12/2006 06:00

Report End Date/Time
26/12/2006 06:00

Report Number
3

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
100,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
13,047

Cumulative Cost
35,245

Management Summary
Run in hole and recover the Circulating valve, circulate the well clean, Attempt to run a Dummy Gas Lift valve but couldn't get into the pocket.
Activity at Report Time
SDFN
Next Activity
Run Gas Lift valve, install SSSV and rig off the  well.

Daily Operations: 24 HRS to 27/12/2006 06:00
Well Name
Mackerel A12A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Tubing plug

Plan
Plug & Secure Well

Report Start Date/Time
26/12/2006 06:00

Report End Date/Time
27/12/2006 06:00

Report Number
4

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
100,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
13,047

Cumulative Cost
48,292

Management Summary
Shut down due to high winds
Activity at Report Time
SDFN
Next Activity
Run Gas Lift valve and SSSV rig off the well
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