
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 9/01/2007 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
8/01/2007 06:00

Report End Date/Time
9/01/2007 06:00

Report Number
27

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
84,254

Cumulative Cost
2,077,262

Management Summary
POOH with 4" drill pipe, packer and tail pipe attached and lay out. RIH with 7" casing scraper. Scrape interval 3480m to 3510m & 4335m to 4345m. TAG 
4348.69m. Forward circulate well to seawater & Radia-green 7.2bpm @ 1200psi.
Activity at Report Time
Forward circulate the well to Radia-green .
Next Activity
POOH with 7" casing scraper BHA.

Daily Operations: 24 HRS to 10/01/2007 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
9/01/2007 06:00

Report End Date/Time
10/01/2007 06:00

Report Number
28

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
90,618

Cumulative Cost
2,167,880

Management Summary
POOH with 4" drill pipe and lay out 7" casing scraper BHA. M/u 7" RTTS and Rih on 4" DP to 3094m.
Activity at Report Time
Continue to Rih with 7" RTTS. Currently at  3094m.
Next Activity
Set RTTS at 4050m and test casing and cement.

Daily Operations: 24 HRS to 9/01/2007 06:00
Well Name
Mackerel A24
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Replace SSSV

Report Start Date/Time
8/01/2007 06:00

Report End Date/Time
9/01/2007 06:00

Report Number
3

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
30,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total Cumulative Cost
14,836

Management Summary
Wait on permit, soft bolted MSV bonnet cap. Prepare  and set BP valve.
Activity at Report Time
SDFN
Next Activity
Continue to service MSV
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 9/01/2007 06:00
Well Name
Mackerel A19
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Replace threaded PA valve flange with blind flange

Report Start Date/Time
8/01/2007 06:00

Report End Date/Time
9/01/2007 06:00

Report Number
2

AFE or Job Number
46000460

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,759

Cumulative Cost
29,518

Management Summary
Complete 3 monthly tests on BOP's. Rig up on A-19 well and press test
Activity at Report Time
SDFN
Next Activity
Continue on with program to change out PA flange

Daily Operations: 24 HRS to 9/01/2007 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Control line diagnostics/plug & secure

Report Start Date/Time
8/01/2007 06:00

Report End Date/Time
9/01/2007 06:00

Report Number
24

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
1,536

Cumulative Cost
211,957

Management Summary
Monitor both Tbg and PA pressures. No change
Activity at Report Time
SDFN
Next Activity
Continue to monitor well

Daily Operations: 24 HRS to 10/01/2007 06:00
Well Name
Mackerel A24
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Replace SSSV

Report Start Date/Time
9/01/2007 06:00

Report End Date/Time
10/01/2007 06:00

Report Number
4

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
30,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total Cumulative Cost
14,836

Management Summary

Activity at Report Time
SDFN
Next Activity
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 10/01/2007 06:00
Well Name
Mackerel A19
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Replace threaded PA valve flange with blind flange

Report Start Date/Time
9/01/2007 06:00

Report End Date/Time
10/01/2007 06:00

Report Number
3

AFE or Job Number
46000460

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,759

Cumulative Cost
44,277

Management Summary
Run in hole and recovered the SSSV, Pumped 240 BBL of inhibited sea water, attemt to set a RN plug at 3711mtrs but unable to do so, Run in hole and set a
3.688" POP at 1310 mtrs and recover the Circulating valve from 1297 mtrs.Pumped 50 Barrels of inhibited sea water.
Activity at Report Time
SDFN
Next Activity
Circulate the well clean and change out the Flage on the Annulus

Daily Operations: 24 HRS to 10/01/2007 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Control line diagnostics/plug & secure

Report Start Date/Time
9/01/2007 06:00

Report End Date/Time
10/01/2007 06:00

Report Number
25

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
1,536

Cumulative Cost
213,493

Management Summary

Activity at Report Time
SDFN
Next Activity
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