
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 30/12/2006 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
29/12/2006 06:00

Report End Date/Time
30/12/2006 06:00

Report Number
17

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
85,122

Cumulative Cost
1,226,176

Management Summary
Full pressure test on 11" BOPs, choke manifold and safety valves to 3000psi. 
Complete Cause & Effect chart, send to DNV & gain approval for rig to operate.
Bleed down pressure in S/A & I/A, both full with ISW.
Service Far Scandia, 13 lifts up. Stump test TOTCO BOP's 300/3000psi.
Service Lady Kari-Ann 14 lifts up.
Rig up HES onto A-26.

Activity at Report Time
Rig up HES lubricator & shell test against crrown.
Next Activity
Recover RN plug & bullhead well.

Daily Operations: 24 HRS to 30/12/2006 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Control line diagnostics/plug & secure

Report Start Date/Time
29/12/2006 06:00

Report End Date/Time
30/12/2006 06:00

Report Number
14

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
1,536

Cumulative Cost
196,597

Management Summary
Checked pressures, pumped 1.5 times tbg volume to clean hole
Activity at Report Time
SDFN
Next Activity
Continue to pump SW/ gell pill to kill well

Daily Operations: 24 HRS to 30/12/2006 06:00
Well Name
Mackerel A25A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Gas Lift

Plan
Tubing Integrity Test

Report Start Date/Time
29/12/2006 06:00

Report End Date/Time
30/12/2006 06:00

Report Number
3

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
40,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
13,047

Cumulative Cost
32,634

Management Summary
Worked boat, completed test on PA. Pulled plug , set and test sssv. Rigged down
Activity at Report Time
SDFN
Next Activity
Rig up on A-3
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