
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 1/01/2007 06:00
Well Name
Bream A26
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Perforation

Plan
Tubing Pull Recompletion

Report Start Date/Time
31/12/2006 06:00

Report End Date/Time
1/01/2007 06:00

Report Number
19

AFE or Job Number
L0503G037

Currency
AUD

Total Original AFE Amount
5,275,800

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
83,649

Cumulative Cost
1,396,939

Management Summary
Cameron remove BPV, run THRT & make up into hanger. Shell test riser connections & Annular 300/3000psi. Release hanger, pick up to 75k & unseat 
hanger. HES RIH & recover plug from 4339m. Control drink rate with Baracarb pill. Rig up Schlumberger & RIH. Unable to pass through 3700m. Consult day 
shift supervisor & weekend duty manager. Cut tubing @ 3651.9m. POOH. Forward circulate bottoms up. Rig down Schlumberger.

Activity at Report Time
Forward circulating bottoms up.
Next Activity
Recover upper section 3-1/2" completion

Daily Operations: 24 HRS to 1/01/2007 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Control line diagnostics/plug & secure

Report Start Date/Time
31/12/2006 06:00

Report End Date/Time
1/01/2007 06:00

Report Number
16

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
1,536

Cumulative Cost
199,669

Management Summary
Monitor both PA and Tbg pressures PA pressure increased 75 kpa over 12 hrs. Tbg pressure increased 50 kpa over 12 hrs
Activity at Report Time
SDFN
Next Activity
Continue to monitor PA / Tbg pressure

Daily Operations: 24 HRS to 1/01/2007 06:00
Well Name
Mackerel A3
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Gas Lift

Plan
Tubing Integrity Test & Lower Master Valve Repair

Report Start Date/Time
31/12/2006 06:00

Report End Date/Time
1/01/2007 06:00

Report Number
2

AFE or Job Number
46000471

Currency
AUD

Total Original AFE Amount
40,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
11,511

Cumulative Cost
23,022

Management Summary
Replace both B mandrels with circ and unloading gas lift valves. Unload PA , start bleeding down PA to test for PA / Tbg communication
Activity at Report Time
SDFN
Next Activity
Set POP plug in sssv nipple, rig down and move to A-2
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