
EAL Ops Geology (AR): 12/12/2008

SNA A26A  Time vs Depth Curve
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Commenced operations on SNA-A26A @ 01:30 
hrs 10/11/2008
Snapper A26A kick off @ 09:00hrs on 
15/10/2008 from 919m MDRT.
Reached TD @ 18:00hrs 11/12/2008
Rig released @ xx:xxhrs xx/1x/2008
AFE (w/supp):  AU $ 36.643311 mm
Final Cost:    AU $ xxxxxx  mm (Last report)
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Skid Rig, Rig up over SNA A26A.

M/U kick-off BHA & RIH to TOC @ 871m. Drill cement & 
rathole to 919m.  Peform FIT to 13.3 ppg EMW. Displace 
well to 11.8 ppg Accolade SBM. Repeat FIT to 13.0 ppg. 
Kick off well from 919m, drill 12 1/4" section to 976m.   
Circ & POOH kick-off BHA. Derrick Management.

Pick up drilling BHA, RIH.  Drill ahead to 1010 m. 
Activate under-reamer to 13 1/2". Drill ahead 12 
1/4" x 13 1/2" section.

UPDATED 0500 hrs, 12Dec2008

Drill 12 1/4" x 13 1/2" section.

Change out pulsation dampener on #1 
mud pump.

Drill 12 1/4" x 13 1/2" section.

Drill 12 1/4" x 13 1/2" section to section TD at 5486m. De-activate 
under-reamer. Circulate hole clean. Backream -wiper trip. Run & 
cement 10 3/4" Casing. WOC. Perform pipe management. 
Pressure test BOP.  Make up 9.5" BHA & RIH. Displace wellbore 
to Wellset mud.

Drill 9 1/2" section.

Drill 9 1/2" section to TD at 6456m. Circ BU, 
pump OOH.


