
Well : MANTA 2A
NOTE: Other sheets use this START DATE & TIME & POB Information in their setup

Starting POB : 85
Max POB on rig : 100
Start Date & Time : Mon 23-Jan-06 16:30
Forecast End Time : Mon 27-Feb-06 12:00

Start Time Description Target Actual Comments Done ?
16:30 Mon 23 Jan Ready to spud Problem with pump while survey taken 1.00 hrs 3.00 hrs ☺
19:30 Mon 23 Jan Drill 36" hole 8.00 hrs 3.00 hrs ☺
22:30 Mon 23 Jan Run & cement 30" conductor 17.00 hrs 11.50 hrs ☺
10:00 Tue 24 Jan M/up 17-1/2" BHA RIH & drill shoe track 8.00 hrs 7.00 hrs ☺
17:00 Tue 24 Jan Drill 17-1/2" hole 41.00 hrs 34.50 hrs ☺
03:30 Thu 26 Jan Run & cement 13-3/8" casing 24.00 hrs 15.50 hrs ☺
19:00 Thu 26 Jan Recover Manta 2 PGB 12.00 hrs 5.00 hrs ☺
00:00 Fri 27 Jan Run & test BOP 31.00 hrs 22.50 hrs
22:30 Fri 27 Jan Lay down 36" & 17 1/2" BHA 3.00 hrs 5.00 hrs ☺
03:30 Sat 28 Jan Make up 12-1/4" BHA. RIH Drill shoe track. Perform LOT 15.00 hrs 12.50 hrs
16:00 Sat 28 Jan Drill 12-1/4" hole 166.00 hrs 10.50 hrs
02:30 Sun 29 Jan POH for unexpected RST tool failure 16.00 hrs 15.00 hrs
17:30 Sun 29 Jan Continue to drill 12-1/4" hole 155.50 hrs
05:00 Sun 05 Feb Condition & POOH 12.00 hrs ��
17:00 Sun 05 Feb Condition mud. Run & cement 9-5/8" casing 48.00 hrs
17:00 Tue 07 Feb Make up 8-1/2" BHA. RIH. Drill shoe track. Perform FIT 18.00 hrs
11:00 Wed 08 Feb Drill 8-1/2" hole 51.00 hrs
14:00 Fri 10 Feb Condition hole. POOH 9.00 hrs
23:00 Fri 10 Feb Run electric wire line logs 54.00 hrs

05:00 Mon 13 Feb Make wiper trip 18.00 hrs
23:00 Mon 13 Feb Run & Cement Liner 36.00 hrs
11:00 Wed 15 Feb Pressure test BOP 12.00 hrs
23:00 Wed 15 Feb Pick up clean out string. Clean up & pressure test liner. Displace to brine. 48.00 hrs
23:00 Fri 17 Feb Run Cenment bond log 8.00 hrs
07:00 Sat 18 Feb Perforate 15.00 hrs
22:00 Sat 18 Feb Run completion and set suspension plugs 72.00 hrs
22:00 Tue 21 Feb Pull BOP 17.00 hrs
15:00 Wed 22 Feb Run SST & Test. Recover suspension plugs 29.00 hrs
20:00 Thu 23 Feb Displace well to diesel 12.00 hrs
08:00 Fri 24 Feb Flow well for clean up 20.00 hrs
04:00 Sat 25 Feb Leak test SCSSV 8.00 hrs
12:00 Sat 25 Feb Pull completion Riser 12.00 hrs ��
00:00 Sun 26 Feb Run Tree cap & retrieve guide lines 12.00 hrs
12:00 Sun 26 Feb Pull anchors 24.00 hrs
12:00 Mon 27 Feb Release rig
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