
From : Chris Roots / Rohan Richardson !
OIM : Rod Dotson!

Well Data
Country Australia Measured Depth 2517.0m Current Hole Size 216mm AFE Cost $39,506,831

Field TVD 1655.0m Casing OD 244mm AFE No. 5746046

Drill Contractor DOGC Progress 0.0m Shoe MD 1936.0m Daily Cost $784,935

Rig Ocean Patriot Days from spud 15.12 Shoe TVD 1680.0m Cum Cost $39,693,177

Water Depth (LAT) 65.4m Days on well 15.13 F.I.T. / L.O.T. / Planned TD 2503.0m

RT-SL(LAT) 21.5m Current Op @ 0600 Continue to make up flow head.

Planned Op Make up flow head, landout and lock tubing hanger in XT. Displace tubing to diesel,
set upper production packer and flow back well. !

RT-ML 86.9m

Rig Heading 215.0deg

Summary of Period 0000 to 2400 Hrs
P/t TRSV and continued to RIH to tubing hanger. Made up tubing hanger to tubing and installed TRSV, PDHG cable. Made up LLSA and continued to
RIH to lubricator valve.

Formations
Name Top (MD) Top (TVD) Comment

K85 Unconformity 1783.0m 1673.6m
Waarre A 1792.0m 1683.1m

Operations For Period 0000 Hrs to 2400 Hrs on 17 Aug 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CTB P PT 0000 0130 1.50 2517.0m Continued to pressure test TRSV to 8000 psi (15 min test).
Chart behaved erratically. Troubleshoot and changed out chart paper, good test
obtained.
TRSV cycle pressure for 3 by tests:
Opening pressure: 16.1 MPa (2300 psi).
Closing pressure: 11.9 MPa (1700 psi).

CTB P RTB 0130 0415 2.75 2517.0m Continued to RIH upper completion on 178mm (7") 13Cr80 JFE Bear.

CTB TP
(OTH)

RTB 0415 0515 1.00 2517.0m Laid out joint #117 - high shoulder.

CTB P RTB 0515 0700 1.75 2517.0m Continued to RIH to tubing hanger.
PQ Gauge Readings:
Pressure 16.2 MPa (2316 psi), Temp 65.13 deg C, 17.98 VDC, 15.8 mA

CTB P SM 0700 0730 0.50 2517.0m Held pre job safety meeting prior to picking up tubing hanger.

CTB P HT 0730 0830 1.00 2517.0m Picked up and made up tubing hanger. Connected TRSV control line.

CTB P PT 0830 0930 1.00 2517.0m Pressure test gauge to 52 MPa (7500 psi). TRSV chart recorder not working, changed
out to PDHG unit, and continued to pressure test.
TRSV cycle pressure for 3 by tests:
Opening pressure: 15.4 MPa (2200 psi)
Closing pressure: 11.2 MPa (1600 psi)
P/t to 52.5 MPa (7500 psi) for 15 min (250 mL fluid returns)

CTB P HT 0930 1100 1.50 2517.0m Connected down hole gauge cable.

CTB TP
(OTH)

PT 1100 1200 1.00 2517.0m Attempted to p/t to 35 MPa (5000 psi), unsuccessful, leak in surface test lines.
Changed out and re tested to 35 MPa (5000 psi) for 15 min, ok.

CTB P RCM 1200 1400 2.00 2517.0m Clear drill floor and rig up to run LLSA

CTB U
(RE)

RR 1400 1500 1.00 2517.0m Forward Man Rider line became tangled between TDS dolly track and TDS & tugger
line parted (tugger was not in use at the time).

CTB P SM 1500 1530 0.50 2517.0m Held pre job safety meeting for make up landing string.

CTB P HT 1530 1600 0.50 2517.0m Picked up landing string, removed test cap and functioned tested as per procedure.

CTB P HT 1600 1745 1.75 2517.0m Made up LLSA to tubing hanger and picked up string weight.

CTB P RTB 1745 1800 0.25 2517.0m Conducted final gauge continuity test through tubing hanger.
Temp 69.5 deg C, Pressure: 17.3 MPa (2471 psi), Voltage: 15.9 V.

CTB P RTB 1800 1945 1.75 2517.0m RIH LLSA, re-installed master bushings and installed BJ350 spider slips.
Note: Ballast rig port / aft.

CTB P HT 1945 2000 0.25 2517.0m Landed LLSA in slips.

CTB TP
(VE)

RTB 2000 2115 1.25 2517.0m Power tong dies caused excessive gouging to casing pup joint. Laid out pup joint and
repositioned casing tong.

CTB P RTB 2115 2130 0.25 2517.0m Made up pup joint F to LLSA.

CTB TP
(VE)

RTB 2130 2145 0.25 2517.0m Elevators not latching due to handle being bent. Released handle, tightened bolt on
handle engage pin and retightened bolt.

CTB P RTB 2145 2345 2.00 2517.0m Landed out pup joint F in slips and made up pup joint D. Ran 4 joints of 244 mm (9
5/8") landing string.

CTB P HT 2345 2400 0.25 2517.0m Picked up and made up LV assembly.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

CTB P HT 0000 0100 1.00 2517.0m Removed BJ350 slips and master bushings to run LV assembly through RT.
Note: Slight damage to outer encapsulation of LLSA umbilical due to rubbing on
slotted bowl, starboard side of rotary.

CTB P PT 0100 0115 0.25 2517.0m Function tested LV with HPU:
Close - 4.14 L with 21 MPa (3000 psi) for 5 min, 52 strokes.
Open - 3.40 L with 21 MPa (3000 psi) for 5 min, 46 strokes.

CTB P RIC 0115 0130 0.25 2517.0m Ran LV through rotary table.
Note: Ballast rig port side.

CTB P HT 0130 0200 0.50 2517.0m Re-installed master bushings and BJ350 slips.

CTB P RIC 0200 0230 0.50 2517.0m Made up pup joint B to tubing.
Note: Ballast rig to port/aft.

CTB P RIC 0230 0245 0.25 2517.0m Made up pup joint C.

CTB P SM 0245 0300 0.25 2517.0m Held pre job safety meeting prior to positioning Co-Flexip hose onto drill floor.

CTB P HT 0300 0500 2.00 2517.0m Positioned Co-Flexip hose ready for make up and rigged up 13.7 m (45') bails.

CTB P SM 0500 0515 0.25 2517.0m Held pre job safety meeting for making up flow head.

CTB P HT 0515 0600 0.75 2517.0m Picked up and made up flow head.

Bulk Stocks

Name Unit In Used Adjust Balance Comment

Barite mT 0 0 0 84.0

Gel mT 0 0 0 53.0

Cement mT 0 0 0 70.0

Fuel m3 0 7.6 0 443.7

Potable Water m3 30 27 0 314.0

Drill Water m3 0 36 0 469.0

Personnel On Board

Company Comment Pax

Santos 9

DOGC 40

ESS 8

BHI 2

Dowell 2

Rheochem 1

TMT 6

Premium Casing Services 4

Expro 5

Baker Oil Tools 2

Rig Cool 2

Halliburton 1

Other 1

Other 2

Cameron 4

Other 1

Schlumberger Testing 8

Other 1

Total 99

Casing

OD L.O.T. / F.I.T. Casing Shoe (MD/TVD) Cementing

762mm / 130.90/130.90 As per cement data.

340mm 2.12 / 642.20/642.20 Class G lead slurry to surface. Class G tail TOC at ± 492m (150m).

244mm / 1936.00/
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HSE Summary

Events Num
Events

Date of Last Days
Since

Remarks

Abandon Drill 1 10 Aug 2008 7 Days Abandonment drill completed after the fire drill.
Completed full muster at lifeboat stations 1 and 3 in 6 minutes post fire drill
completed.

Additional Supervision 1 15 Aug 2008 2 Days Night SOC positioned filled by Phil Dennis on the 15.08.08.

Fire Drill 1 10 Aug 2008 7 Days Simulated a fire in the main store room at 10:32.
Fire under control at 10:42.

First Aid 1 13 Aug 2008 4 Days During the relocation of a container on the port pipe deck, IP located hand
on corner of a container to assist another roustabout to steady for
placement. IP looked at the base of the container when it swung and caught
his hand between the container and wall resulting in a bruised hand.

JHA 23 17 Aug 2008 0 Days Drill crew - 10
Deck Crew - 9
Welder - 2
Mechanic - 2

Lost Time Incident 1 30 May 2008 79 Days Man had his left hand caught between an 8" drill collar and the casing tongs
when he was trying to secure the tong.
Preliminary checks on the rig deemed only stitches required and the hand
was not broken.
The person was medivac'd off the rig @ 23:00hrs.
Man was released from Royal Hobart hospital with 12 stitches to the hand
(no broken bones).

Medical Treatment Incident 1 13 Aug 2008 4 Days During lifting operations of 3rd party tooling on the pipe deck, IP was
assisting the dogman in attaching slings to the whip-line hook. During this
process the hook swung and hit the IP in the side of the hardhat resulting in
an injury to the IPs neck. The IP was immobilised as a precautionary
measure, treated as per symptoms and in readiness for medivac to hospital
for further assessment.

Pre-Tour Meeting 4 17 Aug 2008 0 Days Discussed upcoming operations and associated hazards prior to each shift
starting.

PTW Issued 11 17 Aug 2008 0 Days 7 x hot work permits
4 x cold work permits

Rig Inspection 1 10 Aug 2008 7 Days Conducted Santos STOP audit
on portside and starboard side pipe racks. Multiple lifts have been
conducted and the deck crew manage to maintain good housekeeping with
only a few pieces of dunnage lying loose. This was put aside. Some
containers were out of place however, crane was waiting on boat to offload
immediately. Good job to deck crew and crane operator.

Safety Audit 1 30 Jul 2008 18 Days EHSMS audit conducted onboard.

Safety Meeting 1 13 Aug 2008 4 Days Held 'Time Out for Safety' meeting on the rig floor with senior DODI and
Santos personnel, drill crew, deck crew and third party. Reviewed 2
incidents which occurred on the previous tour and associated safety
outcomes. Opened the floor and discussed safe acts and feedback.

Safety Meeting 3 17 Aug 2008 0 Days Reviewed stop cards for the week and awarded Santos best stop card th
Carl Hoseason.
Reviewed safety alerts from other DODI facilities. Reviewed medivac
incident from previous week and first aid.

Santos Induction 1 18 Aug 2008 -1 Days Gave Santos induction to new personnel to site after DODI induction.

Stop Observations 41 17 Aug 2008 0 Days 21 - Safe
20 - Corrective Actions

STOP Tour 1 09 Aug 2008 8 Days Submitted Diamond supervisor audits.

Trip/Pit Drill 1 09 Aug 2008 8 Days Sounded the alarm on the drill floor for a kick drill. Shut in DP, spaced out
and closed BOP's. Conducted choke drill by circulating fluid through choke
manifold

Shakers, Volumes and Losses Data Engineer : Kelly Jericho !

Available 155.0m³ ! Losses 2.2m³ ! Equip. Descr. Mesh Size Hours

Centrifuge 1 MI SW FVS 518 0

Centrifuge 2 MI SW FVS 518 0

Shaker 3 Bem 650 - MI SW 40 / 20 230 HC x 4 0

Shaker 4 Bem 650 - MI SW 40 / 20 230 HC x 4 0

Shaker 5 Bem 650 - MI SW 40 / 20 230 HC x 4 0

Shaker 6 Bem 650 - MI SW 40 / 20 230 HC x 4 0

Active 52.6m³ ! Downhole !

Mixing 0.0m³ ! Surf+ Equip 0.0m³ !

Hole 95.4m³ ! Dumped 2.2m³ !

Slug ! De-Sander !

Reserve 7.0m³ ! De-Silter !

Kill ! Centrifuge !

Storage ! !
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Marine

Weather check on 17 Aug 2008 at 24:00 Rig Support

Anchors Chain out (m) Tension (mt)

1 1382.9 130.18

2 1382.9 130.18

3 1399.9 132.00

4 1376.8 127.91

5 1410.9 130.18

6 1421.0 128.82

7 1410.9 123.83

8 1414.0 126.10

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

18.5km 30km/h 240.0deg 1025.00bar 10.0C° 1.0m 240.0deg 5sec

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.4deg 0.3deg 0.80m 2.0m 225.0deg 13sec

Rig Dir. Ris. Tension VDL Comments

215.0deg 124.74mt 863.19mt

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip 23:45 hrs 17.08.08 Standby Ocean Patriot. Item Unit Quantity

Fuel m3 430
Potable Water m3 499
Drill Water m3 410
KCl Brine m3 137
NaCl Brine m3 19
Mud m3 157
Cement mt 43.5
Barite mt 84
Gel mt 59

Nor Captain 23:45 hrs 17.08.08 On steam to Portland, ETA
07:00 hrs to meet pilot.

Item Unit Quantity

Fuel m3 326.6
Potable Water m3 360
Gel mt 42
Cement mt 38
Drill Water m3 193
Barite mt 70
Mud m3 36

Helicopter Movement

Flight # Time Destination Comment Pax

GYJ 11:51 Ocean Patriot 9

GYJ 12:04 Essendon 9
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