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Netherby-1/1DW Time versus Depth Curve
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Netherby-1 Friday 25 th July @ 06:00 hrs
Commenced Well: 14 July 2008 @ 12:30 hrs
Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:

Operation: POH to run E-Logs
Depth: 1870 mRT
500. Est. campaign cost to date: A$12,213,834

Trouble Time Breakdown:

\ Problem running wear bushing 1.5 hrs

Tight trip at 1421 hrs 6 hrs
311mm BHA hung up in w/head extension. 5.5 hrs

1,000. Total: 13.0 hrs

1,500.

“= Netherby-1DW (Budget)

“= Netherby-1DW (Target)

2,000. { |Sequence
. Tow to Netherby-1DW, run anchors

. Spud well, run conductor

. Drill 17-1/2" hole
. Run 13-3/8" casing, horizontal tree & BOP's

. Drill 12-1/4" pilot hole
. Evaluate

2,500.

. Plug back and sidetrack \ A
. Drill 12 1/4" production hole
. Run 10-3/4" x 9-5/8" casing
10. Drill 8-1/2" horizontal hole
11. Run Completion, pull stack and anchors

3,000. \ \ \
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