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Netherby-1 / 1DW Wednesday 6th August @ 06:00 hrs
Commenced Well: 14 July 2008 @ 12:30 hrs
Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:
Operation: Prepare to run 244 mm (9 5/8") casing
500. point
Depth: 1944 mRT
Est. campaign cost to date: A$22,113,340
Trouble Time Breakdown:
Problem running wear bushing 1.5 hrs
Tight trip at 1421 hrs 6 hrs
1.000. 1 311mm BHA hung up in w/head extension. 5.5 hrs
! ' Trouble E-logging (hole condition) 116 hrs
Pump repairs 1hr
Total: 130.0 hrs
1,500. \ ‘ ‘
“= Netherby-1DW (Budget)
2.000. |—|Sequence -\ -\ “= Netherby-1DW (Target)
1. Tow to Netherby-1DW, run anchors
2. Spud well, run conductor
3. Drill 17-1/2" hole
. . 10
4. Run 13-3/8" casing, horizontal tree & BOP's -
5. Drill 12-1/4" pilot hole
2’500 i 6. Evaluate .
7. Plug back and sidetrack
8. Drill 12 1/4" production hole
9. Run 10-3/4" x 9-5/8" casing
10. Drill 8-1/2" horizontal hole
11. Run Completion, pull stack and anchors
3,000. ‘ !
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