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Netherby-1/1DW1 Time versus Depth Curve
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Netherby-1 /1DW1 Friday 8th August @ 06:00 hrs
Commenced Well: 14 July 2008 @ 12:30 hrs
Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:
Operation: Testing BOPs
Depth: 1944 mRT
- Est. campaign cost to date: A$24,327,630
Trouble Time Breakdown:
Problem running wear bushing 1.5hrs
Tight trip at 1421 hrs 6 hrs
311mm BHA hung up in w/head extension. 5.5 hrs
Trouble E-logging (hole condition) 116 hrs
Pump repairs 1hr
CHSART tool preparation 2 hrs
trouble shoot 500 t elevators 1hr
Total: 133.0 hrs
“= Netherby-1DW (Budget)
Sequence

. Tow to Netherby-1DW, run anchors

. Spud well, run conductor

. Drill 17-1/2" hole

. Run 13-3/8" casing, horizontal tree & BOP's
. Drill 12-1/4" pilot hole

. Evaluate

. Plug back and sidetrack

. Drill 12 1/4" production hole

. Run 10-3/4" x 9-5/8" casing

10. Drill 8-1/2" horizontal hole

11. Run Completion, pull stack and anchors

© 0O ~NOOULSA WNE

\ Netherby-1DW (Target)

5. 10.

15.

20.
Days

25. 30. 35.

40.



