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Netherby-1/1DW1 Time versus Depth Curve

Sequence
1. Tow to Netherby-1DW, run anchors
2. Spud well, run conductor

. Drill 17-1/2" hole

. Run 13-3/8" casing, horizontal tree & BOP's
. Drill 12-1/4" pilot hole

. Evaluate

. Plug back and sidetrack

. Drill 12 1/4" production hole

. Run 10-3/4" x 9-5/8" casing

10. Drill 8-1/2" horizontal hole

11. Run Completion, pull stack and anchors
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Netherby-1 /1DW1
Commenced Well:

Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:

Operation: Casing scraper run
Depth: 2517 mRT

Est. campaign cost to date: A$ 34,844,540

Trouble Time Breakdown:

Problem running wear bushing 1.5 hrs
Tight trip at 1421 hrs 6 hrs
311mm BHA hung up in w/head extension. 5.5 hrs
Trouble E-logging (hole condition) 116 hrs
Pump repairs 1hr
CHSART tool preparation 2 hrs
Trouble shoot 500 t elevators 1lhr
P/off while drilling shoe track 2 hrs
Re install saver sub 15
Re install saver sub 15
Repair geolograph line (high winds) 0.5
Replace racking arm hydr. hose 2
Total: 140.5 hrs

Note: Budget curve excludes budgeted 3.5 days WOW

Wednesday 13th August @ 06:00 hrs
14 July 2008 @ 12:30 hrs

“= Netherby-1DW (Budget)

“= Netherby-1DW (Target)
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