
Netherby-1DW Completion Time Analysis
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Downtime:
2 hrs: unable to set slips due to clearance btwn screens and collar  (troubleshoot)
1.25 hrs:  High shoulder torque on make up, laid out 2 x joints
0.25 hrs:  Split bring broke on dog collar slip element - repaired
0.75 hrs:  SD operations - helicopter on deck; no crane ops
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