
Netherby-1DW Completion Time Analysis
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Downtime:
2 hrs: unable to set slips due to clearance btwn screens and collar  (troubleshoot)
1.25 hrs:  High shoulder torque on make up, laid out 2 x joints
0.25 hrs:  Split bring broke on dog collar slip element - repaired
0.75 hrs:  SD operations - helicopter on deck; no crane ops
3.75 hrs: Packer setting ball did not seat - drop second ball
3.0 hrs: Packer running tools would not release
2.0 hrs: Tongs don't supply required torque for clear run - RIH with dope
1.0 hrs: Lay out Joint 
1.0 hrs: Leak in Surface line during SCSSV testing
1.0 hrs: gouging of 9-5/8" pup - position of tongs kincked pup and dies could not bite
2.25 hrs: Troubleshoot leak - grease nipple on manifold valve
0.75 hrs: Suspend LO of FH due to Helicopter
9.0 hrs: Waiting on Weather
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