
DRILLING MORNING REPORT # 42
23 Nov 2008 From: Sean De Freitas / Peter Dane Peejay-1

To: Rob Oliver

Well Data

Country Australia MDBRT 1454.0m Cur. Hole Size 12.250in AFE Cost AUD$29,476,000

Field Peejay
prospect

TVDBRT 1454.0m Last Casing OD 13.375in AFE No. 07/071

Drill Co. Seadrill Progress 158.0m Shoe TVDBRT 804.0m Daily Cost AUD$927,113

Rig West Triton Days from spud 8.23 Shoe MDBRT 804.0m Cum Cost AUD$22,542,770

Wtr Dpth (MSL) 78m Days on well 41.33 FIT/LOT: / 1.86sg

RT-MSL 34.15m Planned TD MD 2133m Current Op @ 0600 RIH at 320m.

Planned Op RIH to TD and drill ahead 12.25" hole.RT-ML 112.15m Planned TD TVDRT 2133m

Summary of Period 0000 to 2400 Hrs

Drilled 12.25" hole from 1296m to 1454m. POOH to surface and laid out MWD/LWD tools.
Schlumberger downloaded data from MWD/LWD tools. Replaced batteries and energised tools.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 5 Days All personnel mustered at
life boats.

Abandon rig drill.

Fire Drill 1 0 Days Simulated fire drill at BOP
unit

First Aid Case 1 36 Days Back strain when using
wash down hose.

Patient suffered acute lower back pain after twisting while
using a wash down hose.

Medical examination, ice pack and analgesic medication -
all treatment by medic.

First Aid Incident 1 33 Days On Pacific Valkyrie Deck hand sprained wrist when connecting tow bridle to
vessel.

JSA 8 0 Days

Man Overboard 1 25 Days Man Overboard drill Drill for Man Overboard, standby vessel launched SRC
and recovered dummy successfully.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 7 0 Days

Safety Meeting 2 1 Day Weekly safety meeting Weekly safety meeting

STOP Card 34 0 Days Stop cards submitted for the day.

Operations For Period 0000 Hrs to 2400 Hrs on 23 Nov 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D8 0000 0600 6.00 1412.0m Drilled 12.25" hole from 1296m to 1412m.
Average Parameters: ROP 19.3 m/hr including connections, WOB 2-8 klbs, RPM 150,
GPM 1200, SPM 205, SPP 2860 psi, Torque 3-4 k/ft.lbs. Varied parameters to optimise
ROP. Reamed every stand and took surveys every 3 connections.

P11 P D8 0600 1200 6.00 1453.0m Drilled 12.25" hole from 1412m to 1453m.
Average Parameters: ROP 6.8 m/hr including connections, WOB 3-21 klbs, RPM
80-170, GPM 1200, SPM 205, SPP 2800 psi, Torque 3-4 k/ft.lbs. Varied parameters to
optimise ROP. Reamed every stand and took surveys every 3 connections.
Note: Encountered hard sandstone/pyrite/dolomite stringer at 1452 m - adjusted drilling
parameters to optimize ROP and reduce shock loads on MWD tools.

P11 P D8 1200 1400 2.00 1454.0m Drilled 12.25" hole from 1453m to 1454m.
Average Parameters: ROP 0.4 m/hr, WOB 20-22 klbs, RPM 90, GPM 1000, SPM 170,
SPP 2500 psi, Torque 3-4 k/ft.lbs.
Continued drilling hard sandstone/pyrite/dolomite stringer at 1452 m - adjusted drilling
parameters to optimize ROP and reduce shock loads on MWD tools.

P11 P G8 1400 1800 4.00 1454.0m Flow checked well (10 mins). Well static. POOH from 1454m to 146m.
Max intermittent overpull of 10-15k from 1200m to 1100m.
Flow checked at shoe and prior to pulling BHA through BOP.

P11 P G6 1800 1830 0.50 1454.0m POOH with BHA from 146m to 32m.

P11 P G6 1830 1900 0.50 1454.0m Held PJSM. Recovered radio active source from ADN tool.

P11 P G6 1900 2130 2.50 1454.0m Broke off and inspected bit. Cutting structure and blades completely worn down to bit
body.
Laid out MWD/LWD logging tools from 32m to surface. Observed damaged threads on
6 5/8" Reg x 6 5/8" FH crossover (S/N 0SS0805088K), Sonic tool box end (S/N
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

SN42736), ADN crossover pin end (S/N SBD4791)

P11 P G6 2130 2400 2.50 1454.0m Schlumberger downloaded data from MWD/LWD logging tools. Installed new batteries
and energised tools.
Concurrently serviced rig and prepared shale shakers for drilling.

Operations For Period 0000 Hrs to 0600 Hrs on 24 Nov 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P G6 0000 0100 1.00 1454.0m Schlumberger energized tools.

P11 P G6 0100 0300 2.00 1454.0m Picked up 12.25" BHA and RIH to 32m.

P11 P G6 0300 0330 0.50 1454.0m Made up TDS and shallow tested MWD/LWD tools at 800 gpm, 1000 psi.

P11 P G6 0330 0400 0.50 1454.0m Held PJSM and loaded radio active source.

P11 P G6 0400 0500 1.00 1454.0m RIH with BHA from 32m to 174m.

P11 P G8 0500 0600 1.00 1454.0m RIH with 5.5" drill pipe from 174m to 320m.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 23 Nov 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 783 13 Oct 2008 15 Nov 2008 783.00 32.625 0.0m

Conductor Hole(P2) 36 15 Nov 2008 16 Nov 2008 819.00 34.125 218.0m

Conductor Casing(P3) 37 16 Nov 2008 18 Nov 2008 856.00 35.667 218.0m

Surface Hole(P4) 35.5 18 Nov 2008 19 Nov 2008 891.50 37.146 810.0m

Surface Casing(P5) 23.5 19 Nov 2008 20 Nov 2008 915.00 38.125 810.0m

BOPs/Risers(P6) 13 20 Nov 2008 21 Nov 2008 928.00 38.667 810.0m

Production Hole (1)(P11) 64 21 Nov 2008 23 Nov 2008 992.00 41.333 1454.0m

General Comments
00:00 TO 24:00 Hrs ON 23 Nov 2008

Operational Comments No real time available from SADN tool.

Operational Comments CTU tensioner = 144 bar.

Operational Comments Jar hours (S/N17621371) = 40.5 hrs

Operational Comments

West Triton Rig Equipment Concerns

1) Number 4 main generator down. Exciter and generator sent ashore.

2) Cyber chair pressure gauges for the standpipe & choke manifolds require calibration.

3) Remote controller for Iron Roughneck not operational - waiting on new control switch

4) Need new BOP test tool mandrel. Ordered on the 24/10/08.

WBM Data Cost Today AUD$ 52609

Mud Type: Pre hydrated
Bentonite

Sample-From: Pit 6

Time: 16:30

Weight: 9.50ppg

Temp: 42C°

API FL: 4.2cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 36000mg/l

K+C*1000:

Hard/Ca:

MBT: 2.5

PM:

PF:

Solids(%vol): 4%

Low-Gravity
Solids:

2.2%vol

H2O: 93%

Oil(%):

Sand:

pH: 8.9

PHPA:

Viscosity 65sec/qt

PV 22cp

YP 36lb/100ft²

Gels 10s 10

Gels 10m 12

Fann 003 10

Fann 006 11

Fann 100 36

Fann 200 48

Fann 300 58

Fann 600 80

Comment

Bit # 3 Wear I O1 D L B G O2 R

w 8 8 RO A X 2 NR PR

Bitwear Comments: All cutting structure and blades worn down to bit body.

Size ("): 12.25in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: Reed WOB(avg) 8.00klb No. Size

3 15/32nd"

3 13/32nd"

Progress 158.0m Cum. Progress 644.0m

Type: PDC RPM(avg) 150 On Bottom Hrs 9.2h Cum. On Btm Hrs 17.6h

Serial No.: 218663 F.Rate 1200gpm IADC Drill Hrs 14.5h Cum IADC Drill Hrs 30.0h

Bit Model RSX616M-A16 SPP 2800psi Total Revs Cum Total Revs 0

Depth In 810.0m HSI 8.96HSI ROP(avg) 17.17 m/hr ROP(avg) 36.59 m/hr

Depth Out 1454.0m TFA 0.907 . .

Bit Comment

BHA # 3

Weight(Wet) 40.00klb Length 146.3m Torque(max) D.C. (1) Ann Velocity 359fpm

Wt Below Jar(Wet) 25.00klb String 180.00klb Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up 192.00klb Torque(On.Btm) H.W.D.P. Ann Velocity 245fpm

Slack-Off 179.00klb D.P. Ann Velocity 245fpm

BHA Run Description 12.25" bit, bit sub c/w float, ARC-8, Power pulse c/w 12.12" stab, Sonic Vision 825, ADN-8 c/w 12 1/4" stab, 4 x
8.5" DC, Jar, 8" DC, X/O, 6 x HWDP.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.35m 12.25in 218663

Bit Sub 1.22m 8.25in 2.80in 7221

ARC8 5.79m 8.31in 1106

Power Pulse 8.43m 8.37in VR52

12 1/8 0.87m 41229

SonicVISION 825 6.84m 8.31in 41229

ADN 8 9.18m 8.12in 42736

Drill Collar 37.78m 8.25in 3.00in

Jar 9.68m 8.00in 3.37in 17621371

Drill Collar 9.41m 8.00in 3.37in

X/O 0.93m 7.00in 2.80in

HWDP 56.21m 5.50in 3.66in

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 200 135 351 702.0

Rig Fuel m3 0 22 0 212.0

POTABLE WATER MT 10 27 0 277.0

Cement class G MT 0 0 0 38.0

BLENDED CEMENT MT 0 0 0 39.0

Bentonite MT 0 0 0 51.0

Barite MT 25 15 0 65.0

Brine m3 0 60 0 60.0

Helifuel ltr 0 344 0 5,221.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 73.44 97 68 2800 400 1327.0 30 190 175 40 220 234 50 300 292

2 National 14
P-220

6.50 73.44 97 68 2800 400 1327.0 30 170 175 40 200 234 50 300 292

3 National 14
P-220

6.50 73.44 97 68 2800 400 1327.0 30 170 175 40 210 234 50 300 292

Personnel On Board

Company Pax

ADA 7

Seadrill 13

Catering 9
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Personnel On Board

Seadrill Services 31

Tamboritha 2

Baroid 2

Baker Hughes Inteq 2

Baker Hughes Inteq 2

Baker Hughes Inteq 2

Halliburton 2

Schlumberger MWD/LWD 3

Schlumberger (Wireline) 8

Total 83

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Michael Flexmore/Kosta Georgiou

Available 3892.1bbl Losses 586.0bbl Equipment Description Mesh Size

Shaker 1 VSM-300 89

Shaker 1 VSM-300 20/50

Shaker 2 VSM-300 89

Shaker 2 VSM-300 20/50

Shaker 3 VSM-300 89

Shaker 3 VSM-300 20/50

Shaker 4 VSM-300 89

Shaker 4 VSM-300 20/50

Comments

Active 361.0bbl Downhole

Mixing 1017.0bbl Surf+ Equip 586.0bbl

Hole 744.1bbl Dumped

Slug De-Gasser
Reserve 1770.0bbl De-Sander

Kill De-Silter
Centrifuge

! !

Marine

Weather on 23 Nov 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 136.0deg 998.0mbar 12C° 0.7m 280.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

136.3deg 2608.00klb 0.9m 280.0deg 4s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 18:15 hrs 20/11/08 Enroute to rig. ETA
00:40 hrs 24/11/08

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 19 0 616
Potable Water m3 0 5 0 0 445
Drill Water m3 120 0 0 0 120
Barite Mt 42 0 0 0 42
CEMENT G Mt 0 0 0 0 83
Bentonite Mt 42 0 0 0 42
Brine m3 119 0 0 0 119

Pacific Valkyrie 17:15 hrs 20/11/08 Standby at rig Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 11 0 0 590
Potable Water Mt 0 5 147 0 95
Drill Water m3 0 0 54 0 0
Barite Mt 0 0 15 0 0
Bentonite Mt 0 0 0 0 22
CEMENT G Mt 0 0 0 0 58

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 1506 / 1523 8 / 2 Schlumberger Wireline
Dril-Quip
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