
DRILLING MORNING REPORT # 53
04 Dec 2008 From: Sean De Freitas / Peter Dane Peejay-1

To: Rob Oliver

Well Data

Country Australia MDBRT 2183.0m Cur. Hole Size 12.250in AFE Cost AUD$29,476,000

Field Peejay
prospect

TVDBRT 2183.0m Last Casing OD 13.375in AFE No. 07/071

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 804.0m Daily Cost AUD$484,791

Rig West Triton Days from spud 18.48 Shoe MDBRT 804.0m Cum Cost AUD$30,682,183

Wtr Dpth (MSL) 78m Days on well 51.58 FIT/LOT: / 1.86sg

RT-MSL 34.15m Planned TD MD 2133m Current Op @ 0600

Planned OpRT-ML 112.15m Planned TD TVDRT 2133m

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 04 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 TP
(WOW)

G25 0000 0430 4.50 2183.0m Waited on weather to commence jacking operations.

Weather:
01:00 hrs: Wind 12-18 knots, Swell 2.0m, Combined Seas, 2.0m.
02:00 hrs: Wind 13-16 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.
03:00 hrs: Wind 10-14 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.
04:00 hrs: Wind 10-13 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.

P1 P M3 0430 0600 1.50 0.0m Held JSA with all relevant personnel and reviewed jacking procedures. Prepared to
connect Pacific Battler to main tow bridle, prior to commencing jacking operations.

Phase Data to 2400hrs, 04 Dec 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Conductor Hole(P2) 36 15 Nov 2008 16 Nov 2008 36.00 1.500 218.0m

Conductor Casing(P3) 37 16 Nov 2008 18 Nov 2008 73.00 3.042 218.0m

Surface Hole(P4) 35.5 18 Nov 2008 19 Nov 2008 108.50 4.521 810.0m

Surface Casing(P5) 23.5 19 Nov 2008 20 Nov 2008 132.00 5.500 810.0m

BOPs/Risers(P6) 13 20 Nov 2008 21 Nov 2008 145.00 6.042 810.0m

Production Hole (1)(P11) 167.5 21 Nov 2008 28 Nov 2008 312.50 13.021 2183.0m

Suspend and Abandon(P21) 76.5 28 Nov 2008 01 Dec 2008 389.00 16.208 2183.0m

Mob/Demob(P1) 849 13 Oct 2008 04 Dec 2008 1,238.00 51.583 2183.0m

'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 1
Printed on 04 Dec 2008


