
DRILLING MORNING REPORT # 9
17 May 2008 From: S. Corless / S Schmidt. Wardie-1

To: Paul Barrett

Well Data

Country Australia MDBRT 1446.0m Cur. Hole Size 12.250in AFE Cost US$13,037,504

Field West Seahorse TVDBRT 1306.3m Last Casing OD 13.375in AFE No. Wardie-1

Drill Co. Seadrill Progress 695.0m Shoe TVDBRT 706.0m Daily Cost US$650,000

Rig West Triton Days from spud 7.19 Shoe MDBRT 747.2m Cum Cost US$6,112,000

Wtr Dpth(MSL) 39.5m Days on well 8.35 FIT/LOT: 1.58sg /

RT-ASL(MSL) 38.0m Planned TD MD 1790.0m Current Op @ 0600 Drilling 12 1/4" hole at 1610mMD.

Planned Op Drill12 1/4" hole to TD. Circulate clean. POOH
for wireline logs.

RT-ML 77.5m Planned TD TVDRT 1638.0m

Summary of Period 0000 to 2400 Hrs

Drilled out shoe track and cleaned out rathole to 751m. Displaced to new mud. Drilled 12 1/4" hole to 754m. Performed FIT to 13.1ppg EMW. Drilled
12 1/4" hole from 754m - 1446m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

First Aid 2 5 Days Roustabout struck knee on
casing. Floorman struck
wrist between lifting nubbin
and DC.

A roustabout was reaching for a tagline when his front foot
slipped off a joint of casing causing him to straddle the joint
of casing. As he straddled the casing his right knee
contacted the casing and he sustained bruising to the
knee. He was sent to shore for precautionary X-ray.

Near Miss 15 Days Tugger wire fell onto rig floor
during installation

While changing out a damaged tugger wire, a "snake"
joining the old and new wires together released just prior to
going over the crown sheave. Both cables fell back down
to the rig floor.

PTW issued 8 0 Days Permit to work issued for the day.

Safety Meeting 2 0 Days Weekly safety meeting held at 1300 Saturday and 0045 on
Sunday morning,

STOP Card 22 0 Days Stop cards submitted for the day.

ToolBox Talk 4 0 Days Held Tool box talk with
crews for related tasks.

Held Pretour safety meetings with crews.

FORMATION

Name Top

Lakes Entrance 980.00m

Operations For Period 0000 Hrs to 2400 Hrs on 17 May 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D1 0000 0130 1.50 751.0m Drilled out shoe track to 747m. Cleaned out rathole from 747m - 751m.
Displaced hole to 8.8 ppg mud while drilling out float shoe.

P11 P D2 0130 0200 0.50 754.0m Drilled new 12 1/4" hole from 751m - 754m.

P11 P F4 0200 0300 1.00 754.0m Circulated mud weight even in and out. Pulled back inside shoe.

P11 P E1 0300 0400 1.00 754.0m Preformed FIT : 520psi surface pressure with 8.8ppg mud and casing shoe at
704mTVD => 13.1ppg EMW without leak-off.

P11 P D4 0400 2200 18.00 1397.0m Directionally drilled 12 1/4" hole from 754m - 1397mMD.

P11 TU
(RE)

D4 2200 2230 0.50 1397.0m Drillers cyber chair system shut down. Able to circulate but not rotate or reciprocate.
Investigated and rectified problem (software related).

P11 P D4 2230 2400 1.50 1446.0m Drilled 12 1/4" hole from 1397m - 1446mMD.

Operations For Period 0000 Hrs to 0600 Hrs on 18 May 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D4 0000 0130 1.50 1520.0m Directionally drilled 12 1/4" hole from 1446m - 1520mMD. Instantaneous ROP >
100m/hr.

P11 P D4 0130 0600 4.50 1664.0m (IN PROGRESS) Control drilled 12 1/4" hole from 1520m - 1664mMD at 30m/hr
instantaneous ROP for LWD logs.

Operations For Period Hrs to Hrs on
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Phase Data to 2400hrs, 17 May 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Other work scope(P28) 4 09 May 2008 09 May 2008 4.00 0.167 0.0m

Suspend and Abandon(P21) 2.5 10 May 2008 10 May 2008 6.50 0.271 0.0m

Mob/Demob(P1) 6.5 10 May 2008 10 May 2008 13.00 0.542 0.0m

Conductor(P2) 9.5 10 May 2008 10 May 2008 22.50 0.938 132.0m

Maintenance / Service(P27) 10.5 09 May 2008 12 May 2008 33.00 1.375 136.0m

Conductor Casing(P3) 32.5 11 May 2008 12 May 2008 65.50 2.729 136.0m

Surface Hole(P4) 34.5 11 May 2008 13 May 2008 100.00 4.167 751.0m

Surface Casing(P5) 48.5 12 May 2008 15 May 2008 148.50 6.188 751.0m

BOPs/Risers(P6) 13.5 15 May 2008 16 May 2008 162.00 6.750 751.0m

Production Hole (1)(P11) 38.5 16 May 2008 17 May 2008 200.50 8.354 1446.0m

General Comments
00:00 TO 24:00 Hrs ON 17 May 2008

Operational Comments Jars rotating hours = 125 hours.

WBM Data Cost Today US$ 27201

Mud Type: KCL/Polymer

Sample-From: Pit #6

Time: 2100

Weight: 1.12sg

Temp: 35C°

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 12.0cc/30min

HTHP-cake: 2/32nd"

Cl: 33000mg/l

K+C*1000: 8%

Hard/Ca: 560mg/l

MBT: 6.3

PM: 1.3

PF: 0.3

Solids(%vol): 4%

H2O: 94%

Oil(%):

Sand: .5

pH: 9.5

PHPA: 0ppb

Viscosity 58sec/qt

PV 13cp

YP 13lb/100ft²

Gels 10s 13

Gels 10m 18

Fann 003 10

Fann 006 13

Fann 100 29

Fann 200 38

Fann 300 43

Fann 600 56

Comment

Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.25in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed Hycalog WOB(avg) 20.00klb No. Size

3 15/32nd"

3 16/32nd"

Progress 695.0m Cum. Progress 695.0m

Type: PDC RPM(avg) 150 On Bottom Hrs 11.3h Cum. On Btm Hrs 11.3h

Serial No.: 218629 F.Rate 1100gpm IADC Drill Hrs 20.0h Cum IADC Drill Hrs 20.0h

Bit Model RSX616MA16 SPP 2000psi Total Revs 100000 Cum Total Revs 100000

Depth In 751.0m HSI ROP(avg) 61.50 m/hr ROP(avg) 61.50 m/hr

Depth Out TFA 1.107 . .

Bit Comment

BHA # 3

Weight(Wet) 41.00klb Length 173.2m Torque(max) 16000ft-lbs D.C. (1) Ann Velocity 329fpm

Wt Below Jar(Wet) 15.00klb String 173.00klb Torque(Off.Btm) 5000ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 224.00klb Torque(On.Btm) 10000ft-lbs H.W.D.P. Ann Velocity 225fpm

Slack-Off 145.00klb D.P. Ann Velocity 225fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

12 1/4in Bit 0.30m 12.25in 21662

Power Drive Unit 4.22m 8.50in 3.00in 51330

Power drive 1.87m 9.50in 3.00in 49245

Flex Monel 2.95m 8.25in 3.00in 51767

Resistivity 4.22m 12.13in 3.00in 034

PowerPulse HF (MWD) 8.49m 8.50in 3.00in VA77

NMDC 8.65m 8.00in 2.88in N688

Drill Collar 9.45m 8.25in 2.88in 15590
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Equipment Length OD ID Serial # Comment

Jar 9.68m 8.25in 3.00in 17621330

Drill Collar 9.44m 8.25in 2.88in 14370

X/O 1.22m 8.25in 2.88in SSD7131

HWDP 112.71m 5.50in 4.00in Refer to tally.

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

0.00 0.0 0.0 0.00 0.0 0.0 0.0 0.0

77.50 2.0 317.7 77.48 0.3 1.0 -0.9 0.8

92.48 1.8 317.1 92.46 0.4 1.4 -1.2 0.4

117.50 1.8 316.6 117.46 0.6 1.9 -1.8 0.0

134.60 2.0 330.6 134.55 0.7 2.4 -2.1 0.9

202.30 1.1 330.5 202.23 0.7 4.0 -3.0 0.4

802.80 32.0 241.1 749.93 215.2 -104.6 -188.1 1.5

831.50 30.8 239.3 774.43 230.2 -112.1 -201.1 1.6

861.51 31.6 238.2 800.10 245.7 -120.1 -214.4 1.0

891.22 31.4 236.5 825.43 261.2 -128.5 -227.4 0.9

920.19 31.6 236.0 850.13 276.3 -136.9 -240.0 0.3

949.76 31.7 236.7 875.30 291.7 -145.5 -252.9 0.4

979.78 31.4 237.6 900.88 307.4 -154.0 -266.1 0.6

1009.21 31.6 240.5 925.98 322.8 -161.9 -279.3 1.6

1039.05 31.6 239.8 951.39 338.4 -169.7 -292.9 0.4

1066.59 31.6 241.8 974.85 352.8 -176.8 -305.5 1.1

1096.55 32.0 242.1 1000.31 368.6 -184.2 -319.4 0.4

1125.94 32.3 242.8 1025.20 384.3 -191.4 -333.3 0.5

1155.71 32.2 242.5 1050.38 400.1 -198.7 -347.4 0.2

1184.60 32.4 244.0 1074.80 415.6 -205.7 -361.2 0.9

1214.81 32.2 244.1 1100.33 431.7 -212.7 -375.7 0.2

1244.86 30.7 243.1 1125.97 447.4 -219.7 -389.7 1.6

1274.25 29.5 243.7 1151.39 462.1 -226.3 -402.9 1.3

1303.82 28.3 243.4 1177.28 476.4 -232.7 -415.7 1.2

1333.24 27.0 244.2 1203.34 490.0 -238.7 -427.9 1.4

1363.33 25.8 244.5 1230.29 503.4 -244.5 -440.0 1.2

1392.32 24.6 245.1 1256.52 515.7 -249.7 -451.2 1.3

1421.66 23.4 245.9 1283.32 527.6 -254.7 -462.0 1.3

Bulk Stocks

Name Unit In Used Adjust Balance

DRILL WATER MT 0 0 0 515.0

Rig Fuel m3 0 13 0 201.0

POTABLE WATER MT 0 7 0 199.0

Cement Class G MT 0 0 0 109.0

Bentonite MT 0 0 0 41.0

Barite MT 0 0 0 127.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 1.10 97 80 2000 550 1351.0 30 200 176 40 220 234 50 260 293

2 National 14
P-220

6.50 1.10 97 80 2000 550 30 200 176 40 220 234 50 260 293

3 National 14
P-220

6.50 1.02 97 20 117 30 176 40 234
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Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

13.38 / 1.57sg 747.22m / 704.00m Mix and pumped 150 bbls "G" cement slurry at 15.9ppg. Cement used 726 sacks.

Personnel On Board

Company Pax

ADA 6

Seadrill 10

Seadrill Services. 42

Catering 9

Halliburton 2

Baker Hughes Inteq 4

Halliburton 2

Dril-Quip 1

Weatherford 2

Expro 2

Tamboritha 2

Schlumberger MWD/LWD 2

Schlumberger DD 2

Baker Hughes Inteq 2

Schlumberger (Wireline) 7

Petro Tech 2

Maersk 1

Haliburton Completion Tools - Australasia 2

Total 100

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : G.Lange /J.Munford

Available 1792.5bbl Losses 308.9bbl Equipment Description Mesh Size

Shaker 1 VSM-300 255

Shaker 2 VSM-300 255

Shaker 3 VSM-300 255

Shaker 4 VSM-300 255

Comments

Active 522.0bbl Downhole

Mixing Surf+ Equip 286.0bbl

Hole 145.5bbl Dumped 22.9bbl

Slug De-Gasser
Reserve 1125.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Sweeps

Marine

Weather on 17 May 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 270.0deg 1013.0mbar 10C° 2.0m 190.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

137.2deg 44.00klb 2611.00klb 2.5m 190.0deg 8s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 10.10 On route to location
ETA 10.00 hrs 18-05-08

Item Unit Used Quantity

Rig Fuel m3 640.612
Potable Water Mt 382
Drill Water Mt 342
CEMENT G Mt 84
Barite Mt 65.5
Bentonite Mt 58
MUD m3 0

m3 41

Pacific Valkyrie 05.00 On location. Item Unit Used Quantity

Rig Fuel m3 648.76
Potable Water Mt 411
Drill Water m3 364

'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 4
Printed on 19 May 2008



Item Unit Used Quantity

CEMENT G Mt 42.5
Barite Mt 0
Bentonite Mt 42.5

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BWJ BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1526 / 1538 16 / 1 Well test crew
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