
EAL Ops Geology (AR): 12/21/2009

WKF W26A  Time vs Depth Curve

Base High Velocity Channel
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AFE Curve Actual Fm Tops Target AFE Cost To Date

Commenced operations on WKF W26A @ 01:00 hrs 
15/12/2009
WKF W26A kick off @ 21:00hrs on 16/12/2009 from 
730.0m MDRT.
Reached TD @ xx:xxhrs xx/12/2009
Rig released @ 01:00hrs xx/12/2009
AFE: AU $ xx,xxx,xxx mm
Final Cost: AU $ x,xxx,xxx mm (Last report)
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Rig up over WKF W26A

UPDATED to 05:00 hrs, 21Dec09

Commence KO f/737m to 763m. 
Pump into shoe f/763m to 730m. 
Perform FIT to 13ppg EMW. W/D 
f/730m to 762m, drill ahead f/763m 
to 995m.

POOH to change MWD 
tool @ 1762m


