
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 29/11/2006 06:00
Well Name
West Tuna W8A
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Isolation Assembly

Plan

Report Start Date/Time
28/11/2006 06:00

Report End Date/Time
29/11/2006 06:00

Report Number
34

AFE or Job Number
40000463

Currency
AUD

Total Original AFE Amount
6,313,185

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
94,710

Cumulative Cost
2,974,082

Management Summary
RIH with rotary shoe BHA and mill over packer and push to HUD at 2747m.  POOH and pick up overshot BHA and RIH to 820m, wait on high wind speed,
Activity at Report Time
Stand by on high wind speed
Next Activity
Latch and pull packer on overshot

Daily Operations: 24 HRS to 29/11/2006 06:00
Well Name
Mackerel A11B
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Master Safety Valve Repair

Report Start Date/Time
28/11/2006 06:00

Report End Date/Time
29/11/2006 06:00

Report Number
2

AFE or Job Number
46000460

Currency
AUD

Total Original AFE Amount
10,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,567

Cumulative Cost
26,581

Management Summary
Set BPV and remove can from Master Safety valve, replace stem seal packing, stump test complete on TOTCO bop's
Activity at Report Time
SDFN
Next Activity
Replace outer can and pull BPV. Hand well back to production

ExxonMobil Use Only Page  1 of  1 Printed on  29/11/2006


