
Kourosh 
Mehin/DPI/VICGOV1 

02/05/2008 08:33 AM

To Michael Holbrook/DPI/VICGOV1@VICGOV1

cc

bcc

Subject Fw: West Seahorse-3 - Daily Update to 0600hrs, 02 May 
2008

Michael
Please for your record.
KM
Regards

 Kourosh Mehin

----------------------------------------------------
Dr Kourosh Mehin
Principal Petroleum Resources Advisor
Tel.:  (61 3) 9658 4416
Fax.: (61 3) 9658 4499

Mobile: 0419 597 010

 
----- Forwarded by Kourosh Mehin/DPI/VICGOV1 on 02/05/2008 08:32 AM -----

"Tony Kress" 
<TKress@3doil.com.au> 

02/05/2008 07:59 AM

To

cc

Subject West Seahorse-3 - Daily Update to 0600hrs, 02 May 2008

Good morning everyone,
 
Operations on the WSH-3 well yesterday were as follows:
 
0000hrs-2400hrs 01 May 2008:
Continued to retrieve and lay out fished casing joints
Picked up back-up MLS assembly.
RIH with MLS running tool and 340mm (13 3/8”) landing string. 
Picked up Wellhead assembly and installed on landing string.
Washed string down to MLS hanger, engaged and made up landing string to hanger.
Attempted to pressure test 340mm (13 3/8”) casing to MLS seal to 2500psi – pressure stabilized at 
1200psi.
Released wellhead running tool and laid it out.
Installed BOP on Texas deck and nippled up the stack.
 
 
0000hrs-0600hrs 02 May 2008:
Installed Diverter, overshot and choke line.
RIH with BOP test tool and landed it out in the wellhead.
Commenced pressure testing the BOP. 
  
Forward Plan:
Complete BOP pressure test. Make up 311mm (12.25”) BHA. RIH and drill out cement. Perform FIT. 
Drill ahead.
 
 



Regards,
Tony
 
Anthony Kress
Operations Geologist
 
3D Oil Limited
164 Flinders Lane
Melbourne, Vic, 3000
 
Tel: +61 3 9650 9866
Fax: +61 3 9639 1960
Mob: +61 431 850 803
www.3doil.com.au

 
 


