
DRILLING MORNING REPORT # 11
02 May 2008 From: S Corless / R Rossouw West Seahorse-3

To: P Barrett

Well Data

Country Australia MDBRT 1123.0m Cur. Hole Size 17.500in AFE Cost US$ 0

Field West Seahorse TVDBRT 1040.3m Last Casing OD 13.375in AFE No.

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 1034.0m Daily Cost US$750,000

Rig West Triton Days from spud 8.82 Shoe MDBRT 1117.0m Cum Cost US$7,079,370

Wtr Dpth(MSL) 39.5m Days on well 10.56 FIT/LOT: /

RT-ASL(MSL) 38.0m Planned TD MD 1870.0m Current Op @ 0600 Drilling on plugs and float collar at 1104m

Planned Op Drill out shoe track. Perform FIT and drill ahead
12 1/4" hole.

RT-ML 77.5m Planned TD TVDRT 1735.0m

Summary of Period 0000 to 2400 Hrs

Continue to test BOP and valves. Repair connection to choke line. Service TDS and change out V-door tugger line. Pick up 12 1/4" rotary steerable
BHA. RIH to 200m. Test lower pipe rams 250/750psi. Continue RIH to 285m - taking weight on cement in CSG. Wash and ream cement inside CSG
from 285m to 468m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 5 Days Abandon drill conducted. Held abandon drill at 10:46 hours.

Environmental Incident 71 Days 159 litres of BOP fluid spilt
into sea.

Hose not connected to diverter overshot when line was
pressurized

Fire Drill 13 Days

First Aid 1 0 Days Floorman received minor
laceration

While working on the BOP a Floorman was struck in the
face by a safety lanyard metal clip and received a small
laceration on the right hand side of his nose.

Near Miss 1 0 Days Tugger wire fell onto rig floor
during installation

While changing out a damaged tugger wire. A "snake"
joining the old and new wires together released just prior to
going over the crown sheave. Both cables fell back down
to the rig floor.

PTW issued 14 0 Days Permit to work issued for the day.

Safety Meeting 6 Days Weekly safety meeting held.

STOP Card 31 0 Days Stop cards submitted for the day.

ToolBox Talk 5 0 Days Held Tool box talk with
crews for related tasks.

Held Pretour safety meetings with crews.

Operations For Period 0000 Hrs to 2400 Hrs on 02 May 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 P G13 0000 0230 2.50 1123.0m Continue nipple up diverter, O/shot and choke line.

P6 P G13 0230 0430 2.00 1123.0m M/up Dril-Quip BOP test tool and 2 stands HWDP below tool. RIH and land off in
W/head.
Troubleshoot choke hose connection.

P6 P G13 0430 0630 2.00 1123.0m Pressure test BOP UPR- W/head connector - HCR - manual choke & kill valves.
Troubleshoot leaks and test to 250/5000psi, 5/5mins.
Continue troubleshoot choke hose connection.

P6 P G13 0630 0730 1.00 1123.0m Break out and lay out test plug. Rack 5 1/2 stands back in derrick.

P6 P G13 0730 0830 1.00 1123.0m Re-connect choke hose, pressure test connection to 250/5000psi, 5mins.

P6 P G13 0830 1330 5.00 1123.0m Rig up and pressure test kelly hose, gray valve, TIW, upper and lower IBOP's. Rectify
leaks. Obtain test 250/5000psi 5mins.

P27 P G11 1330 1400 0.50 1123.0m Service TDS.

P27 P G11 1400 1500 1.00 1123.0m Hold PJSM and change out cable on V-door tugger.

P6 P G12 1500 1600 1.00 1123.0m Install nominal bore protector in W/head.

P11 P G6 1600 1900 3.00 1123.0m Pick up 12 1/4" Powerdrive rotary steerable BHA. Lay out one 8" DC and one NMDC.

P11 P G6 1900 1930 0.50 1123.0m Shallow test Powerdrive/MWD to 500psi @ 700gpm, 700psi @ 800gpm - OK.

P11 P G8 1930 2100 1.50 1123.0m Install automatic elevators. RIH DC's & HWDP to 200m.

P6 P G13 2100 2130 0.50 1123.0m Line up Halliburton and test lower pipe rams to 250/750psi 5mins.

P11 P G8 2130 2200 0.50 1123.0m Continue RIH from 200m to 285m - taking weight at 285m (25k lbs).

P11 P D1 2200 2400 2.00 1123.0m Wash and ream from 285m to 468m. Confirm cement in returns.

Operations For Period 0000 Hrs to 0600 Hrs on 03 May 2008
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P11 P D1 0000 0530 5.50 1123.0m Wash and ream cement inside 13 3/8" CSG from 468m to 1103m. Tag top of plugs
above float collar at 1103m

P11 P D1 0530 0600 0.50 1123.0m (IN PROGRESS) Drill plugs and float collar from 1103m to 1104m. Very slow progress
drilling through plugs - suspect plugs spinning on float collar. Vary parameters
attempting to drill through plugs - WOB 10-30klb, 30-80rpm, 200-1000gpm, torque
200-6000ft-lbs.
Displaced hole to new mud whilst drilling plugs.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 02 May 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 35 22 Apr 2008 23 Apr 2008 35.00 1.458 0.0m

Conductor Casing(P3) 29 24 Apr 2008 25 Apr 2008 64.00 2.667 125.0m

Surface Hole(P4) 31.5 23 Apr 2008 30 Apr 2008 95.50 3.979 1123.0m

Surface Casing(P5) 42 28 Apr 2008 30 Apr 2008 137.50 5.729 1123.0m

Intermediate Hole (1)(P7) 76 25 Apr 2008 01 May 2008 213.50 8.896 1123.0m

BOPs/Risers(P6) 31 25 Apr 2008 02 May 2008 244.50 10.188 1123.0m

Production Hole (1)(P11) 7.5 02 May 2008 02 May 2008 252.00 10.500 1123.0m

Maintenance / Service(P27) 1.5 02 May 2008 02 May 2008 253.50 10.563 1123.0m

WBM Data Cost Today US$ 3838

Mud Type: PHB

Sample-From: Pit #5

Time: 20:00

Weight: 1.13sg

Temp: 22C°

API FL:

Filter-Cake: 3/32nd"

HTHP-FL:

HTHP-cake:

Cl: 16000mg/l

K+C*1000:

Hard/Ca: 1600mg/l

MBT: 14

PM: 0.1

PF: 0.05

Solids(%vol): 5%

H2O: 95%

Oil(%):

Sand: 0.3

pH: 8

PHPA:

Viscosity 40sec/qt

PV 5cp

YP 15lb/100ft²

Gels 10s 12

Gels 10m 14

Fann 003 11

Fann 006 12

Fann 100 15

Fann 200 18

Fann 300 20

Fann 600 25

Comment Continue to weight new KCl/polymer mud with barite. Prepare 50bbl high vis spacer in slug pit
prior to displacing to KCl/Polymer mud. Drill out cement with seawater, dumping returns
overboard due to large amount of cement to be drilled.

Bit # 3 Wear I O1 D L B G O2 R

w 2 1 CT A X I WT TD

Bitwear Comments:

Size ("): 12.25in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED WOB(avg) No. Size

3 16/32nd"

3 15/32nd"

Progress Cum. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 218662 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model RSX 616M-A16 SPP Total Revs Cum Total Revs 0

Depth In 1123.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out 1810.0m TFA 1.107 . .

Bit Comment

BHA # 3

Weight(Wet) 35.00klb Length 173.3m Torque(max) D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 15.00klb String Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off D.P. Ann Velocity 0fpm

BHA Run Description 12 1/4" Bit, PD900, PD Receiver, PD Flex Collar, GVR-8, Power Pulse, NMDC, DC, Jar, DC, x/o, 12 x HWDP.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.30m 12.25in 218662

Power Drive Unit 4.20m 8.25in

Power drive 1.57m 8.38in PD Receiver

Power drive 2.95m 8.13in PD flex collar
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Equipment Length OD ID Serial # Comment

Gamma-Ray 4.22m 8.25in GVR-8

Power Pulse 8.49m 8.25in

NM Drill Collar 8.65m 8.00in

Drill Collar 9.45m 8.25in

Jar 9.68m 8.19in

Drill Collar 9.44m 8.00in

X/O 1.22m 8.25in

HWDP 112.84m 7.25in

Bulk Stocks

Name Unit In Used Adjust Balance

DRILL WATER MT 0 8 26 516.0

Rig Fuel m3 0 16 0 158.0

POTABLE WATER MT 0 27 0 373.0

Cement Class G MT 0 0 0 81.0

Bentonite MT 0 0 0 42.0

Barite MT 0 4 1 150.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 1.02 97 20 117 30 176 40 234

2 National 14
P-220

6.50 1.02 97 20 117 30 176 40 234

3 National 14
P-220

6.50 1.02 97 20 117 30 176 40 234

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 122.00m / 122.00m

Personnel On Board

Company Pax

ADA 8

Seadrill 13

Seadrill Services. 37

Catering 9

Halliburton 2

Baker Hughes 7

Halliburton 2

Dril-Quip 1

Weatherford 2

Q Tech 1

Schlumberger 12

Maersk 1

Petrotech 2

Total 97

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Eugene Edwards/Tim Waldhuter

Available 3101.6bbl Losses 0.0bbl Equipment Description Mesh Size Comments

Active Downhole
Mixing 1848.6bbl Surf+ Equip 0.0bbl

Hole Dumped
Slug De-Gasser
Reserve 1253.0bbl De-Sander

Kill De-Silter
Centrifuge

! !
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Marine

Weather on 02 May 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 310.0deg 1023.0mbar 9C° 1.5m 310.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

137.2deg 75.00klb 2909.00klb 2.0m 310.0deg 9s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler At West Triton Item Unit Used Quantity

Rig Fuel m3 590.661
Potable Water Mt 407
Drill Water Mt 341
CEMENT G Mt 0
Barite Mt 66
Bentonite Mt 59
MUD m3 0

m3 41

Pacific Valkyrie On-route Geelong Item Unit Used Quantity

Rig Fuel m3 228.11
Potable Water Mt 88
Drill Water m3 260
CEMENT G Mt 0
Barite Mt 0
Bentonite Mt 0

Campbell Cove Released Item Unit Used Quantity

FUEL Ltrs 72000
Potable Water Ltrs 10700

Sirrus Cove Released Item Unit Used Quantity

FUEL Ltrs 23850
Potable Water Ltrs 17500

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BWJ BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1000 / 1011 12 / 1
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