
DAILY DRILLING REPORT
REPORT # 1

WELL 24:00 DEPTH 1178  m 24 HR PROG 1178 m CUM. COSTS $337,785
RIG OD & E Rig 30 FORMATION PTD DAILY COSTS $337,784.94

OP's TO 06:00 Nipple up BOPs, Rig move 7 km

REMARKS: BOP stack too large for "B" section hookup, need to modify flowline severely, hopefully can procede with this stackup

LAST CASING 7" SET AT 1209.8 m LOT MAASP BOP TEST NIL TEST DUE
1. Prespud operations and environmental guidelines WEATHER AM Overcast, bleak
2. PM As above

BHA # 1 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) JET V(fps) TOOL LENGTH Time 1. Air Rig up

RPM H S I Depth (m) 2. Casing
BIT NUMBER Temp (° C) 3. Cementing
Size (in) Mud Type 4. Circ & Condition
Make Density (ppg) 5. Coring
Type ECD (ppg) 6. Drill Out
IADC Code Viscosity (sec) 7. Drilling
Serial Number PV / YP (cp/lb) 8. Handle BHA
Nozzles Gells (s/m) 9. LOT / FIT
Depth In (m) API Filt. (cc) 10. Nipple up BOP's 8.0 8.0
Depth Out (m) Cake (/32") 11. P & A
Total Metres Solids (% Vol) 12. Repairs
Hours Sand (% Vol) 13. Rig Service
ROP MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) PAC-R 22. Well Test
TORQUE OFF (Amps/Rel.) 23. Wiper Trip

RATE RATE ENVIRONMENTAL DATA 24. Wireline
LINER 5.5" LINER 5.5" FUEL ON SITE 25. Other
STROKE 8.0" STROKE 8.0" DAILY USAGE TOTALS 8.0 8.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES AFE COST - C&S
CUM. GEL AFE COST - P&A
CUM. BARITES AFE COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 16:00 General rigup, drill rathole and mousehole, prespud safety meeting and rig inspection carried out

16:00 0:00 Nipple down 2 9/16" x 3000 psi valve and bonnet (bonnet stamped 5000 psi but appears to be 3000 psi)

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

19/03/01

$897,635
 $1,004,235
 
 

 
 

$348.94
$348.94

2
CHEMICAL USAGE

11500 litres
4000 litres

 

Dunbar 1 DW1

Gardner Denver

SAFETYAFD's: 136

BIT INFORMATION

Dunbar 1 DW 1 Report #1

1622 m

4000 litres

DDR01Dunbar01DW1.xls Printed on 20/03/01



DAILY DRILLING REPORT
REPORT # 2

WELL 24:00 DEPTH 1178m 24 HR PROG CUM. COSTS $402,984
RIG OD&E # 30 FORMATION PTD DAILY COSTS $65,198.82

OP's TO 06:00 Pressure testing pipe ramsand hydril at 1158m

REMARKS: Tong jaws arriving ex TWBA this morning

LAST CASING 7 '' SET AT 1209.8m LOT MAASP BOP TEST 20/03/01 TEST DUE 03/04/01
1. Nippling up BOP's WEATHER AM Overcast,fine
2. Picking up drillpipe PM Overcast, raining

BHA # 1 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) JET V(fps) TOOL LENGTH Time 1. Air Rig up

RPM H S I Bit Depth (m) 2. Casing
BIT NUMBER 1 Bit Sub Temp (° C) 3. Cementing
Size (in) 6.0 30 x 3.5" HWDP Mud Type 4. Circ & Condition
Make HTC Density (ppg) 5. Coring
Type STR-09D ECD (ppg) 6. Drill Out
IADC Code 437 Viscosity (sec) 7. Drilling
Serial Number B09ZW PV / YP (cp/lb) 8. Handle BHA
Nozzles 12,12,12 Gells (s/m) 9. LOT / FIT
Depth In (m) API Filt. (cc) 10. Nipple up BOP's 11.5 19.5
Depth Out (m) Cake (/32") 11. P & A
Total Metres Solids (% Vol) 12. Repairs 2.0 2.0
Hours Sand (% Vol) 13. Rig Service
ROP MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 3.5 3.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 5.0 5.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) Caustic Potash 22. Well Test
TORQUE OFF (Amps/Rel.) KCL 23. Wiper Trip

RATE RATE ENVIRONMENTAL DATA PAC-R 24. Wireline
LINER 5.5'' LINER 5.5'' FUEL ON SITE PHPA - DP 25. Other 2.0 2.0
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 24.0 32.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 10:30 Nippleup BOP's

10:30 11:30 Flush BOP's, install and continue modification of flow nipple
11:30 15:00 Pressure testing Blind rams, casing, choke manifold and kill lines to 250psi lo - 2500psi hi
15:00 17:00 Rig up floor to pickup drill string, install flow line
17:00 19:00 Rig tong has incorrect size jaw, shut rig down until new jaw sourced and dispatched, modify tong dies to
19:00 19:00 facilitate tong use until correct size jaw arrives
19:00 0:00 Pickup Cleanout string and RIH

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

17.4
13.1
40.0

20/03/01

4

480

9.5

8.50

60

2100
1178

$897,635
 $1,004,235
 
 

 
 

$4,968.82
$5,317.76

1
140
8

12

CHEMICAL USAGE

480 Bbls 

9500 Litres 
2000 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 462

BIT INFORMATION

0.92
279.40

Dunbar 1 DW 1 REPORT #2

1622m

6000 Litres 

0.25

280.57

DDR02Dunbar01DW1.xls Printed on 21/03/01



DAILY DRILLING REPORT
REPORT # 3

WELL 24:00 DEPTH 1217m 24 HR PROG 2m CUM. COSTS $450,450
RIG OD&E # 30 FORMATION PTD DAILY COSTS $47,466.17

OP's TO 06:00 Directionally drilling at 1236m

REMARKS: Kickoff went OK

LAST CASING 7 '' SET AT 1209.8m LOT 10.1ppg MAASP 300psi BOP TEST 20/03/01 TEST DUE 03/04/01
1. Handling tubulars WEATHER AM Overcast raining
2. wireline PM Overcast raining

BHA # 2 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) 2 JET V(fps) 204 TOOL LENGTH Time 1. Air Rig up

RPM 105 H S I 1.40 Bit Depth (m) 2. Casing
BIT NUMBER 1 4 3/4" Motor, 1.15 Str Temp (° C) 3. Cementing
Size (in) 6.0 Float Sub Mud Type 4. Circ & Condition 2.5 2.5
Make HTC 5.5" String Stabilizer Density (ppg) 5. Coring
Type STR-09D NonMag Dbl Pin Sub ECD (ppg) 6. Drill Out 2.5 2.5
IADC Code 437 Hang Off Collar Viscosity (sec) 7. Drilling 1.5 1.5
Serial Number BO9ZW 4 3/4" UBHO Sub PV / YP (cp/lb) 8. Handle BHA 2.0 2.0
Nozzles 12,12,12 Pony Flex NM DC Gells (s/m) 9. LOT / FIT
Depth In (m) 1215 27 x HWDP API Filt. (cc) 10. Nipple up BOP's 19.5
Depth Out (m) IN Dailey Jars Cake (/32") 11. P & A
Total Metres 2 8 x HWDP Solids (% Vol) 12. Repairs 2.0
Hours 1.5 Sand (% Vol) 13. Rig Service
ROP 1.3 MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 4.5 4.5

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 2.0 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 7.0 12.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) Barite 22. Well Test
TORQUE OFF (Amps/Rel.) KCL 23. Wiper Trip

RATE 90 RATE ENVIRONMENTAL DATA PAC-R 24. Wireline
LINER 5.5'' LINER 5.5'' FUEL ON SITE PHPA - DP 25. Other 2.0 4.0
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 24.0 56.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 2:00 Pickup Cleanout string and RIH
2:00 3:30 Remove kelly spinner and tighten connections, replace spinner
3:30 4:00 Tighten bell nipple and dresser sleeve, (fix flow line leaks)
4:00 5:00 Wash cement contaminated mud to 1159m, and circulate
5:00 7:00 Pressure test pipe rams, 2 x kill, 2 x HCR, Upper and lower kelly cocks to 250psi and 2500psi, 
7:00 7:30 Wash cement contaminated mud to 1173m top of cement plug
7:30 10:00 Drill out cement plug to 1215m

10:00 11:00 Displace hole to mud, pump slug
11:00 13:00 POH for Kickoff assembly
13:00 15:00 Pickup steering assembly and test MWD and motor
15:00 17:30 RIH to 1209m
17:30 18:00 Layout excess drillpipe in derrick
18:00 22:30 Safety meeting, rigup gyro and survey and orient tool facing
22:30 0:00 Kickoff at 1215m and time drill to 1217m

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

1.0
1.0

24.4
65.6
70.0

21/03/01

193
193

4

600

10

8.60

50

2400
1217

KCL/PHPA

$897,635
0.29;38.4° at 300m $1,004,235
.25;44.78° at 600m
.5;61.37° at 900m

1.4;97.1° at 1205.9m
 

$1,426.17
$6,743.93

10
35
2
4

CHEMICAL USAGE

600 Bbls 

19000 Litres 
3500 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 463

BIT INFORMATION

1100

5.96
0.76
1.52
0.63

0.59
6.19

9.09
73.27

Dunbar 1 DW 1 REPORT #3

1622m

250 kg 

9500 Litres 

Paaratte

0.25

211

251.60

359.42

9.56

DDR03Dunbar01DW1.xls Printed on 23/03/01



DAILY DRILLING REPORT
REPORT # 4

WELL 24:00 DEPTH 1395m 24 HR PROG 178m CUM. COSTS $500,005
RIG OD&E # 30 FORMATION PTD DAILY COSTS $49,554.95

OP's TO 06:00 Directionally drilling at 1457m

REMARKS: Should intersect Waarre at 0900hrs apprx

LAST CASING 7 '' SET AT 1209.8m LOT 10.1ppg MAASP 269psi BOP TEST 20/03/01 TEST DUE 03/04/01
1. Blow out prevention WEATHER AM Overcast, raining
2. Blowout prevention PM Overcast,showers

BHA # 2 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) 15 JET V(fps) 238 TOOL LENGTH Time 1. Air Rig up

RPM 165 H S I 2.26 Bit Depth (m) 2. Casing
BIT NUMBER 1 4 3/4" Motor, 1.15 Str Temp (° C) 3. Cementing
Size (in) 6.0 Float Sub Mud Type 4. Circ & Condition 2.5
Make HTC 5.5" String Stabilizer Density (ppg) 5. Coring
Type STR-09D NonMag Dbl Pin Sub ECD (ppg) 6. Drill Out 2.5
IADC Code 437 Hang Off Collar Viscosity (sec) 7. Drilling 20.5 22.0
Serial Number BO9ZW 4 3/4" UBHO Sub PV / YP (cp/lb) 8. Handle BHA 2.0
Nozzles 12,12,12 Pony Flex NM DC Gells (s/m) 9. LOT / FIT
Depth In (m) 1215 27 x HWDP API Filt. (cc) 10. Nipple up BOP's 19.5
Depth Out (m) IN Dailey Jars Cake (/32") 11. P & A
Total Metres 180 8 x HWDP Solids (% Vol) 12. Repairs 2.0
Hours 22 Sand (% Vol) 13. Rig Service 0.5 0.5
ROP 8.2 MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 2.5 7.0

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 12.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) AQUAGEL 22. Well Test
TORQUE OFF (Amps/Rel.) PAC-R 23. Wiper Trip

RATE 105 RATE ENVIRONMENTAL DATA 24. Wireline
LINER 5.5'' LINER 5.5'' FUEL ON SITE 25. Other 0.5 4.5
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 24.0 80.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 2:00 Directionally drill 6" hole to 1221m
2:00 2:30 Conduct FIT to 10.0ppg equivalent
2:30 3:30 Directionally drill 6" hole to 1231m
3:30 5:30 Run Gyro check shot
5:30 7:30 Directionally drill to 1250m
7:30 8:00 Rig down Reeves Logging Sheaves
8:00 11:30 Directionally drill 6" hole to 1278m 

11:30 12:00 Rig service
12:00 0:00 Directionally drill 6" hole to 1395m

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

4.0
4.0
450
250

24.3
74.0
75.0

22/03/01

127
225

4.1
1.5
100

2 / 4
8
1
1

545

tr

9.5
20000

8.75
9.46
48

15 / 20

2400
1395

KCL/PHPA

$897,635
8.1;327.7° at 1253m $1,004,235

17.6;314.2° at 1311.4m
28.6;314.4° at 1378.4m

28.7;317.9° at 1446.7m
 

$1,022.95
$7,766.88

15
5

CHEMICAL USAGE

375 kg 

625 Bbls 
10 Bbls 

16000 Litres 

 SCR:  380 @ 60  SCR:  630 @ 60
3000 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 464

BIT INFORMATION

2000
1650

5.96
0.76
1.52
0.63

0.59
6.19

9.09
73.27

Dunbar 1 DW 1 REPORT #4

1622m

250 kg 

12500 Litres 

Belfast

0.25

246

251.60

359.42

9.56

DDR04Dunbar01DW1.xls Printed on 23/03/01



DAILY DRILLING REPORT
REPORT # 5

WELL 24:00 DEPTH 1636m 24 HR PROG 241m CUM. COSTS $549,723
RIG OD&E # 30 FORMATION PTD DAILY COSTS $49,718.12

OP's TO 06:00 Layout directional tools

REMARKS: TD at 2300hrs,23-3-01

LAST CASING 7 '' SET AT 1209.8m LOT 10.1ppg MAASP 197psi BOP TEST 20/03/01 TEST DUE 03/04/01
1. Planning ahead WEATHER AM Fine
2. Planning ahead PM Fine

BHA # 2 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) 15 JET V(fps) 238 TOOL LENGTH Time 1. Air Rig up

RPM 185 H S I 2.35 Bit Depth (m) 2. Casing
BIT NUMBER 1 4 3/4" Motor, 1.15 Str Temp (° C) 3. Cementing
Size (in) 6.0 Float Sub Mud Type 4. Circ & Condition 0.5 3.0
Make HTC 5.5" String Stabilizer Density (ppg) 5. Coring
Type STR-09D NonMag Dbl Pin Sub ECD (ppg) 6. Drill Out 2.5
IADC Code 437 Hang Off Collar Viscosity (sec) 7. Drilling 23.0 45.0
Serial Number BO9ZW 4 3/4" UBHO Sub PV / YP (cp/lb) 8. Handle BHA 2.0
Nozzles 12,12,12 Pony Flex NM DC Gells (s/m) 9. LOT / FIT
Depth In (m) 1209 27 x HWDP API Filt. (cc) 10. Nipple up BOP's 19.5
Depth Out (m) 1636 Dailey Jars Cake (/32") 11. P & A
Total Metres 427 8 x HWDP Solids (% Vol) 12. Repairs 2.0
Hours 45 Sand (% Vol) 13. Rig Service 0.5
ROP 9.5 MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 7.0

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 0.5 12.5
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) ALDACIDE-G 22. Well Test
TORQUE OFF (Amps/Rel.) Barite 23. Wiper Trip

RATE 105 RATE ENVIRONMENTAL DATA Caustic Potash 24. Wireline
LINER 5.5'' LINER 5.5'' FUEL ON SITE KCL 25. Other 4.5
STROKE 8.0'' STROKE 8.0'' DAILY USAGE PAC-R TOTALS 24.0 104.0

CUM. FUEL USED PHPA - DP DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 23:00 Directional drill to 1636m TD

23:00 23:30 Circulate bottoms up - flowcheck, pump pill
23:30 0:00 POH on wiper trip to shoe

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

6.0
6.0
100
80

24.2
85.0
85.0

23/03/01

127
225

4
1.5
100

2 / 4
6.5
1

3.5

545

tr

9.5
19000

9.10
9.87
47

17 / 22

2400
1636

KCL/PHPA

$897,635
28.01;320.6° at 1494.9m $1,004,235
28.4;323.02° at 1543.4m
28.3;323.7° at 1582.3m

 
 

$2,609.12
$10,376.00

1
175
1

25

CHEMICAL USAGE

375 kg 

685 Bbls 
20 Bbls 

12500 Litres 

 SCR:  600 @ 40
1
3 SCR:  880 @ 60

3500 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 465

BIT INFORMATION

2150

3 4 WT A E 1 ER TD

1950

5.96
0.76
1.52
0.63

0.59
6.19

9.09
73.27

Dunbar 1 DW 1 REPORT #5

1622m

4625 kg 

16000 Litres 

Eumeralla

0.25

246

251.60

359.42

9.56

DDR05Dunbar01DW1.xls Printed on 24/03/01



DAILY DRILLING REPORT
REPORT # 6

WELL 24:00 DEPTH 1636m 24 HR PROG CUM. COSTS $618,046
RIG OD&E # 30 FORMATION PTD DAILY COSTS $68,322.67

OP's TO 06:00 Running 2 7/8" production tubing

REMARKS: Incorrect 2 7/8" elevators on location, awaiting elevators

LAST CASING 7 '' SET AT 1209.8m LOT 10.1ppg MAASP 197psi BOP TEST 20/03/01 TEST DUE 03/04/01
1. Radioactive sources WEATHER AM Overcast, showers
2. Layout drillstring PM Fine,cool

BHA # 3 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) JET V(fps) TOOL LENGTH Time 1. Air Rig up

RPM H S I Bit Depth (m) 2. Casing
BIT NUMBER Bit Sub Temp (° C) 3. Cementing
Size (in) 27 x 3.5" HWDP Mud Type 4. Circ & Condition 2.0 5.0
Make Drilling Jars Density (ppg) 5. Coring
Type 8 x 3.5"HWDP ECD (ppg) 6. Drill Out 2.5
IADC Code Viscosity (sec) 7. Drilling 45.0
Serial Number PV / YP (cp/lb) 8. Handle BHA 1.5 3.5
Nozzles Gells (s/m) 9. LOT / FIT
Depth In (m) API Filt. (cc) 10. Nipple up BOP's 19.5
Depth Out (m) Cake (/32") 11. P & A
Total Metres Solids (% Vol) 12. Repairs 2.0
Hours Sand (% Vol) 13. Rig Service 0.5
ROP MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 7.0

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 11.0 23.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) AQUAGEL 22. Well Test
TORQUE OFF (Amps/Rel.) Barite 23. Wiper Trip 1.5 2.0

RATE RATE ENVIRONMENTAL DATA PAC-R 24. Wireline 7.0 7.0
LINER 5.5'' LINER 5.5'' FUEL ON SITE 25. Other 1.0 5.5
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 24.0 128.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 1:30 Cont wiper trip, hole intermittently tight on trip out max o/pull 20k, RIH, hole OK
1:30 2:30 Circulate and condition hole
2:30 5:30 Flow check, pump pill and POH
5:30 7:00 Break and layout Directional assembly
7:00 13:30 Safety meeting,Logging with Reeves wireline, Ran Resistivity and Density logs with G/ray and Calipers

13:30 14:00 Rig down Reeves Logging Sheaves
14:00 17:00 Makeup cleanout BHA and RIH
17:00 18:00 Break circulation and tag bottom, Ciculate and condition mud
18:00 19:30 Flowcheck, pump slug, layout drillstring
19:30 20:30 Service break kelly
20:30 0:00 Layout drill string

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON

5.0
5.0

21.2
72.0
83.0
15.5

24/03/01

4
1.5
100

2 / 4
6.5
1

3.5

545

tr

9.5
19000

9.10

47
17 / 22

1730
1636

KCL/PHPA

$897,635
 $1,004,235
 
 

 
 

$562.67
$10,938.67

5
40
1

CHEMICAL USAGE

500 kg 

685 Bbls 
20 Bbls 

10000 Litres 
2500 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 466

BIT INFORMATION

1200

0.92
251.60

9.09
73.27

Dunbar 1 DW 1 REPORT #6

1622m

5625 kg 

18500 Litres 

Eumeralla

0.25

335.13

DDR06Dunbar01DW1.xls Printed on 25/03/01



DAILY DRILLING REPORT
REPORT # 7

WELL 24:00 DEPTH 1636m 24 HR PROG CUM. COSTS $684,311
RIG OD&E # 30 FORMATION PTD DAILY COSTS $66,265.23

OP's TO 06:00 Installing xmas tree

REMARKS: should be released at 0700hrs, Doug and Ben out 1400hrs Sunday, PBTD at 1624m

LAST CASING 2 7/8'' SET AT 1634.5m LOT MAASP BOP TEST 20/03/01 TEST DUE 03/04/01
1. Tubing WEATHER AM Overcast, showers
2. cementing PM Fine, cool

BHA # 40 MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) JET V(fps) 193 TOOL LENGTH Time 1. Air Rig up

RPM H S I Depth (m) 2. Casing 12.5 12.5
BIT NUMBER Temp (° C) 3. Cementing 2.0 2.0
Size (in) Mud Type 4. Circ & Condition 0.5 5.5
Make Density (ppg) 5. Coring
Type ECD (ppg) 6. Drill Out 2.5
IADC Code Viscosity (sec) 7. Drilling 45.0
Serial Number PV / YP (cp/lb) 8. Handle BHA 3.5
Nozzles Gells (s/m) 9. LOT / FIT
Depth In (m) API Filt. (cc) 10. Nipple up BOP's 5.5 25.0
Depth Out (m) Cake (/32") 11. P & A
Total Metres Solids (% Vol) 12. Repairs 2.0 4.0
Hours Sand (% Vol) 13. Rig Service 0.5
ROP MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 7.0

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 1.0 24.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) Caustic Potash 22. Well Test
TORQUE OFF (Amps/Rel.) KCL 23. Wiper Trip 2.0

RATE 85 RATE ENVIRONMENTAL DATA SAPP 24. Wireline 7.0
LINER 5.5'' LINER 5.5'' FUEL ON SITE 25. Other 0.5 6.0
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 24.0 152.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 1:00 Continue to layout drill string
1:00 3:00 Rig to run 2 7/8" tubing(1 hour + for daylight saving change)
3:00 6:00 Run tubing, elevators sticking on upset
6:00 8:00 Repair 2 7/8" elevators
8:00 15:30 Continue to run 2 7/8" tubing

15:30 16:00 Circulate and reciprocate tubing, pump 25BBls SAPP preflush
16:00 16:30 Break out landing jt collar and install tubing hanger
16:30 18:30 Headup Howco, safety meeting, test lines to 4000psi,mix and pump 300 sx"G" with 1% Halad 322
18:30 0:00 Flush BOP lines, nipple down BOP's

SUPERVISOR: Barry Beetson GEOLOGIST: Doug Short MUD CO: HALLIBURTON
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CHEMICAL USAGE

500 kg 

685 Bbls 
30 Bbls 

8000 Litres 
2000 Litres 

 

Dunbar 1 DW 1

GD PZ-8 GD PZ-8

SAFETYAFD's: 467
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DAILY DRILLING REPORT
REPORT # 8

WELL 24:00 DEPTH 1636m 24 HR PROG CUM. COSTS $728,559
RIG OD&E # 30 FORMATION PTD DAILY COSTS $44,248.00

OP's TO 06:00 Rig down and move

REMARKS: rig released at 0700hrs, 26-3-01

LAST CASING 2 7/8'' SET AT 1634.5m LOT MAASP BOP TEST 20/03/01 TEST DUE 03/04/01
1. WEATHER AM Overcast, cold
2. PM Showers, cold

MUD PROPERTIES OPERATION HRS CUM
WOB(kLb) JET V(fps) TOOL LENGTH Time 1. Air Rig up

RPM H S I Depth (m) 2. Casing 12.5
BIT NUMBER Temp (° C) 3. Cementing 2.0
Size (in) Mud Type 4. Circ & Condition 5.5
Make Density (ppg) 5. Coring
Type ECD (ppg) 6. Drill Out 2.5
IADC Code Viscosity (sec) 7. Drilling 45.0
Serial Number PV / YP (cp/lb) 8. Handle BHA 3.5
Nozzles Gells (s/m) 9. LOT / FIT
Depth In (m) API Filt. (cc) 10. Nipple up BOP's 2.0 27.0
Depth Out (m) Cake (/32") 11. P & A
Total Metres Solids (% Vol) 12. Repairs 4.0
Hours Sand (% Vol) 13. Rig Service 0.5
ROP MBT 14. Safety
Condition Out BHA LENGTH (m) pH (strip) 15. Survey 7.0

FLOW DATA BHA WEIGHT(kLb) Chlorides (mg/l) 16. Test BOP 5.5
CIRC. RATE (gpm) STRING WT (kLb) KCL (% ) 17. Tight hole / Fishing
AV - DP (fpm) HOOK LOAD (kLb) PHPA (ppb) 18. Tripping 24.0
AV - DC (fpm) WT BELOW JARS (kLb) ALC - 50 (K) 19. Wait on Cement
SPP (psi) DRAG UP (kLb) Circ. Vol. (Bbl) 20. Wash / Ream
SPP (calculated) DRAG DOWN (kLb) 21. Well Control

PUMP #1 PUMP #2 TORQUE ON (Amps/Rel.) 22. Well Test
TORQUE OFF (Amps/Rel.) 23. Wiper Trip 2.0

RATE RATE ENVIRONMENTAL DATA 24. Wireline 7.0
LINER 5.5'' LINER 5.5'' FUEL ON SITE 25. Other 5.0 11.0
STROKE 8.0'' STROKE 8.0'' DAILY USAGE TOTALS 7.0 159.0

CUM. FUEL USED DAILY MUD COSTS
SURVEYS CUM. MUD MIXED CUM. MUD COSTS

CUM. MUD LOSSES EST. COST - C&S
CUM. GEL EST. COST - P&A
CUM. BARITES EST. COST - C&C

HOURLY OPERATIONS SUMMARY 0000 to 2400
From To Description
0:00 2:00 Nipple down BOP's
2:00 4:00 Layout kelly and swivel. Dump and clean tanks
4:00 7:00 Install xmas tree and pressure test tubing bonnet to 3500psi, flow and master valves to 3500spi OK
7:00 7:00 Rig released 26-3-01

SUPERVISOR: Barry Beetson GEOLOGIST: MUD CO: HALLIBURTON
Dunbar 1 DW 1 REPORT #8
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SAFETYAFD's: 468
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