
DRILLING MORNING REPORT # 39
02 Jun 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 4125.0m

TVDBRT ! 3353.5m

Progress ! 0.0m

Days from spud ! 93.81

Days on well ! 36.73

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size !

Last Casing OD ! 7 "

Shoe TVDBRT ! 3352.7m

Shoe MDBRT ! 4124.0m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $20,269,892

Days Since Last LTI ! 1109

Current Op @ 0600 Pulling out of hole with wear bushing.

Planned Op Run L.I.T, run completion assembly.

Summary of Period 0000 to 2400 Hrs

Perform CBL/ VDL/ GR/ CCL. Make up perforation assemblies and run in hole and perforate well.

FORMATION

Name Top

Reservoir Zone 7 3976.00m

Top Volcanics 4015.00m

Reservoir Zone 8 4053.00m

Volcanics continued 4070.00m

TD 4125.00m

Operations for Period 0000 Hrs to 2400 Hrs on 02 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

ELS P LOG 0000 0200 2.00 4125.0m Complete CBL/ VDL/ GR/ CCL to a depth of 4076m MDRT.
Log from 4076m to 3300M MDRT.

PERF P LOG 0200 0330 1.50 4125.0m Pulled out of hole from 3300m MDRT with logging tool string.
Tools at surface.

PERF P LOG 0330 0400 0.50 4125.0m Laid down tool string CBL/VDL/GR/CCL.

PERF P PER 0400 0600 2.00 4125.0m Prepare perforating firing head, arm perforation guns and assemble tool string.
Re-check CCL-top shot measurement with Completions supervisor.

PERF P PER 0600 1130 5.50 4125.0m Run in the hole Perforation assembly #1 and CCL.
5 shot per ft Powerjet Omega 4505 HMX charges.
Correlate and perf 1st interval @09:20hrs 3909m -3905m MDRT.
Correlate and perf 2nd interval @11:20hrs 3866m - 3867m MDRT.

PERF P PER 1130 1330 2.00 4125.0m Tools at surface.

PERF P PER 1330 1400 0.50 4125.0m Laid down assembly #1. Bottom 2m had failed to fire.
On investigation it was discovered that the primer cord had failed.

PERF P PER 1400 1800 4.00 4125.0m Prepare assembly #2.
Prepare new assembly for interval missed on 1st run. Combine with assembly #2.
Repair alignment cylinder PRV on TDS during the above operations.

PERF P PER 1800 2030 2.50 4125.0m Ran in hole perforation assembly #2.

PERF P PER 2030 2400 3.50 4125.0m Correlate and perf 3681.5m -3689m MDRT
Correlate and perf 3903m - 3905m MDRT
Correlate and perf 3673m - 3675m MDRT
Correlate and perf 3592m - 3593m MDRT

Operations for Period 0000 Hrs to 0600 Hrs on 03 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PERF P PER 0000 0130 1.50 4125.0m Perforation assembly at surface

PERF P PER 0130 0200 0.50 4125.0m Lay down perf gun assembly #2.
All shots fired, 100%.

PERF P PER 0200 0300 1.00 4125.0m Rig down sheave, disconnect compensator line and lower to clellar deck.
Remove all Schlumberger equipment from rig floor and catwalk.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PRC P RS 0300 0330 0.50 4125.0m Service Top Drive assembly and travelling block.
Secure hoses in hose bundle on Compensator service loop.

PRC P TI 0330 0430 1.00 4125.0m Make up Cameron wear bushing retrieving tool.
Ran in hole and jet wearbushing profile prior to landing out R/Tool.

PRC P TI 0430 0500 0.50 4125.0m Function test BOPs on both pods.

PRC P CIR 0500 0530 0.50 4125.0m Unseat wear bushing with 30klbs overpull.
Jet and circulate through lower kill line as soon as W/B un-seated.
Circulate at maximum rate while working jet tool through BOPs.

PRC P TO 0530 0600 0.50 4125.0m Pulled out of hole with wear bushing.

Phase Data to 2400hrs, 02 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE HOLE(IH) 376 02 Apr 2006 18 Apr 2006 474.50 19.771 3530.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 517.50 21.562 3530.0m

PRODUCTION HOLE(PH) 175.5 20 Apr 2006 27 Apr 2006 693.00 28.875 4125.0m

EVALUATION PHASE (1)(E1) 61 27 Apr 2006 30 Apr 2006 754.00 31.417 4125.0m

PRODUCTION CASING/LINER(PC) 46.5 30 Apr 2006 01 May 2006 800.50 33.354 4125.0m

EVALUATION PHASE (2)(E2) 15 02 May 2006 02 May 2006 815.50 33.979 4125.0m

SUSPENSION(S) 4 02 May 2006 02 May 2006 819.50 34.146 4125.0m

RIG MOVE/RIG-UP/PRESPUD(PRM) 0.5 31 May 2006 31 May 2006 820.00 34.167 4125.0m

RUN BOP(RBOP) 3 31 May 2006 31 May 2006 823.00 34.292 4125.0m

RUN COMPLETION(PRC) 2.5 31 May 2006 31 May 2006 825.50 34.396 4125.0m

BIT/ SCRAPE(PBS) 28.5 31 May 2006 01 Jun 2006 854.00 35.583 4125.0m

E LOG SERVICES(ELS) 5.5 01 Jun 2006 02 Jun 2006 859.50 35.812 4125.0m

PERFORATING WELL(PERF) 22 02 Jun 2006 02 Jun 2006 881.50 36.729 4125.0m

General Comments
00:00 TO 24:00 Hrs ON 02 Jun 2006

Rig Requirements

Ocean Patriot Equipment Down List :-
1. BOP Upper annular open pilot line, Blue pod
2. BOP Wedgelocks pilot line.
Diverter lockdown dog function from rig floor panel.
Diverter packer lockdown dog function from rig floor panel.
Backup Cameron hydraulic riser running tool.
Casing pressure gauge on Choke manifold.
Compensator stroke indicator.
RBS deployed warning light not working, audible working ok.
Compensator lock bar indicator light.
One lock bar air line has broken fitting, will be repaired today out of critical path.
Stroke counter on choke panel.
#1 Degasser motor
S3 ballast tank discharge valve.
Helicoptor non-directional beacon not working.

WBM Data Cost Today

Mud Type: Brine

Sample-From: Active pit

Time: 0600

Weight: 9.00ppg

Temp: 0C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 67000mg/l

K+C*1000: 13%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 10.5

PHPA: 0ppb

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Last BOP Test: 24 May 2006
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.4

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.4

Diesel m3 0 27.1 0 270.6

Fresh Water m3 26.3 28 0 385.6

Drill Water m3 0 22.9 0 366.5

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65 13.00

7 " 4124.00 3352.69 4124.00 3352.69

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10

DOWELL SCHLUMBERGER 2

CAMERON AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 2

DOGC 46

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

EXPRO GROUP 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 28 May 2006 5 Days

Fire Drill 28 May 2006 5 Days

First AId Case 01 Jun 2006 1 Day Foreign object in left eye Hand due to return to the rig today after recieving
treatment in Melbourne.

JSA 02 Jun 2006 0 Days Drill crew= 3, Deck= 4,
Mech= 0,welder=2.

Man Overboard Drill 16 May 2006 17 Days

Safety Meeting 28 May 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 02 Jun 2006 0 Days Safe= 2 Un-safe= 8

Shakers, Volumes and Losses Data

Available 310.8bbl

Active 213.8bbl

Reserve 97bbl

Losses 18bbl

18bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100

Shaker2 VSM 100

Shaker3 VSM 100

Shaker4 VSM 100
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Marine

Weather on 02 Jun 2006 Rig Support

Anchors Tension (klb)

1 216.0

2 238.0

3 163.0

4 311.0

5 392.0

6 399.0

7 236.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 25kn 202.0deg 1016.0mbar 13C° 2.0m 202.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4275.00klb 3.5m 135.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel At standby Item Unit Used Quantity

Diesel m3 133
Fresh Water m3 222
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbls 0

Pacific Wrangler 1600hrs 2nd June At running standby after
off loading equipment
upon arrival.

Item Unit Used Quantity

Diesel m3 548.9
Fresh Water m3 265
Drill Water m3 506
Cement G mt 74
Cement HT (Silica) mt 96.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 940

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1048 / 1115 7 / 6 Fuel remaining on board:
6562 litres.

Refuel 880 litres.

Last BOP Test: 24 May 2006

'Copyright IDS 2006', AT 20060601, ANZON_AU_drllg Page 4
Printed on 02 Jun 2006


