
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 96
Forecast from : Wed, 05 July, 2006 Max POB on Rig 100

Wed 05-Jul-06 Thu 06-Jul-06 Fri 07-Jul-06 Sat 08-Jul-06 Sun 09-Jul-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00 Suspend well as per program and prepare to un 3:00 Install Manifold 36" Pile 3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00 Unlatch & lay out completion riser 12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00 Install tree caps on B3 and B2 17:00  17:00 Pull anchors and deballast, release rig 17:00 RIG RELEASED FROM ANZON 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream 4  Upstream 3  Upstream   Upstream  
1 Diamond  10 Diamond 8 8 Diamond 7  Diamond   Diamond  
 ESS   ESS 1 2 ESS 1  ESS   ESS  
 Fugro   Fugro  3 Fugro from Far Grip 3  Fugro   Fugro  
 MI   Baroid  2 Baroid / MI 1  MI   MI  
 Dowell  1 Dowell 1  Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Tasman 1  Cameron   Cameron  
 Schlumberger 5  Schlumberger   Cameron 1  Schlumberger   Schlumberger  
 Sperry   Sperry  2 Anadrill 1  Sperry   Sperry  
3 Fugro Surveyor   Weatherford 2  Weatherford   Weatherford   Weatherford  
1 Anadrill electrician   Anadrill electrician   Expro 12         
 Expro 2 2 Trident  3 MO47        
               

5 7 14 16 20 30     
96 94 84 84 84

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     

Backload     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     

Fuel     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig  
     

Wrangler leave town, evening Wrangler at Rig, evening Wrangler at Rig Wrangler at Rig  
     
     

Wed 05-Jul-06 Thu 06-Jul-06 Fri 07-Jul-06 Sat 08-Jul-06 Sun 09-Jul-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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