
Well : BASKER FFD
NOTE: Other sheets use this START DATE & TIME & POB Information in their setup

Starting POB : 81
Max POB on rig : `  
Start Date & Time : Sat 25-Feb-06 8:00
Forecast End Time : Sat 6-May-06 19:00

Start Time Description Target Actual Comments Done ?
08:00 Sat 25 Feb Move rig to manifold position 6.00 hrs 2.50 hrs ☺
10:30 Sat 25 Feb Run anchors and position rig over Basker 5 12.00 hrs 14.50 hrs ☺
01:00 Sun 26 Feb Pick up BHA and Cmt / 30" RT stands 4.00 hrs 8.50 hrs ☺
09:30 Sun 26 Feb Drill 36" hole 3.00 hrs 2.50 hrs ☺
12:00 Sun 26 Feb Run and cement 30" casing 12.00 hrs 19.00 hrs PGB angle problems ☺
07:00 Mon 27 Feb Position rig over Basker 4 2.00 hrs 1.00 hrs ☺
08:00 Mon 27 Feb Attempt to Drill 36" hole excess hole angle 3.00 hrs 7.00 hrs ☺
15:00 Mon 27 Feb POOH change BHA  P/U MWD RIH 3.00 hrs 9.00 hrs ☺
00:00 Tue 28 Feb MWD Fail POOH changeout MWD RIH 3.00 hrs 3.00 hrs ☺
03:00 Tue 28 Feb Drill 36" hole. POOH 3.00 hrs 3.50 hrs ☺
06:30 Tue 28 Feb Run and cement 30" casing. WOC. Release R/tool 12.00 hrs 11.50 hrs ☺
18:00 Tue 28 Feb Perform top up cement job on Basker 4 0.00 hrs 1.50 hrs ☺
19:30 Tue 28 Feb Move to Basker 5 & perform cement top up job 0.00 hrs 6.50 hrs ☺
02:00 Wed 01 Mar Position rig over Basker 3 2.00 hrs 0.00 hrs
04:00 Wed 01 Mar Drill 36" hole. POOH 3.00 hrs 5.00 hrs ☺
09:00 Wed 01 Mar Run and cement 30" casing. WOC. Release R/tool 12.00 hrs 8.00 hrs
17:00 Wed 01 Mar L/o 36" BHA. M/u DSE cmt head. M/u 18-3/4" Hsg R/tool 0.00 hrs 6.00 hrs ☺
23:00 Wed 01 Mar M/U 171/2" BHA and drill shoe track 8.00 hrs 8.00 hrs
07:00 Thu 02 Mar Drill 17 1/2" Hole. Coirc hole. POOH 36.00 hrs
19:00 Fri 03 Mar Run 13 3/8" casing and cement same 18.00 hrs
13:00 Sat 04 Mar Position rig over Basker 4 2.00 hrs
15:00 Sat 04 Mar M/U 17 1/2" BHA and drill shoe track 8.00 hrs
23:00 Sat 04 Mar Drill 17 1/2" Hole. Coirc hole. POOH 36.00 hrs
11:00 Mon 06 Mar Run 13 3/8" casing and cement same 18.00 hrs
05:00 Tue 07 Mar Position rig over Basker 5 2.00 hrs ��
07:00 Tue 07 Mar M/U 17 1/2" BHA and drill shoe track 8.00 hrs
15:00 Tue 07 Mar Drill 17 1/2" Hole. Coirc hole. POOH 36.00 hrs
03:00 Thu 09 Mar Run 13 3/8" casing and cement same 18.00 hrs
21:00 Thu 09 Mar Run BOP and riser 30.00 hrs
03:00 Sat 11 Mar M/U 12 1/4" BHA and drill out casing. Perform LOT 10.00 hrs
13:00 Sat 11 Mar Drill 12 1/4" Hole 268.00 hrs

17:00 Wed 22 Mar Condition Hole. POOH. Rig up and make 3 wireline evaluation runs 63.00 hrs
08:00 Sat 25 Mar RIH. Condition Hole. Run and cement 9 5/8" casing. Release BOP 56.00 hrs
16:00 Mon 27 Mar Retreive BOP 0.00 hrs
16:00 Mon 27 Mar Move over Basker 2 2.00 hrs
18:00 Mon 27 Mar Basker 2 re-entry to remove gauges and replace gas lift valves 104.00 hrs ��
02:00 Sat 01 Apr Position rig over Basker Manifold location.2 2.00 hrs
04:00 Sat 01 Apr Drill 42" hole and set 36" pile for Basker Manifold 36.00 hrs
16:00 Sun 02 Apr Position rig over Basker 4 2.00 hrs
18:00 Sun 02 Apr Run BOP and riser 15.00 hrs
09:00 Mon 03 Apr M/U 12 1/4" BHA and drill out casing. Perform LOT 10.00 hrs
19:00 Mon 03 Apr Drill 12 1/4" Hole 268.00 hrs
23:00 Fri 14 Apr Condition Hole. POOH. Rig up and make 3 wireline evaluation runs 63.00 hrs

14:00 Mon 17 Apr RIH. Condition Hole. Run and cement 9 5/8" casing. Suspend & release BOP 60.00 hrs
02:00 Thu 20 Apr Position rig over Basker 3 2.00 hrs
04:00 Thu 20 Apr Run BOP and riser 15.00 hrs
19:00 Thu 20 Apr M/U 12 1/4" BHA and drill out casing. Perform LOT 12.00 hrs
07:00 Fri 21 Apr Drill 12 1/4" Hole 268.00 hrs ��

11:00 Tue 02 May Condition Hole. POOH. Rig up and make 3 wireline evaluation runs 48.00 hrs ��
11:00 Thu 04 May RIH. Condition Hole. Run and cement 9 5/8" casing 56.00 hrs ��
19:00 Sat 06 May ��
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