
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 100
Forecast from : Tue, 06 June, 2006 Max POB on Rig 100

Tue 06-Jun-06 Wed 07-Jun-06 Thu 08-Jun-06 Fri 09-Jun-06 Sat 10-Jun-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 Run tailpipe, packers, IDHC equipment and 4½ 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00 R/u & test FOBV and surface lines, land & test h
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 Pressure up on FBIV & set packer, test tubing &
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00 Perform inflow test on SSSV. 
13:00  13:00  13:00 13:00 13:00 Unlatch THRT, POOH & stand back landing stri
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00 Pull wear bushing, jet clean wellhead again 17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 M/u SSSV, run remaining 4½” completion (~6 jt 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00 Rig up tubular handling equipment 21:00 21:00 21:00 Unlatch & pull BOPs & LMRP on 18¾” Marine R
22:00  22:00 Determine tubing hanger spaceout with Lead Imp 22:00 22:00 M/u & run tubing hanger (4” ARH lock pre-insta 22:00
23:00 RIH and perforate reqd intervals overbalanced, 23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1  Upstream   Upstream   Upstream   Upstream  
7 Diamond 8  Diamond  12 Diamond 10 5 Diamond 6  Diamond  
 ESS   ESS   ESS  2 ESS 2  ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron  2 Cameron   Cameron   Cameron  
6 Schlumberger   Schlumberger   Schlumberger 3  Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
1 Weatherford 1  Weatherford   Weatherford   Weatherford   Weatherford  
1 Expro Data      2 Expro Test  2 Expro Test      
3 Well Dymanics              
               

19 10   16 13 9 8   
96 96 99 100 100

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  Tubing hanger skid   
  Subsea tree   
  transportation skid   
  336 jts 5" DP and HWDP   
  for inspection   
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     

2 x Subsea trees    3rd Subsea tree
Explosives bunker     
ROV tooling suite     

     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Rig Wrangler at Rig Wrangler to Melbourne Wrangler in Melbourne Wrangler to Rig
     

Sentinel off contract Sentinel off contract Sentinel off contract Sentinel off contract Sentinel off contract
Tue 06-Jun-06 Wed 07-Jun-06 Thu 08-Jun-06 Fri 09-Jun-06 Sat 10-Jun-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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